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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- DN-101-39. 6/ 46.5 I'N DEL NORTE COUNTY AT SM TH RI VER TI DEWATER CONTRACTORS | NC BROWN, KARL $891, 728 02/ 24/05 20%
01- 442004 FROM RONDY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $16,204 03/10/05 20
STATE LI NE CRESCENT CITY, CA 95531 $16, 204 08/ 05/ 05 0
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465- 3246
(541) 469- 5341
HMVL WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 554,998 09/28/04 3%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $365, 015 10/ 07/ 04 10%
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERVER B $45,868 06/ 23/ 06 0
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-DN-199-7.6/0 I'N DEL NORTE COUNTY NEAR HI OQUCHI AT SHASTA CONSTRUCTORS | NC BROWN, KARL $969, 205 06/ 23/ 04 93%
01-410004 0.3 KM NORTH OF MYRTLE CREEK P O BOX 491539 700 PARK PLACE $945,108 07/09/04 97%
ACST- P199- (029) S| DEH LL VI ADUCT CRESCENT CI TY, CA $185,676 06/ 30/ 05 °
PH- P199- (029) CURVE | MPROVEMENT REDDI NG CA 960491539 (707) 485- 3246
(530) 365-3930
HB1 WPCP
01-DN-199-/0 I'N DEL NORTE COUNTY AT VAR QUS APEX FENCE CO I NC WRI GHT, GEOFFREY $236, 258 04/15/05 25%
01- 457404 LOCATI ONS P O BOX 545 700 PARK PLACE $53, 630 04/28/05 239
REPLACE METAL BEAM GUARD RAI L CRESCENT CITY, CA 95531 $52,880 07/12/05 0
ANDERSON CA 96007 (707)464- 4618
(530) 365- 3316
HV4 WPCP
01- HUM 36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM WESTERN STATES SURFACI NG | NC RODRI GUEZ, JOAQUI N $888,582 02/01/05 0%
01- 452504 0.2 KM EAST OF OLD STATE H GAWAY TO P O BOX 4770 5601 S. BROADWAY $0 02/10/05 0%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 04/ 08/ 05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766
(209) 525- 9065 SUSPENDED
HMVL WPCP
01- HUM 36-1.8/39.3 I'N HUMBOLDT COUNTY AT VARI QUS ROBERT J FRANK CONSTRUCTI ON VEI ERVANN, KURT $246,061 09/30/04 0%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P. 0. BOX 760 $0 10/13/04 0%
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARVAC ROAD W LLOW CREEK, CA 95573 $0 12/10/04 0
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3,543,085 04/27/05 8%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $1,500 05/10/05 0%
ACNH- QLO1- (082) ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $1,500 01/31/06 0
ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768- 9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON CGRANI TE CONSTRUCTI ON COVPANY VEI ERVANN, KURT $2,884,837 09/27/04 22%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P.O BOX 760 $666, 478 10/ 07/ 04 29%
ACNH QLO1- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $219,549 12/ 15/ 06 0
ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011
HB4N SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY I N ARCATA FROM MERCER FRASER COMPANY El TEL, CHARLY $626,270 12/02/04 57%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $417,975 12/ 05/ 04 66%
OVERHEAD EUREKA, CA 95501 $410, 475 07/ 08/ 05 °
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HML WPCP
01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRI NIl DAD AT ROBERT J FRANK CONSTRUCTI ON El TEL, CHARLY $175,630 06/10/05 0%
01-421904 1.6 KM NORTH OF SI XTH STREET I NC 930 3RD STREET $0 06/22/05 0%
OVERCROSSI NG 2806 TARMAC ROAD EUREKA, CA 95501 $0 09/ 16/05 °
PAVE | NVERT (707) 445- 6663
REDDI NG CA 96003
HVR WPCP (530) 222- 1408
01- HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMERI CAN Cl VI L CONSTRUCTORS FI TZGERALD, TOM $23, 710,045 02/06/03 83%
01- 296704 FROM 0. 2 KM SOUTH OF EUREKA CHANNEL WEST COAST | NC 930 THRID & K STREETS $19, 856, 745 02/ 11/ 03 -
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $531,570 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI CI A CA 94510
HA4S2 SWPPP (707)746-8028
01- HUM 299-21.8/42.6 I'N HUMBOLDT COUNTY AT VARI QUS R BROAN CONSTRUCTI ON COMPANY  WVEI ERVANN, KURT $388,697 12/09/04 0%
01- 395914 LOCATI ONS I'NC 5601 SOUTH BROADWAY $750 12/17/04 0%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $0 10/31/05 0
(707) 445- 6640
W LLOW CREEK CA 95573 SUSPENDED

HA22 WPCP (530) 629- 3702
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- HUM 299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEC, GENE $5,352,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 600,213 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $125, 963 06/ 30/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH P299- (131) UPGRADE BRI DGE RAI L AND W DEN (707) 443-6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY I'N LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAILING AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 0
PH- P020- (134) (707) 994- 4578
YUBA CI TY CA 95993
HB1 WPCP (530)671- 1155
01-LAK-20-31.1/31.8 I'N LAKE COUNTY NEAR CLEAR LAKE OAKS BALDW N CONTRACTI NG COVPANY, KRAFT, DAN $835,183 03/07/05  100%
01- 451104 ON ROUTE 20 FROM 0.9 KM WEST OF I NC. 1401 WLL S. GREENE - $575,659 03/15/05 00
ACST- X033- (062) ROUTE 53 TO 0.3 KM EAST OF ROUTE 53 P.O BOX 311 SUI TE A $6,225 06/ 20/ 05 0
PH- X033- (062) AND ON ROUTE 53 AT ROUTE COLUSA, CA 95932
MODI FY | NTERSECTI ON MARYSVI LLE, CA 95901 (530) 458- 3080
HB1 WPCP
01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF  BALDW N CONTRACTI NG COVPANY  KRAFT, DAN $2,257,346 07/27/04 44%
01- 412104 CLEARLAKE QAKS FROM 1.0 KM WEST OF  INC $633, 904 08/ 03/ 04 349
ACST- P020- (131) THE COLUSA COUNTY LI NE TO THE COLUSA 4509 SKYWAY DRI VE $0 10/ 01/ 05 0
PH- P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901 SUSPENDED
HB1 SWPPP (530) 742-5141
01-LAK-29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COVPANY KOHLER, VES $1, 685,835 08/17/04 17%
01- 410204 LOVWER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.O. BOX 457 $566, 833 09/ 01/ 04 34%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LOWERLAKE, CA 95457 $554, 133 09/ 28/ 05 0
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707) 994- 1381
REALI GN VERTI CAL CURVE (831) 724-1011
HB1 SWPPP
01- MEN-1-60. 07 60. 7 I'N MENDOCI NO COUNTY TN FORT BRAGG M C M CONSTRUCTI ON T NC PRESTON, GUY $34,069, 441 03/25/02 98%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $32, 116, 745 03/ 28/ 02 04%
STP- P001- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $467, 440 06/ 23/ 06 °
ACBR- POO1- ( 476) SI ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334- 1221
HA4S2 SWPPP

HA21
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-1-74.1/0 I' N MENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/17/04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAIN STREET $288,273 06/28/04 0%
BRI DCE FORT BRAGG, CA 95437 $3,200 09/29/05 0
HI GHVWAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN-20-.5/4. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS STI LES, DAN $628,056 12/13/04 53%
01- 452804 FROM 0.3 KM EAST CF SOUTH HARBCR P O BOX 639 P. 0. BOX 1245 $419,563 12/29/04 67%
DRI VE TO 3.4 KM EAST OF GRAVEL PIT FORT BRAGG CA 95437 $411,688 07/18/05 0
ROAD SANTA ROSA CA 95402 (707)961- 5413
RESURFACE ASPHALT CONCRETE (707) 542- 4862
HMVL WPCP
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY BSAI BESS, H KMVAT $4,171,286 08/25/04 50%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 20 WEST SCHOOL WAY $1, 245,422 09/ 07/ 04 309
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOCD VALLEY, CA 95470 $389, 529 08/ 31/ 05 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 950775085 (707) 485- 5479
(831) 724- 1011
HA22 SWPPP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,061,209 06/21/04 17%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 20 WEST SCHOCOL WAY $104, 328 07/06/04 30
ACNH QL01- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $91, 439 08/ 22/ 06 °
WATSONVI LLE CA 950775085 (707) 485-5913
(831) 724-1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $355, 757 06/ 02/ 05 0%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A | NC P. 0. BOX 950 $0 06/20/05 0%
REHABI LI TATE BRI DGE DECKS 3529 E WOOD STREET REDWOOD VALLEY, CA 95470 $0 10/ 05/05 °
(707) 485- 0876
PHOENI X AZ 85040
HA21 WPCP (602)437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353, 807 04/21/05 22%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $51, 698 05/ 06/ 05 15%
FORSYTHE CREEK BRI DGE REDWOCD VALLEY, C A $51, 698 09/ 29/ 05 0
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470
(209) 982- 0950 (707) 485- 0887

HA21 WPCP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-34.6/35. 2 I'N MENDOCI NO COUNTY NEAR REDWOCD M BUMGARNER | NC SCHULTZ, KELLEY $241,326 10/07/04 51%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $108, 133 10/ 20/ 04 45%
ACST- QLO1- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.Q BOX 1450 $108, 133 07/ 20/ 05 0
PHG- Q101- (087) CANYON ROAD LI VERMORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4,273,409 03709/ 04 82%
01- 410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3, 143,825 03/ 25/ 04 23%
ACST- Q101- (062) WLLITS OVERHEAD WLLITS, CA 95490 $109, 323 07/ 22/ 05 0
PH QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN-101-39. 4/40.9 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $864, 270 08/11/04 47%
01- 413004 1.9 KM TO 4.3 KM SOUTH OF SOUTH P O BOX 1006 21340 BACHTEL RD $96, 333 08/ 27/ 04 11%
ACST- Q101- ( 080) WLLITS OVERHEAD WLLITS, CA 95490 $96, 333 08/17/05 0
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234
(707) 443-6371 SUSPENDED
HB1 WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $485,811 06/ 24/ 04 56%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O BOX 1450 $81, 355 07/ 07/ 04 17%
CREEK WLLITS, CA 95490 $0 12/ 29/ 04 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01- MEN-101-96. 6/ 96. 9 I'N MENDOCI NO COUNTY ABOUT 7.0 KM MERCER FRASER COVPANY LEOC, GENE $1,243,331 03/22/04 96%
01- 410504 NORTH OF LEGGETT FROM 0.1 KM TO 0.6 P O BOX 1006 5065 BOYD ROAD, SUI TE $1, 095,923 04/ 06/ 04 86%
ACST- QLO1- (061) KM NORTH OF DORA CREEK BRI DGE B $0 07/01/05 °
PH- QLO1- ( 061) REALI GN CURVE EUREKA CA 955021006 ARCATA, CA 95521
(707) 443-6371 (707) 923- 4591
HB1 WPCP
01- MEN- 101- C999. 070 I'N MENDOCI NO COUNTY AT VARI OUS ARROW FENCI NG MENDOZA,  SERG O $96, 955 04/19/05 0%
01- 447304 LOCATI ONS P O BOX 385 P.O BOX 959 $0 04/28/05 0%
REPAI R FREEWAY FENCE REDWOOD VALLEY, CA 95470 $0 06/17/05 0

HVR WPCP

CALPELLA CA 95418
(707) 485- 1128

(707) 485- 5495
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-128-10.3/17.9 I'N VENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACI NG INC STILES, DAN $562, 378 05/ 12/ 05 0%
01- 457904 2.1 KM WEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.Q BOX 1245 $0 05/26/05 0%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $0 07/15/05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707)961-5413
(209) 525- 9065 SUSPENDED
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05 0%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $0 05/31/05 0%
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $0 08/ 24/ 05 0
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413
(831) 724- 1011
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KMAT $1,832,308 04/13/04 52%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 663,246 04/ 29/ 04 90%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $35,331 07/15/05 0
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221
HA21 SWPPP
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE  CALI FORNI A PAVEMENT STILES, DAN $959, 098 04/ 25/ 05 0%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O. BOX 1245 $0 05/09/05 0%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $0 0
SEAL COAT (707)961- 5413
SACRAMENTO CA 95829
HWL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N VENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON TNC BSAI BESS, HI KMAT $1, 748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 756, 105 04/ 15/ 04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $87,884 08/ 15/ 05 0
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334- 1221 PLANT EST
HA21 SWPPP SATI S
01-MEN-175-2.0/2.3 I'N VENDOCI NO COUNTY NEAR HOPLAND FROMNMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, OSAMA $493,001 01/27/05 34%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVI CES I NC P.O BOX 959 $172,256 02/ 04/ 05 35%
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $166, 939 08/ 18/05 0
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913

W LLITS CA 95490
HB1 SWPPP (707) 459- 2377
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-222- . 472 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COVPANY MENDOZA, SERG O $507,507 06/13/05 0%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.Q BOX 959 $0 06/23/05 0%
RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $0 0
WATSONVI LLE CA 95077 (707) 485- 5495
(831) 724- 1011
HML WPCP
0I-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $418,828 02/22/05 33%
01- 436204 VARl QUS LOCATI ONS P O BOX 1355 P.Q BOX 160 $397, 773 03/ 08/ 05 90%
SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $372, 151 08/ 11/ 05 0
FRENCH CAMP CA 95231 (707) 768- 9510
(209) 982- 0950
HVB WPCP
Totals: Authorized Final Amt: $106, 579, 878 Completed to Date: $71, 440,989  work ThisMonth: $4, 541, 130
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,586,956 05/12/04 39%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $784,269 05/24/04 30%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $172,684 03/09/06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335- 5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/ 09/ 05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $10, 871,754 12/08/03 59%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $8, 126,236 12/16/03 750
ACNH- P044- ( 040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $5,610 09/28/05 0
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $325,542 05/ 27/ 05 0%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $0 06/08/05 0%
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $0 08/ 04/05 °
SUSANVI LLE CA 96130 (530) 257- 8120
(530) 257- 4207
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. 0. BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP
02- LAS-395-49.5/0
02- 357904

ACNH- P395- ( 204)
G P395- (204)

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

I NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$2,855,965 06/18/04
$1, 339,839 07/06/04
$45,896 09/27/06

97%

42%
46%
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-395-133.0/139.9 [N LASSEN COUNTY NEAR MADELI NE FROM WESTERN STATES SURFACI NG INC BARNES, W BILL $436, 065 03/09/05 7%
02- 1C9304 1.5 KM NORTH OF SAGE HEN SUMM T TO P O BOX 4770 4300 CATERPI LLAR ROAD $45, 716 03/ 25/ 05 11%
MODOC COUNTY REDDI NG, CA 96003 $43,091 07/12/05 0
ASPHALT RUBBER CHI P SEAL MODESTO CA 953514770 (530) 225- 3364
(209) 525- 9065 SUSPENDED
HML WPCP
02-MOD- 299- 9. 5/ 17 I'N MODOC AND SHASTA COUNTIES AT VESTERN STATES SURFACI NG INC BARNES, BILL $886, 216 05/ 25/ 04 80%
02- 0C9004 VARl QUS LOCATI ONS P O BOX 4770 4300 CATERPI LLAR ROAD $263, 103 06/ 04/ 04 30%
CHI P SEAL REDDI NG, CA 96003 $240, 103 06/ 30/ 05 0
MODESTO CA 953524770 (530) 225- 3364
(209) 525- 9065
HML WPCP
02-PLU-36-3.6/3.8 I'N PLUVAS COUNTY NEAR CHESTER FROM  TULLIS INC GREENE, DAVID $190, 729 02/24/05 100%
02- 1C1004 3.4 KM EAST TO 3.7 KM EAST OF USFS P O BOX 493416 P.O BOX 270430 $176,155 03/03/05 o0
ACST- P036- (079) ROAD 28N50 SUSANVI LLE, CA 96127 $0 05/ 24/ 05 0
PH- P036- (079) W DEN PAVED SHOULDER REDDI NG CA 96049 (530) 257-8120 05/ 27/ 05
(530) 241- 5105 COMPLETED
HB1 WPCP
02-PLU-70-.7/1.3 I'N PLUMAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JIM $475,225 02/18/05 0%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $0 03/07/05

ACST- P0O70- (085)
PH PO70- (085)

OF ELEPHALT BUTTE TUNNEL
I NSTALL TUNNEL LI GHTI NG

LI VERMORE CA 94550
(925) 606- 1038

CHI CO, CA 95928
(530) 895- 5245

$0  10/11/05 0%

HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $22,537,490 08/01/02 96%
02-3016W4 AT VARI OUS LOCATI ONS VEST COAST I NC 3881 BENETAR WAY, $20, 790,935 08/ 12/ 02 91%
STP- P070- (074) BRI DGE REHABI LI TATI ON 3701 MALLARD DR SUTE C $233,175 07/20/05 0
ACBH- PO70- (074) CHI CO, CA 95928

AC- PO70- (074) BENI Cl A CA 94510 (530) 895- 5245

HA21 (707) 746- 8028

02-PLU-70-50.0/51. 6 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY CHAFFI' N, FRED $902,500 12/22/04 0%
02- 000504 KM EAST OF MASSACK SAFETY ROADSIDE P O BOX 231430 1555 EAST MAI N STREET $1,100 01/10/05

HB1 WPCP

REST AREA TO 0.1 KM EAST OF SQUI RREL
CREEK ROAD
I CY PAVEMENT WARNI NG SI GN

SACRAMENTO CA 958230407
(916) 428- 0286

QUINCY, CA 95971
(530) 283- 9368

$0 07/ 26/ 05 0%

SUSPENDED
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-PLU-70-69. 4/78. 4 I'N PLUVAS COUNTY ON ROUTES 70 AND 89 VALLEY SLURRY SEAL COVPANY CHAFFI N, FRED $992,821 05/27/05 0%
02-1C9104 AT VARl OUS LOCATI ONS P O BOX 981330 1555 EAST MAI N STREET $0 06/ 16/ 05 0%
SLURRY SEAL W TH DI GOUTS QUINCY, CA 95971 $0 08/05/05 0
WVEST SACRAMENTO CA 95798 (530) 283-9368
(916) 373- 1500
HML WPCP
02-PLU-89-.7/2. 7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON T NCCHAFFI N, FRED $3, 264,623 09/ 01/ 04 29%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $89, 898 09/ 09/ 04 304
ACST- P089- (084) KM SOUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $0 04/ 28/ 05 0
PH- P089- (084) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
(530) 244- 7097 SUSPENDED
HB1 SWPPP
02-SHA-5-16. 1/17. 3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLTS TNC RI'NARD, WAYNE $609, 109 06/ 15/ 05 0%
02- 1C8604 VARl OUS LOCATI ONS P O BOX 493416 122 BELLE M LL ROAD $0 06/ 23/ 05 0%
DI GOUT AND THI N BLANKET RED BLUFF, CA 96080 $0 0
REDDI NG CA 96049 (530) 527- 8142
(530) 241- 5105
HML WPCP
02-SHA-5-17.3/0 I'N SHASTA COUNTY N REDDI NG AT ROUTE RON HALE CONSTRUCTI ON TNC BADE, TIM $787,513 06/ 29/ 04 76%
02- 397604 5 AND 299 SEPARATI ON P O BOX 795 4300 CATERPI LLAR ROAD $674, 112 07/19/ 04 83%
ACl M 005 - (324) I NSTALL SI GNAL REDDI NG, CA 96003 $524,569 06/ 30/ 05 0
G 005 -(324) SHASTA LAKE CA 96019 (530) 225- 3158 06/ 30/ 05
(530) 275- 7844
HB1 SWPPP
02- SHA-5- 44, 4758 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL [ NC BLINE, JEFF $260,920 05/19/05 0%
02-1C8704 AT VARl OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL RQAD $0 05/ 26/ 05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/ 12/ 05 0
HAYWARD CA 94545 (530) 527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI'NARD, WAYNE $1,681,623 09/ 28/ 04 0%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $6, 000 10/ 13/04 0%
ACST- P036- (077) FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 12/ 20/ 06 0
P- P036- (077) BRI DGE REPLACEMENT EUREKA CA 95502 (530)527-8412
(707) 443- 6371 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA- 44-14. 4/ 43. 3 N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL [ NC M NDUS, CARL $976, 705 05/ 26/ 05 0%
02- 109004 BRI DGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $0 06/ 06/ 05 0%
ROAD REDDI NG, CA 96003 $0 08/16/05 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225- 3192
(831) 724-1011
HML WPCP
02-SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC BLINE, JEFF $370,935 04/13/05 0%
02- 397704 VARI QUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $0 04/21/05 0%
ACST- P273- ( 006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA-273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO INC WOOD, JANES $11, 286, 338 02/ 06/ 04 52%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $3, 887,403 02/19/04 34%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $121,870 11/18/05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02-SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $349,028 06/15/05 0%
02- 0C7604 0.3 KM VWEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- ( 148) EAST OF DRY CREEK ROAD REDDI NG, CA 96003 $0 0
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245-0132
HB1 WPCP
02- SHA-299-76.1/77. 9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VESTERN STATES SURFACI NG I NC  SMOLENSKI, JAMES $916, 718 04/16/04  100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 052 04/ 26/ 04 95%
REDDI NG, CA $200 09/ 29/ 04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065
HML WPCP
02-SIS-3-26.9/46.9 I'N SI'SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAVES $787,371 05/ 20/ 05 0%
02- 1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P.O. BOX 496073 $0 06/01/05 0%
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 07/28/05 °
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247
CHI P SEAL (530) 842- 7283 SUSPENDED

HVL WPCP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VAR OQUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 23%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $1,474,155 08/31/04 220
ACI M 005 -(161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $1, 053,883 12/01/05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292
HA22 SWPPP
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1,947,627 06/15/05 0%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACI M 005 -(163) RI VER BRI DGE REDDI NG, CA 96003 $0 09/08/05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 12%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $42,957 02/08/05 11%
ACNH- P089- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $42,957 09/07/05 °
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-96-41.0/0 I'N LASSEN, PLUMAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $240, 190 06/09/05 0%
02- 100304 Sl SKI YOU COUNTI ES AT VAR OUS P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/21/05 -
LOCATI ONS REDDI NG, CA 96003 $0 °
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 028,840 06/07/05 0%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/22/05 0%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 08/31/05 °
REDDI NG CA 960494519 (530) 225- 3247

(530) 246- 4292
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SIS-263-54.6/57. 1 I'N SI'SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03 83%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $466,831 11/14/03 0.
CHI P SEAL COAT $0 08/30/05 0
REDDI NG CA 96001 (530) 235- 9806
(530) 246- 4388
HML WPCP
02-TEH-5-742.1 I'N LASSEN, TEHAMA, TRINITY AND LI NEAR OPTIONS INC TUHOLSKI, JEROMVE $317, 675 06/10/05 0%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $0 06/28/05 0%
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $0 09/15/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
HVG WPCP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 55%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $1, 651,039 07/ 06/ 04 36%
ACST- P003- ( 028) CLI Nl C AVENUE ANDERSON, CA $38,417 01/ 06/ 06 0
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- ( 028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 I'N TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $187,688 05/ 24/ 05 0%
02- 100504 AT SW FT CREEK BRI DGE CALI FORNI A | NC P.O BOX 1178 $0 06/ 09/ 05 0%
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET VEAVERVI LLE, CA 96093- $0 08/19/05 0
0189
PHCENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I'N SHASTA, SI SKI YOU, PLUMAS, HUTCHI NS PAVI NG AND TUHOLSKI, JERRY $391, 970 05/24/05 0%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC 4300 CATERPI LLAR ROAD $0 06/01/05 0%
ACST- 000G (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD REDDI NG, CA 96003 $0 08/18/05 0
PG 000C- (271) UPGRADE PARK AND RI DE (530) 225- 3419
REDDI NG CA 96001
HB71 WPCP (530) 246- 4272
02-TRI - 36-23.1/32 I'N TEHAMA AND TRINI'TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $546,580 05/25/05 0%
02- 1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $0 06/ 06/ 05 0%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/02/05 °

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527- 8418
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District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TRI-299-36. 1/ 36. 4 N TRINI TY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COMPANY MOGAN, M CHAEL $835,060 02/17/05 16%
02- 375004 1.3 KM VEST TO 0.8 KM WEST OF NORTH | NC 4300 CATERPI LLAR ROAD $269, 110 03/01/05 33%
ACST- P299- ( 146) FORK TRI NI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $264, 610 09/ 14/ 05 0
PH- P299- (146) W DEN EXI STI NG HI GHWAY (530) 225- 3482
W LLOW CREEK CA 95573
HB1 SWPPP (530) 629- 3702
02-TRI-299-51.9/52. 4 I'N TRINITY COUNTY AT WEAVERVI LLE FROMIBLAI SDELL CONSTRUCTI ON | NC W NG, KATHRYN $1, 714,554 06/23/04 78%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPI LLAR RD $1, 507,856 07/ 06/ 04 86%
ACSP- P299- ( 144) W DEN SHOULDERS REDDI NG, CA $214,605 07/11/05 0
PH- P299- ( 144) REDDI NG CA 960493459 (530) 225- 3212
(530) 245- 0132
HB1 SWPPP
02-TRI-299-69. 6/ 69. 9 I'N TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY WNG KATHRYN $1, 489,790 04/22/05 0%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM WEST P O BOX 1006 4300 CATERPI LLAR ROAD $0 05/09/05 0%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 09/ 16/ 05 °
PH- P299- (147) UPGRADE CURVE ALI GNVENT EUREKA CA 955021006 (530) 225- 3212
(707) 443-6371
HB1 SWPPP
02-VAR--70 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG I NC BLINE, JEFF $1,083,000 06/17/03  100%
02- 388504 VARl QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 o0
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619)698-1168
HML WPCP
02-VAR--70 I'N SI'SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI,  JERRY $92,630 10/ 14/04 32%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C OAK Cl RCLE 4300 CATERPI LLAR $60, 873 10/ 27/ 04 66%
INSTALL SIGNS FOR EXI'T NUMBERI NG REDDI NG, CA 96003 $24,310 07/15/05 °
COTTONWOOD CA 96022 (530) 225- 3419
(530) 347-5701
HBAN WPCP

Totals: Authorized Final Amt: $97,912, 921 Completed to Date: $53, 434, 063 Work ThisMonth: $3, 025, 981
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $402, 731 04/19/05 18%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $24, 422 04/ 27/ 05 6%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $24,422 08/ 12/ 05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 53%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $261, 755 05/ 06/ 05 59%
THE PLUVAS COUNTY LI NE SUI TE B $261, 755 07/ 11/05 0
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965
(408) 293-9516 (530) 534- 9046
HA22 WPCP
03-COL-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $141,380 06/07/05 0%
03-2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $0 06/22/05 0%
SAND CREEK BRI DGE ROAD $0 08/17/05 0
ROCK SLOPE PROTECTI ON JAVESTOMN CA 95327 YUBA CITY, CA 95991
(209) 881- 3010 (530) 822- 4338
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND KRAFT, DAN $1,536,084 05/03/05 0%
03- 000514 KM VWEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 1401 WLL S. GREEN, $0 05/19/05 -
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD SUTE A $0 08/17/05 °
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE COLUSA, CA 95932
REDDI NG CA 96001 (530) 458- 3080
HB1 SWPPP (530) 246- 4272
03-ED-50-31.3/0 I'N EL DORADO COUNTY ON ROUTE 50 AT DON GARCI A EXCAVATI NG AND TRAN, N. NELSON $122,480 03/09/05 0%
03- 2M2704 SLY PARK UNDERCROSSI NG PAVI NG | NC 10190 SYSTEMS $0 03/16/05 0%
RESURFACE ASPHALT CONCRETE P O BOX 7176 PARKWAY, SU TE 100 $0 05/26/05 0

HVBH

SOQUTH LAKE TAHOE CA 96158

(530) 577- 0558

SACRAMENTO, CA 95827
(916) 255- 2111
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $516, 755 02/ 08/ 05 0%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. 0. BOX 2424 $0 03/01/05 0%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 06/23/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $470,816 04/14/05 40%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $45,591 04/29/05 10%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $45,591 07/28/05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255- 2111
HB1 WPCP
03-G.E-5-12.0/28.8 I'N GLENN COUNTY NEAR W LLOANS FROM 1. 8 ARROW FENCI NG ACEVES, SERd O $135,698 04/25/05 100%
03-2ML804 KM NORTH OF COUNTY ROAD 48 P O BOX 385 P. 0. BOX 1256 $136,993 05/04/05 100%
OVERCRGSSI NG TO COUNTY ROAD 33 GRI DLEY, CA 95948 $0 06/15/05 °
OVERCRGSSI NG CALPELLA CA 95418 (530) 846- 0517 06/ 16/ 05
REPLACE W RE MESH FENCE (707)485-1128 COVPLETED
HWRC WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST OF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 830,993 08/29/02 76%
03-402304 CRLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 118,887 09/12/02 93%
ACST- P032- (034) aTyY AVENUE $24,802 10/17/05 °
P- P032- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 W LLOAS, CA 95988
(916) 334- 1221 (530) 934- 3520
HA21 SWPPP
03-GLE-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 0%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $0 05/23/05 0%
SEAL BRI DGE DECKS SUl TE B $0 08/ 16/ 05 0
FRENCH CAMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- GLE-45-/17.2 I'N GLENN COUNTY AT VARI QUS LOCATI ONS FRANKLI N CONSTRUCTI ON | NC HARGROVE, BEN $936, 019 04/29/05 36%
03- 2MD404 CHI P SEAL P O BOX 3100 2060 3RD STREET, $349,560 05/10/05 3704
SUI TE B $349,560 07/08/05
CHI CO CA 95927 CROVI LLE, CA 95965
(530) 343- 9600 (530) 533- 4526

HMLA WPCP
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03- NEV- 20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 11%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $5,400 01/03/05 0%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/01/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173 SUSPENDED
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 735,735 05/10/05 7%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $13,273 05/ 26/ 05 104
ACST- P049- (135) TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $13,273 11/02/05 0
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV- 80-18.8/0 I' N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $149,776 04/14/05 22%
03- 4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 VEST RI VER $4,279 04/21/05 3%
CONSTRUCT OVERHEAD STRUCTURE STREET, SU TE 101A $0 10/ 05/05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03- NEV- 80- 60. 6/ 63. 5 I' N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC $2,947,923 06/07/05 0%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 $0 06/17/05 0%
ACI M 080 - (177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT $0 °
0.1 KM EAST OF Cl SCO ov ALAMO CA 94507
W DEN EXI STI NG H GHVWAY (925) 837- 5600
HB1 SWPPP
03- NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI | NC MCKECHNI E, KEVI N $829,978 05/16/05 0%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $0 05/31/05 0%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $0 12/12/08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 587- 1680
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY I N ROSEVI LLE FROM R AND L BROSAMER | NC CLARK, MARTI N $23, 718,220 11/14/03 73%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $16, 824,465 12/ 03/03 719%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $509, 730 11/08/05 0

HE11l SWPPP

ATLANTI C STREET OVERCROSSI NG
W DEN EXI STI NG | NTERCHANGE

ALAMD CA 94507
(925) 837- 5600

ROCKLI N, 95667
(916) 624- 2852
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03- PLA-80-14.3/33.3 I N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 240,077 06/10/04 32%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $11, 625,375 06/ 24/ 04 28%
ACI M 080 -(231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $285, 237 10/ 15/ 07 0
ACI M 080 - (231) SACRAMENTO CA 958276830 (530) 878- 1786
ACBH- 080 - (231) (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 064,943 06/ 04/ 04 45%
03- 1A8014 TO 0.5 KM VEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $11, 204,570 06/ 17/ 04 33%
ACl M 080 -(175) UNDERCRGCSSI NG P O BOX 238 COLFAX, CA 95713 $66, 686 07/ 27/ 06 0
ACl M- 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837- 5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY MURPHY, ROD $592, 789 04/22/05 0%
03- 1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM | NC 2520 WARREN DRI VE, $0 05/ 03/ 05 0%
EAST OF FOALER ROAD 4509 SKYWAY DRI VE SU TE B $0 0
W DENI NG AND CHANNELI ZATI ON ROCKLI N, CA 95677
MARYSVI LLE CA 95901 (916) 624- 2783
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY MCKECHNI E, KEVI N $895, 507 06/16/05 0%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY INC 10960 WEST RI VER ST., $0 06/28/05 0%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STE. 101A $0 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 1680
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOTT, JEFF $325,170 05/20/05 0%
03- 0E1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/02/05 0%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $0 09/13/05 °
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,327,230 01/20/05 21%
03-0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $585,117 02/02/05 13%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $70,191 05/ 25/ 06 0

STPL- 6200- ( 016)

HB4N SWPPP

WATSONVI LLE CA 950775085
(831) 724- 1011

SACRANENTO, CA 95834
(916) 263- 4922
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03- SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SAGER, JANET $1,172,177 10/18/01 89%
03- 1A1814 VARI QUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1, 126,023 11/07/01 96%
ACl M 3067- (016) H GHVWAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $4,945 11/18/05 0
SUI SUN CI TY CA 94585 SACRAMENTO, CA 95834
(707) 438- 7300 (916) 263- 4912
HA25
03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 0%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SUI TE 3 3855 NORTH FREEWAY $0 06/06/05 0%
| NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/ 05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263-4919
HA28 WPCP
03- SAC-5-23.8/24.2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CALI FORNI A ENG NEERI NG WALKER, CLAY $978,149 08/19/04 94%
03- 4A0404 THE WEST END VI ADUCT BRI DGE CONTRACTORS | NC 3855 NO FREEWAY $924, 825 09/ 07/ 04 94%
AClI M 005 - (319) REHABI LI TATE EXI STI NG BRI DGE 20 HAPPY VALLEY ROAD BLVD., 120 $0 06/ 02/ 05 0
SACRAMENTO, CA 95834 06/ 03/ 05
PLEASANTON CA 94566 (916) 263- 4927 SUSPENDED
HA21 WPCP (925) 461- 1500
03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY | N SACRAMENTO GRANI TE CONSTRUCTI ON COVPANY EI SSA, SAM $354,469 08/03/04 62%
03-2C9104 FROM 0.5 KM SOUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $238, 795 08/12/04 69%
ACl M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $102,820 07/ 14/ 05 °
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929
HB1 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COVPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03- 4416W4 NEAR FOLSOM FROM 0.7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33,710,939 03/30/01 0%
ACNH- P050- (103) SUNRI SE BOULEVARD  OVERCROSSI NG TO DRI VE, SU TE E $2,889 11/04/05 0
CMLN- 6157- (010) LATHROBE ROAD UNDERCROSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724-1011 (916) 263-5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I'N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 0%
03-4C1204 AVERI CAN RI VER BRI DGE INC 10190 SYSTEMS $0 05/03/05 0%
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615

HA21 SWPPP (925) 602- 6410
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03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS CGRANI TE CONSTRUCTI ON COVPANY WALKER, CLAY $2,560,388 03/02/05 14%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $239, 750 03/11/05 Y
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $214,500 01/31/05 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HB4N
03- SAC-80-9.1/17.9 I'N SACRAMENTO AND PLACER COUNTI ES I N GRANI TE CONSTRUCTI ON COVPANY OKPALA, MESHACK $34, 383,481 05/23/02 100%
03- 35464 SACRAMENTO, Cl TRUS HEI GHTS AND P O BOX 50085 4608 ROSEVI LLE ROAD, $32, 940,550 06/ 06/ 02 100%
ACNH- 080 - (227) ROSEVI LLE AT VARI QUS LOCATI ONS SUl TE 108 $0 05/17/05 0
|-080 -(227) W DEN EXI STI NG FREEVWAY WATSONVI LLE CA 950775085 NORTH HI GHLANDS, CA 05/ 27/ 05
ACBH- 080 - (227) (831) 724- 1011 95660 PLANT EST
HB5 SWPPP (916) 338- 6570 SATI S
03- SAC-99- 20. 6/ 21. 3 I'N SACRAMENTO COUNTY I N SACRAMENTO WATKI N AND BORTCLUSSI | NC SAGER, JANET $636, 719 05/22/02 0%
03- 397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $592, 789 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $2,840 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST
HA25 SATI S
03-2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1,426 05/23/05 0%
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $1,426 09/01/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450,671 06/ 03/05 0%
03-4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- ( 020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852-1911 (916) 263- 4919
HB1 WPCP
03- 1Ad6W4 0.1 KM NORTH OF OBANI ON ROAD TO INC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/12/05 °
TP- PO9O- ( 444) W DEN EXI STI NG ROADWAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742-5141 SATI S

HA22
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03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC GHASSEM , MOHSSEN $863, 664 02/23/05 18%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $69, 252 03/ 03/ 05 8%
21A STE E $69,252 08/11/05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 90%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 208,506 04/08/02 08%
AClI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $1,547 10/ 21/05 0
CM.- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11 SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,779,720 11/01/04 28%
03- 1A9304 SACRAMVENTO AT VARI OUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $787,154 11/17/ 04 10%
ACI M 080 -(344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $693, 130 10/ 31/ 05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829- 9220 95691
HA22 wecp (916) 373- 3328
03-YOL-80-11.3/11.4 I'N YOLO AND SACRAMENTO COUNTY I N AND AMERI CAN Cl VI L CONSTRUCTORS FEUSI, ROBERT $6, 252,339 07/09/03 100%
03- 395904 NEAR WEST SACRAMENTO FROM 0.3 KM VEST VEST COAST | NC 10190 SYSTEMS $6, 333,943 07/17/03 97%
ACBH- 080 - (229) OF SACRAMENTO RI VER BRI DGE AND 3701 MALLARD DRI VE PARKWAY, STE, 100 $33,778 06/ 20/ 05 0
OVERHEAD TO 0.5 KM EAST SACRAMENTO, CA 95827 06/ 22/ 05
BRI DGE REHABI LI TATI ON BENI CI A CA 94510 (916) 225- 1615 OVER RUN
HA21 WPCP (707) 746- 8028
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OQUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3, 053,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORNMANCE $2, 630,880 12/23/02 _—
ACl M X113- (027) DRIVE, SU TE E $0 04/21/05
RI CHVOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY GEESEY, DUANE $987,101 08/17/04 30%
03-4C1304 LI NDA FROM 0. 3 KM NORTH OF CLI VEHURST P O BOX 50085 555A VEST ONSTOTT $204,217 08/30/04 219
ACST- PO70- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $179, 674 09/ 29/ 05 0
PH P0O70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $11, 613,863 10/27/04 17%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOIT $1, 608,966 11/08/04 149%
REMODEL NMAI NTENANCE STATI ONS RCAD $763,943 01/03/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $247, 184, 036 Completed to Date: $145, 899, 265  Work ThisMonth: $3, 721, 991
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.779.6 I'N ALAVEDA COUNTY IN CAKLAND AT VWATKI N & BORTOLI SSI DAVI D BARTEL $584, 918 06/17/03 54%
04- 1R0424 VARI OUS LOCATI ONS | NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $504, 934 06/ 27/ 03 86%
HI GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 WPCP
SAN RAFAEL, CA 94901
04-ALA-13-5.0/5.6 I'N ALAVEDA COUNTY I'N CAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $363,567 05/28/02 0%
ROAD OVERCROSSI NG $1,620 04/ 05/ 06 0
H GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04-ALA-13-6.4/9.6 N ALAVEDA AND CONTRA COSTA COUNTIES R & L BROSAMER TNC KAMRAN ABOLFAZLI AN $9,304,545 07/15/04 100%
04- 270704 AT VARI OUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $9, 175,869 07/ 28/ 04 955
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $136,906 06/ 30/ 05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881
OVER RUN
HA27 WPCP
04-ALA-13-8.2/8.9 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES & SONS TNC CHEE COOPER $663, 672 10/ 19/ 04 12%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO 1155 3RD STREET SUI TE 120 1545 W LLOW STREET $71, 607 10/ 27/ 04 119
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG QAKLAND CA 94607 $71, 607 09/01/05 0
PH- P013- (022) RESURFACE ASPHALT CONCRETE QAKLAND CA 94607 (510) 286-1123
HB1 WPCP
04-ALA-24-1.8/6.2 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES AND SONS TNC MO N SHAI KH $3,593,215 05/10/05 0%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1520 FOURTH STREET 21030 REDWOOD ROAD $0 05/ 26/ 05 0%
ACNH P024- (028) EAST OF THE ROUTE 24 AND 13 CASTRO VALLEY CA 94546 $0 01/09/06 0
I NTERSECTI ON BERKELEY CA 94710 (510) 881- 4025
REHABI LI TATE PAVENENT
HA22 WPCP
04-ALA-80-7.178 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 71%
04- 181634 VARl OUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $733,130 10/ 07/ 02 90%
ACl M X001- (485) REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $7,860 07/18/06 0

HE14 SWPPP

RI O LI NDA CA 95673

(510) 231- 7170
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-92-2.6/6.3 I'N ALAVEDA COUNTY | N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 64%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $648,996 01/22/03 87%
BRIDGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $4,652 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04-ALA-123-75.2 N ALAVEDA COUNTY | N EMERYVI LLE, GHI'LOTTI CONSTRUCTI ON' COVPANY FAROKH MONEMZADEH $7,841,190 10/06/04 32%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUI TE E 3401 REGATTA BLVD $3, 172,694 10/ 13/ 04 41%
ACST- P123- (002) 35TH STREET TO CONTRA COSTA COUNTY RI CHVOND, CA 94804 $1, 520,411 04/ 30/ 06 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADWAY
HA22 WPCP
04-ALA-580-44. 7745. 4 N ALAVEDA COUNTY TN OAKLAND AT THE BAUVAN LANDSCAPE, I NC. DAVI D BARTEL $994, 525 06/ 25/ 01 100%
04- 440404 ROUTE 580/ 980/ 24 SEPARATI ON 115 BROCOKSI DE DRI VE 1545 W LLOW ST $962, 092 07/09/01 100%
PLANTI NG AND | RRI GATI ON QAKLAND, CA 94607 $0 06/ 03/ 05 °
RI CHVOND, CA 94801 (510) 286- 1321 06/ 07/ 05
OVER RUN
HA4S2
04-ALA-580-47.8/47.9 N ALAVEDA AND CONTRA COSTA COUNTIES FORSTER & KROEGER LANDSCAPE ~ JI M HANSON $289, 600 09/18/01 1%
04- 181794 I N ALBANY AND RI CHMOND FROM EL 15 LI BRARY PLACE 1545 W LLOW ST $252, 645 10/ 02/ 01 870
CERRI TO OVERHEAD TO CENTRAL AVENUE OAKLAND, CA 94609 $5,300 01/24/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMD, CA 94960 (510) 286- 1275
HE14
04- ALA-880- 15. 4/17.9 I'N ALAVEDA COUNTY I'N HAYWARD AT AVLAND MO N SHAI KH $1,093,613 09/05/02 37%
04- 243004 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $963, 342 09/ 24/ 02 850
ACl M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04-ALA-880-32. 7/ 34 I'N ALAVEDA COUNTY |'N OAKLAND ON DESU VG GATRS CONSCTRUCTI N JOLI E SCHNEI DER $11,572,121 06/28/02 100%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O. BOX 7227 OAKLAND, CA 1545 W LLOW AVE. $10, 998,973 07/12/02 96%
ACl M 880 - (049) 32ND STREET 94601 QAKLAND, CA 94607 $89, 750 10/ 24/ 05 0
ROADVWAY | MPROVENMVENTS AND PLANTI NG (510) 774- 4396

HA23 SWPPP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AMLAND KEN KENNEDY $402,691 01/26/04 25%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $355,701 02/05/04 88%
ER- 1539- (004) M TI GATI ON PLANTI NG QCAKLAND CA 94607 $945 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
HA23 WPCP
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $59, 966, 486 12/17/04 5%
04-2332W4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $5, 955,134 12/ 21/ 04 10%
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $3, 874,364 08/01/08 0
|-880 - (055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413- 5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $591, 184 06/ 13/ 02 0%
NH P004- (121) UNDERCRCSSI NG TO ALHAMBRA VAY SUl TE 160 $4,020 06/07/06 0
UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942- 6014 SATI S
04-CC-4-22.2/23.8 I' N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $31, 764,762 11/14/03 52%
04- 229014 FROM 1.7 KM WEST COF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $23, 163,450 11/24/03 73%
ACNH- PO04- (124) OVERCRGSSI NG TO 0.3 KM VST OF Pl TTSBURGH, CA 94565 $684,939 05/ 06/ 06 0
LOVERI DGE ROAD OVERCROSSI NG PI TTSBURGH, CA 94565 (510) 286- 5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY I N ANTI OCH MCK SERVICES INC P O BOX 5697ASGHAR REZAEI $4,100,283 11/10/04 41%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $2,130,811 11/19/04 51%
ACNH P004- (127) TO 0.01 KM VEST OF QAKLEY ROAD SUl TE 151 $379,304 11/ 15/ 05 0
OVERCROSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 942- 6088
HA22 WPCP (925) 692- 2115
04-CC-4-/9.2 I'N CONTRA COSTA COUNTY I N AND NEAR MCK SERVI CES | NC AM R HATEFI $339,320 05/16/05 0%
04- 2R8504 HERCULES AND MARTI NEZ FROM SAN PABLO 865 HOWE ROAD SUI TE B 1910 OLYMPI C BLVD $0 06/ 02/ 05 0%
AVENUE TO PI NE STREET OVERCORSSI NG WALNUT CREEK CA 94596- $0 08/01/05 °
RESURFACE ASPHALT CONCRETE MARTI NEZ CA 94553 5023

(925) 942- 6080
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-80-3.4/3.8 I'N CONTRA COSTA COUNTY I N RI CHVOND VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 95%
04- 158004 FROM SOLANO AVENUE OVERCROSSI NG TO  PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $1, 843,562 11/13/03 83%
ACl M 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 RI CHVOND, CA 944804 $241, 651 07/ 29/ 05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453- 3732
04-CC-80-6.3/7.6 I'N CONTRA COSTA COUNTY I N RI CHMOND BAUVAN LANDSCAPE | NC. HATEFI, AM R $962, 122 09/ 25/ 00 100%
04-1818A4 AND PI NOLE FROM 0.5 KM EAST COF 115 BROCKSI DE DRI VE 1910 OLYMPI C BLVD, $952,981 10/10/00 100%
ACl M 080 -(079) HI LLTOP DRI VE OVERCRGSSI NG TO APPI AN SUl TE 151 $0 05/06/05 0
WAY OVERCROSSI NG RI CHMOND, CA 94801 WALNUT CREEK, CA 94596 06/ 13/ 05
PLANTI NG AND | RRI GATI ON (925) 942- 6080 COMPLETED
HB5
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH, PHI L $29, 000, 315 04/04/05 7%
04- 013094 I N CROCKETT AND VALLEJO FROM CONTRACTORS | NC 4585 PACHECO BLVD $345, 000 04/ 20/ 05 1%
CUMM NGS SKYWAY OVERCRCOSSI NG TO 20 HAPPY VALLEY ROAD SUl TE 100- A $175,000 09/17/07 0
CARQUI NEZ TOLL PLAZA MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566 (925)957- 2578
HE2 SWPPP
04-CC-123-/2.2 I' N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADI NG $1, 659,303 11/17/04 0%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $0 12/06/04 0%
ACST- P123- (003) LINE TO THE ROUTE 80 AND 123 $0  04/03/06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-580-6.1/7.8 I N CONTRA COSTA AND MARI N COUNTI ES | N TUTOR- SALI BA/ KOCH TI DEWATER I NYANG USEN $738, 715,422 10/ 06/ 00 98%
04-0438WU4 AND NEAR RI CHMOND AND SAN RAFAEL ON 999 WESTERN DRI VE 995 WESTERN DRI VE $726, 689,460 10/ 13/00 98%
ACl M 580 - (041) THE SAN RAFAEL- RI CHMOND BRI DGE RI CHVOND, CA 94801 $2,573,635 08/ 15/05 0
SEI SM C RETROFI T - PHASE 3 RI CHMOND, CA 94801- 3756 (510) 231- 7828
HA21 SWPPP
HA4S3
HA4S3
04- CC-680-13.7/14.9 I'N CONTRA COSTA COUNTY | N WALNUT AM_LAND JOHN, HOLLI'S $1,163,148 12/21/00 100%
04- 128204 CREEK AT VARI OUS LOCATI ONS 3168 KI NGHTS, BRI DGE ROAD 1910 OLYMPI C BLVD $1,116,617 01/09/01 0,
| R- -( ) PLANTI NG AND | RRI GATI ON SUl TE 160 $0 06/23/05 0
ACNH- P024- ( 026) SAN JOSE, CA 95132 WALNUT CREEK, CA94596 06/ 23/ 05
(925) 942- 6014 PLANT EST
HE14 SATI S
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
e
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- CC-680-15.6/24.3 I'N CONTRA COSTA COUNTY I N WALNUT RGW CONSTRUCTI ON | NC. C. BOUZAR /| A $36, 777,074 02/ 21/03 0%
04-2285U4 CREEK, CONCORD, PLEASANT HI LL AND 550 GREENVI LLE ROAD BAGHERLI $35, 596, 761 03/ 03/ 03 0%
ACNH- 680 - (059) MARTI NEZ FROM NORTH MAI'N STREET 1910 OLYMPI C BLVD. $984,279 12/01/05 0
| -680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERMORE, CA. 94551-2935 SUl TE 151
W DEN EXI STI NG H GHWAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST
HB5 SWPPP 5023 UNSAT
HA22 (925) 942- 6057
04- CC- 680-23.9/24.9 I'N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTORS, | NC W LLI AM B SHEDD $49, 210,433 08/ 12/02 85%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $44, 603,671 08/23/02 90%
ACI M 680 - (054) OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SUl TE 200 $637,582 12/31/05 0
AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEWAY (925) 957- 2050
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21, 424,505 04/05/02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $16, 669, 395 04/ 16/ 02 77%
ACI M 680 -(054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $70, 135 03/30/06 0
TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912-3474 (925) 957- 2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SCLANO AND CONTRA COSTA COUNTIES KIEWT PACIFIC I GOR TSI GELVAN $656, 248,896 10/ 25/ 01 66%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BEN CI A- 80 MOCOCO ROAD 4585 PACHECO BLVD $492, 826, 454 10/ 31/ 01 76%
AClI M+ 680 - (054) MARTI NEZ BRI DGE SUI TE 200 $10, 408,982 09/ 04/ 07 0
CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(925) 957- 2006
HE2 SWPPP
04- CC-680-25.1/25.5 I'N CONTRA COSTA AND SOLANO COUNTI ES ACC WEST COAST, INC. 3701 BI LL SCHM DT $3,348,329 10/20/04 55%
04- 049084 I'N BENI CI A AND MARTI NEZ AT THE MALLARD DRI VE BENI Cl A, CA 4585 PACHECO BLVD. $3, 183,704 10/ 28/04 95%
BENI CI A MARTI NEZ BRI DGE 94510 SUI TE, 200 $653,590 06/ 21/05 0
REPLACE BRI DGE PI ER FENDERS MARTI NEZ, CA 94553
(925) 957- 2009
HA21 WPCP
(707) 746- 8028
04-CC-680-/.6 I'N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG & GRADI NG  CASTRO VALLEY $6, 885,287 10/ 23/03 71%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $3, 587,578 11/04/03 53y
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $476,102 09/ 22/ 05 0
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546

HE11 SWPPP (510) 881- 7425
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-MRN-1-8.1/11.6 I'N MARI N COUNTY NEAR STI NSON BEACH AT GRANI TE CONSTRUCTI ON CO. ADAM SOPLCP $1, 826,562 10/07/03 100%
04- 150224 2.0 KM SOUTH OF PANORAM C HI GHWAY  P. O BOX 50085 $1, 700,030 10/ 20/ 03 98%
ACST- 35L0- (004) AND AT 3.5 KM NORTH OF MJI R WOODS $0 06/24/05 0
P- 35L0- ( 004) ROAD WATSONVI LLE, CA 95077-5085 (415) 257- 3647 06/ 27/ 05
REPAI R STORM DAMAGE
HA23 WPCP
04-MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALITO AT H PAGNI CONSTRUCTI ON I NC $395,680 06/07/05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DRI VE $0 06/20/05 0%
UPGRADE REST AREA $0 °
W NDSOR  CA 95492
(707) 484- 2175
HB71 WPCP
04-MRN-101-.17.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM VEST BAY BUI LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/ 29/ 02 0%
ACNH- Q101- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
SAUSALI TO ROAD UNDERCRCSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI S
04-MRN-101-8.3/8.4 I'N MARIN COUNTY TN LARKSPUR, CORTE  BALFOUR BEATTY CONSTRUCTI ON  ADAM SCPLOP $8, 028,450 01/29/04 88%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM | NC. 756 WEST FRANCI SCO $4, 700,333 02/17/04 56%
ACNH QLO1- (057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NGONE HARBOR CENTER, STE. 350  BLVD $62, 714 09/ 01/ 05 0
TO 0.1 KM SQUTH OF RQU SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES SU SAN CITY, CA 94585 (415) 257- 3647
HBS SWPPP
04-MRN-101-8.4/9.7 I'N MARIN COUNTY N LARKSPUR, CORTE DI ABLO CONTRACTORS, TNC. ADAM SOPLCP $10, 359,653 01/17/02 100%
04-226124 MADERA AND SAN RAFAEL FROM CORTE 756 WEST FRANCI SCO $10, 071,071 01/29/02 99%
ACNH- P101- (992) MADERA CREEK BRI DGE TO ROUTE 580 AND BLVD. $0 06/ 24/ 05 0
CM_- 6204- (042) 101 SEPARATI ON SAN RAFAEL, CA 94901 06/ 27/ 05
CONSTRUCT HOV LANE (925) 552- 8250 (415) 257- 3647
HB5
04-MRN-101-12.8/18.6 I'N MARIN COUNTY N SAN RAFAEL AND GHILOTTI BROTHERS TNC. SCOTT HI SLOP $272,888 05/17/05 0%
04- 2R9804 NOVATO FROM 0.3 KM NORTH OF NORTH SAN525 JACOBY STREET 756 WEST FRANCI SCO $0 06/02/05 0%
PEDRO ROAD UNDERCROSSI NG TO 0.5 KM BLVD. $0 08/ 01/ 05 0

HVL WPCP

SQUTH OF RQUTE 101 AND
RESURFACE ASPHALT CONCRETE

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901
(415) 257- 3643
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-MRN-101-13.2/22.3 I'N MARI N COUNTY AT VARI OUS LOCATI ONS AMERI CAN CI VIL CONSTRUCTORS  RUSSELL, STEVE $393,585 04/29/04 88%
04- 443534 BRI DGE DECKS AND JO NT SEALS WVEST COAST | NC 756 FRANCI SCO BLVD $312,110 05/ 06/ 04 88%
3701 MALLARD DRI VE VEEST $0 02/23/05 0
SAN RAFAEL CA 94901
BENICIA CA 94510 (415) 257- 4845
HA21 WPCP
04-NAP-29-4.4/5.2 I'N NAPA COUNTY TN NAPA FROM 0.5 KM  O.C. JONES, INC ELI AS MOUSA $2,310,079 06/24/04 99%
04- 0A0504 SOUTH TO 0.7 KM NORTH OF THE 12 AND 285 M NI DRI VE P.O BOX 4282 $2, 410,936 07/ 09/ 04 99%
ACST- P029- ( 095) 29 | NTERSECTI ON NAPA, CA 94558 $46, 013 06/ 15/ 05 0
P- P029- ( 095) W DEN EXI STI NG HI GHVWAY VALLEJO, CA 94589 (707) 265-1920 06/ 16/ 05
COVPLETED
HB4N SWPPP
04-NAP-29-6.9/0 I'N NAPA COUNTY AT GECRGE BUTLER AVERI CAN CI VI L CONSTRUCTORS $1,132,700 06/02/05 0%
04- 2R9004 BRI DGE OVERHEAD WEST COAST | NC $0 06/17/05 0%
RESURFACE ASPHALT CONCRETE 3701 MALLARD DRI VE $0 0
BENI Cl A CA 94510
HVBH SWPPP (707) 746- 8028
04-NAP-29-11.6/13.5 I'N NAPA COUNTY TN NAPA ON ROUTE 29 R AND L BROSAMER, I NC MOUSSA, ELIAS $42,132,500 01/11/02 98%
04- 120614 FROM FI RST STREET OVERCRCSSI NG TO P. O BOX 238 P.O BOX 4282 $42,094,878 01/22/02 .00,
ACST- P029- ( 089) SI ERRA  AVENUE NAPA, CA 94558 $0 06/15/05 0
P- P029- (089) CONSTRUCT | NTERCHANGE ALAMO, CA 94507- 0238 (707) 265- 1920 06/ 16/ 05
COVPLETED
HE14 SWPPP
04-NAP-29-73.6 N NAPA COUNTY TN NAPA FROM 1.1 KM GHILOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO NAPA JUNCTI ON RD P. O BOX $1,378,271 07/06/04 .
SOUTH KELLY ROAD NAPA, CA 94558 $0  09/23/05 0
SURFACE EXI STI NG ROADWAY AMERI CAN CANYON, CA 94503 (707) 264- 1920
HML WPCP
04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC KI'SHI YAMA, DARI N $29,904, 734 02/13/03 69%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P. O BOX 4282 $21, 258,981 02/ 25/ 03 71%
ACST- P121- (020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $1, 316,761 05/08/07 0
P- P121- ( 020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858

ACBR- P121- (020)
HA21 SWPPP
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04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES CHARLES KOOS $874,458 05/25/05 0%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O BOX 12368 1007 KNOX AVENUE $0 06/10/05 0%
ACST- S009- (015) | NTERSECTI ON SAN JOSE CA 95122 $0 12/19/05 0
PHG- S009- ( 015) W DEN HI GHWAY OAKLAND CA 94604 (408) 254- 5848
HB1 WPCP
04-SCL-17-.1/2 I'N SANTA CLARA COUNTY ABOUT 22.3 KM PAVEX CONSTRUCTI ON SAN JOSE CONSTRUCTI ON $268,524 12/20/04 47%
04- 298704 NORTH OF SANTA CRUZ FROM 0.4 KM TO 330 BLOMQUI ST STREET OFFI CE $273,263 12/29/04 99%
ACST- PO17- (100) 0.8 KM NORTH OF SANTA CRUZ COUNTY 1007 KNOX AVENUE $31, 338 08/26/05 0
PHG- PO17- ( 100) LI NE AND FROM 1.2 KM TO 1 REDWOOD CI TY CA 94063 SAN JOSE CA 95122
PAVE AND W DEN TURNOUT (408) 254- 5848
HB1 WPCP
04- SCL-17-.6/.9 I'N SANTA CLARA COUNTY I N LOS GATOS AT PAVEX DI VISION OF GRANI TE CHARLES KOOS $259, 120 05/31/05 0%
04- 2R9604 VARI QUS LOCATI ONS ROCK 1007 KNOX AVENUE $0 06/14/05 0%
RESURFACE ASPHALT CONCRETE 330 BLOMQUI ST STREET SAN JOSE CA 95122 $0 08/17/05 0
(408) 254- 5848
REDWOOD CI TY CA 94063
HML WPCP
04- SCL-85-22.1/22.6 I' N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/04 19%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $35,337 10/19/04 241%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTCLUSSI, | NC. PANDYA, NI LESH $811, 840 12/08/00 0%
04-4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $744,179 12/ 27/ 00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $4,860 01/30/06 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901-4886 (408) 277- 1363
PLANT EST
HE14 SWPPP SATI S
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $40, 307,721 12/08/04 20%
04- 4396W4 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $4, 350,188 12/17/04 119
ACNH- S087- (027) OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $748,985 05/03/06 0

HE13
HA22

SWPPP

VI RG NI A STREET OVERCROSSI NG
W DEN ROADWAY AND BRI DGE REPAIR

LI VERMORE CA 94550

(408) 277- 1350
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04- SCL-101-39. 3/ 41 I' N SANTA CLARA COUNTY I N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM — SI AVOSH $9, 789,740 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0.5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 756, 626 10/ 22/ 03 0%
ACNH- QLO1- ( 044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $102,947 06/23/05 0
OVERCROSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
04- SCL- 101-44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND CRDOUBADI , SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R OAKS AVENUE 3168 KNI GHTS BRI DGE RD $408, 186 05/ 28/ 02 0%
OVERCROSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 °
OAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210- 2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04- SCL-101-45.5/45.9 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND SAI DI AN, JACOB $570,262 05/04/01 96%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465- B FAI RCHI LD $489, 012 05/21/01 86%
OVERCRGSSI NG TO 0. 3 KM NORTH OF DRI VE, SU TE 206 $2,500 08/12/05 °
MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043
PLANTI NG AND | RRI GATI ON (650) 210- 2018
HA25
04- SCL-101-50. 1/50. 4 I'N SANTA CLARA COUNTY I N MOUNTAI N O C. JONES & SONS, I NC ATTN: CHARLES KOOGS $636,396 03/19/04 0%
04- 239704 VI EW AND PALO ALTO FROM THE SAN PETE BENSON, PRQJ MANGR 1007 KNOX AVENUE $685, 062 03/29/04 0%
ANTONI O ROAD OVERCROSSI NG TO 0.5 KM 3045 ALFRED STREET SAN JOSE, CA 95122 $564 07/ 05/ 05 °
SOUTH OF THE SAN ANTONI O RQA (408) 254- 5838
I NSTALL TRAFFI C SI GNALS SANTA CLARA, CA 95054 PLANT EST
HB4N WPCP SATI S
04-SCL-101-/17.6 I'N SANTA CLARA COUNTY I N AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12,938,062 06/29/04 60%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 W.AKER STREET 1007 KNOX AVENUE $9, 760, 646 07/ 19/ 04 7504
ACNH Q101- ( 060) BENI TO COUNTY LINE TO 0.3 KM SQUTH OF SAN JOSE 95122 $792,504 11/30/05 0
COCHRANE ROAD OVERCROSSI NG WATSONVI LLE, CA 95076 (408) 254- 5840
RESURFACE EXI STI NG H GHVWAY
HA22 SWPPP
04- SCL-130-3.1/6 I'N SANTA CLARA COUNTY I N SAN JOSE ON CF ARCHI BALD PAVI NG I NC SHAWN ORDOUBADI $442,430 05/17/05 0%
04- 2R9504 ROUTE 130 FROM 0.15 KM EAST OF KIRK P. O BOX 37 1007 KNOX AVENUE $0 05/31/05 0%
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD SAN JOSE CA 95122 $0 07/27/05 0

ASPHALT CONCRETE OVERLAY REDWOOD CI TY CA 94064

(408) 210- 8219
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04-SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,747,891 08/15/02 64%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 387,712 09/11/02 29%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $9,129 11/30/06 0
ACl M 280 -(105) CLOVI S CA 93611 (408) 254- 5840
(559) 299- 1033
HA25
04-SCL-280-2.8/4.4 I'N SANTA CLARA COUNTY IN SAN JCSE VWATKI N & BORTOLUSSI I NC PATEL, NI M $1, 714,241 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 581,005 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $7,501 12/ 24/05 0
HI GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705
PLANT EST
HA25 SATI S
04-SCL-280-/2.7 I'N SANTA CLARA COUNTY IN SAN JCSE PAVEX CONSTRUCTION DIVISION NI M PATEL $2,635,697 11/23/04 127%
04-0C7704 FROM ROUTE 280, 680 AND 101 330 BLOVQUI ST STREET 1007 KNOX AVENUE $315, 265 12/ 08/ 04 12%
ACI M 280 - (109) SEPARATI ON TO 0. 3 KM SCUTH OF BI RD SAN JOSE CA 95122 $315,265 12/ 30/ 05 °
AVENUE OVERCROSSI NG REDWOOD CI TY CA 94063 (408) 254- 5705
RESURFACE ASPHALT CONCRETE
HA22 WPCP
04-SCL-880-3.6/5.4 N SANTA CLARA COUNTY [N SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1,903,342 09/09/04 12%
04- 253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $352, 431 09/ 20/ 04 18%
ACl M 880 - (056) HI GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $14,303 01/16/09 0
SAN JOSE CA 95132 (408) 254- 5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY IN SAN JOSE AND AMLAND CHARLES KCSS $259, 967 08/21/01 2%
04- 122914 M LPI TAS FROM 1.5 KM SOUTH OF 3188 KNI GHT BRI DGE RD 565-B FAI RCHI LD DR # $235, 069 09/ 06/ 01 90%
MONTAGUE EXPRESSWAY OVERCROSSI NG TO 206 $1,350 05/17/06 °
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043
HI GHWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04-SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TIES PAVI NG AND GRADI NG SULEI MAN, MOHANVAD $31, 446,174 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM | NC. P.Q BOX 1306 $31, 427,068 07/ 26/ 01 0%
ACNH- 880 - (047) SOUTH TO 0.7 KM NORTH OF THE COUNTY P. O BOX 6227 FREMONT, CA 94538- 1306 $765 04/ 20/ 07 0
| -880 -(047) LI NE (510) 249- 1560
BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST
HE11 SWPPP SATI S
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04- SCL-5736-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT RGW CONSTRUCTI ON COVPANY 550 BERTHA ROVAN $6,474,560 12/19/02 100%
04- 124784 NORTH OF MONTEREY ROAD AND BERNAL GREENVI LLE ROAD LI VERMORE CA 1007 KONOX AVENUE $6, 495,376  01/07/03 0,
ROAD | NTERSECTI ON 94550- 9235 SAN JOSE CA 95122 $0 06/ 16/ 05 0
CONSTRUCT NEW MAI NTENANCE STATI ON (408) 254- 5840 06/ 17/ 05
OVER RUN
HA12 SWPPP
04- SF-80-4.6/5 IN THE CI TY AND COUNTY OF SAN R & L BROSAMER MARCUS WASHI NGTON $17,395,798 10/03/03 97%
04- 248214 FRANCI SCO FROM 0.1 KM SOUTH OF 675 HEGENBERGER RD 295 SAN BRUNO AVE $15, 614,122 10/ 15/03 90%
ER- 1599- (004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO, CA 94103 $817,058 07/18/05 0
W DEN FOURTH STREET OFF RAMP QAKLAND, CA 94621 (415) 703- 3279
HA23 WPCP
04-SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $195, 138,991 06/ 06/ 03 41%
04- 0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $99, 764, 401 06/ 16/ 03 510
FRANCI SCO CAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $567,976 06/ 03/08 0
SElI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-6.0/7.5 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 117,000 02/22/05 28%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC 280 BEALE STREET $670,575 03/09/05 11%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $222,220 01/13/06 0
REPLACE BRI DGE FENDERS (415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04-SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C.C. MYERS I NC. LOURDES DAVI D $76,919, 663 03/10/04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $18, 727,711 03/25/04 24%
ACBR- 080 - (097) CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $827,452 05/ 24/ 06 0
| M 080 - (097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04-SF-80-7.9/0 I'N SAN FRANCI SCO COUNTY I N SAN WEST BAY BU LDERS BEAU, WRI GHTSON $11, 310,984 04/03/03 100%
04- 01204 FRANCI SCO AT YERBA BUENA | SLAND PO BOX 3474 280 BEALE STREET $11, 054, 313 04/ 15/ 03 100%
RETROFI T EXI STI NG STRUCTURES SAN FRANCI SCO CA 94105 $0 05/27/05 0
SAN FRANCI SCO CA 94912- 3474 (415) 356- 6630 05/ 31/ 05
COWPLETED

HA4S3 SWPPP
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04-SF-80-8.3/8.5 N THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $185, 497, 445 04/ 01/ 04 27%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURMA ROAD $49, 298,593 04/ 22/ 04 270
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $2, 289,270 05/ 26/ 07 0
| M 080 - (095) QAKLAND, CA 94607 (510) 286- 0538

HA4S3 SWPPP

04-SF-80-8.7/8.9 N SAN FRANCI SCO AND ALAVEDA KIEWT F CT MANSON A JONT _ COE, DOUG $1,103, 061, 631 01/17/02 68%
04- 012024 COUNTI ES | N SAN FRANCI SCO AND QAKLAND VENTURE 345 BURMA ROAD $827, 014, 467 01/ 22/ 02

ACI M 080 -(085)

FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769

| SLAND TUNNEL EAST PORTAL
REPLACE SFOBB EAST SPAN

VANCOUVER WA 98668

OAKLAND, CA. 94607
(510) 622- 5101

$0 04/ 15/ 07

75%

HA4S3 SWPPP
04-SF-101-4. 7/5. 1 TN THE CI TY AND COUNTY OF SAN PROVEN MANAGEMENT, 1NC VALT D KHALI FE $27, 475,942 09/ 18/03 92%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 295 SAN BRUNO AVE $24, 242,608 10/ 02/ 03 889
ACNH QLO1- ( 049) TO MARKET STREET ON THE CENTRAL SAN FRANCSI CO, CA 94103 $379,261 08/11/05 °
FREEWAY SAN FRANCI SCO, CA 94111 (415) 703- 3322
W DEN CENTRAL FREEWAY
HA23 SWPPP
04- SF-101-6. 7/ 8 N SAN FRANCI SCO COUNTY TN SAN W BRADLEY ELECTRI C I NC FRANK DUAN $2,330, 650 12/01/04 0%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD $76,500 12/ 10/ 04

ACST- QLO1- (086)
PHG QLO1- ( 086)

LYON STREET
MODI FY TRAFFI C SI GNALS

NOVATO CA 94945

RI CHVOND CA 94804
(510) 231- 7139

$0 12/14/05

3%

HB4N VPCP

04-SM1-26.3/35. 1 I'N SAN MATEO COUNTY IN HALF MOON BAY O GRADY PAVI NG | NC FRED BOOSHEHRI $492,539 04/18/05 29%

04- 2R2504 AND PACI FI CA AT VARI OUS LOCATI ONS 2513 WYANOTTE ST 2350 PAGE M LL RD $413,570 05/ 02/ 05 84%
RESURFACE ASPHALT CONCRETE PALO ALTO CA 94304 $413,570 08/31/05 0

MOUNTAI N VI EW CA 94043 (650) 222- 7241

HML VPCP

04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $6, 718, 076 04/ 01/ 05 19%

04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $666, 689 04/ 13/ 05 10%

ACST- 1187- (008) MAR BOULEVARD SAN FRANCI SCO CA 94105 $420,822 01/18/06 0

P- 1187- (008)

HE14 SWPPP

RETAI Nl NG WALL AND EMBANKMENT

ALAMO CA 94507

(510) 774- 4396
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04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 50%
04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE M LL RD $373,595 07/03/03 86%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04- SM 101-3.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO, DE SI LVA GATES DARRYL SCHRAM $25,728,000 01/17/03 100%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOOD CI TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 544, 524 02/ 03/ 03 98%
ACNH- QL01- (018) AT VARI QUS LOCATI ONS SAN JOSE CA 95110 $58, 261 08/ 15/ 05 0
W DEN EXI STI NG H GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 0%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9, 105,629 03/02/01 0%
ACNH- P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 07/31/05 °
OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333- 4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101-23.7/0 I'N SAN MATEO COUNTY | N BRI SBANE AT CALI FORNI A ENG NEERI NG ABELA FERNANDO $397,590 05/20/05 0%
04- 203804 SI ERRA PO NT OVERHEAD BRI DCE CONTRACTORS | NC 280 BEALE STREET $0 06/08/05 0%
RESTORE DECK JO NTS AND PADS 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $0 11/16/05 0
(415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04-SOL-29-.1/0 I'N SCLANO COUNTY I N VALLEJO FROM 0.2 BAY CITIES PAVING & GRADING  SIDHU BALJIT $807,976 03/29/05 28%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI MEI NC 2320 COURAGE DRI VE $249,361 04/11/05 31%
ACST- S029- (097) ACADEMY' DRI VE | NTERSECTI ON PO BOX 6227 SUl TE 106 $148,204 10/ 25/ 06 0
PHG- S029- (097) W DEN ROADWAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081
HB1 WPCP
04-SOL.-37-7.2/7.2 I'N SCLANO COUNTY I N VALLEJO AT THE BAUNAN LANDSCAPE | NC BUTTERS, CARL $495, 403 06/10/02 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROCKSI DE DRI VE 2320 COURAGE DRI VE $447,768 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUl TE 106 $600 05/15/06 °
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST
HE14 SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-37-8.0/9.3 I'N SOLANO COUNTY I N VALLEJO FROM NAPA OC JONES & SONS, | NC. BUTTERS, CARL $21,620,970 12/18/01 97%
04-0T1414 Rl VER BRI DCE TO SONOVA BOULEVARD 285 M N DR $23, 787,055 01/07/02 98%
ACNH- PO37- (096) CONSTRUCT FOUR LANE FREEVAY $365, 719 07/08/05 0
VALLEJO, CA 94589 (707) 428- 2060
HE14 SWPPP
04-SOL-37-9.3/10.5 I'N SOLANO COUNTY I N VALLEJO FROM 0.1 O C JONES AND SONS | NC AND M CVAHANTESH ANI GOL $36, 437,887 12/11/02 83%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON | NC A $32,947,543 12/ 26/ 02 88%
NH- -( ) KM EAST OF DI ABLO STREET JO NTVENTURE $353, 313 10/ 25/ 05 °
CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424
04-SOL-80-12.8/16.2 I'N SCLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $738,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $623,955 05/ 06/ 04 0%
ACl M 080 - (343) ROADWAY EXCAVATI ON AND CONCRETE STE 103 $26,330 10/18/07 0
SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428- 2015 PLANT EST
HE13 SWPPP SATI S
04- SOL- 80- 13. 0/ 16 I'N SCLANO COUNTY | N FAI RFI ELD FROM OC JONES & SONS | NC 1520 2320 COURACGE DR SU T $13,377,712 12/17/03 100%
04-0T16W4 680 AND 80 SEPARATION TO 0.7 KM WEST FOURTH STREET BERKELEY CA 106 $13, 640,272 01/05/04 100%
ACI M 080 - (342) OF ROUTE 12 AND 80 CONNECTOR 94710 FAI Rl ELD $0 06/10/05 0
OVERCRGSSI NG CA 94533 06/ 15/ 05
W DEN EXI STI NG H GHWAY (707) 428- 2060 COVPLETED
HE13 SWPPP
HA22
04-SOL-80-16.9/44.5 I'N SCLANO COUNTY AT VARI QUS LOCATI ONS DE SI LVA GATES CONSTRUCTI ON 2320 COURAGE DR $10, 070,925 01/14/05 22%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.O BOX STE#106 $5,998,002 01/28/05 59%
ACl M 080 - (345) 2909 DUBLIN, CA 94568 FAI RFI ELD $80,000 11/15/05 0
11555 DUBLI N BLV. CA 94533
(707) 428- 2015
HA27 SWPPP DUBLI N CA 94568
04- SOL-80-42.4/0 I'N SOLANO COUNTY NEAR DAVI S AT PUTAH AMERI CAN Cl VI L CONSTRUCTORS MANGLO PERPETUO $281,584 05/12/05 0%
04- 2R9304 CREEK BRI DGE 3701 MALLARD DRI VE 2320 COURAGE DRI VE $0 05/26/05 0%
RESURFACE BRI DGE DECK SUI TE 106 $0 09/ 05/ 05 °



State of California Department of Transportation Page 37

Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 04
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $72,428,740 12/20/01 98%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $62, 444, 702 01/ 08/ 02 91%
AClI M+ 680 - (054) AND 780 | NTERCHANGE SUTI E 200 $1, 266,412 09/01/05 0
CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553
(925) 957- 2007
HE2 SWPPP
04-SOL-680-1.5/0 I'N SOLANO COUNTY I N BENI Cl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7,273,203 10/ 20/00 0%
04-013084 TRI BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,189,993 11/01/00 0%
CONSTRUCT MAI NTENANCE FACI LI TY SUl TE 200 $135 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 2100 4585 PACHECO BLVD. $5,574,707 08/12/04 47%
04- 006084 KM EAST OF | NDUSTRIAL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MARTI NEZ $4, 601,300 09/ 02/ 04 —
WEST OF LAKE HERVAN ROAD 94510 CA 94553 $142,094 02/ 03/06 0
M TI GATI ON WETLAND (925) 250- 5654
HE2 SWPPP
04- SON- 1- 19. 0/ 25 I'N SONOVA COUNTY | N JENNER FROM NORTH BAY CONSTRUCTI ON LEGALLEE, DALE $374,815 05/12/05 13%
04- 2R2204 RUSSI AN RI VER TO 2.3 KM SOUTH OF 431 PAYRAN STREET 4030 OCCI DENTAL ROAD, $3,466 05/ 23/ 05 1%
MEYERS GRADE RCAD BLDG A $3,466 07/21/05
RESURFACE ASPHALT CONCRETE PETALUMA, CA SANTA ROSA, CA
(707) 566- 3956
HML WPCP
04- SON- 12-15.3/29.4 I'N SONOVA COUNTY AT VARI QUS LOCATI ONS TRUESDELL CORP. OF CALI FORNI A LEGALLEE, DALE W $333,061 04/07/05 15%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS 3529 E WOOD STREET 4030 OCClI DENTAL ROAD, $115, 774 04/ 20/ 05 35%
BLDG A $115,774 09/15/05 0
PHOENI X, AZ 85040 SANTA ROSA, CA 95401
(707) 566- 3956
HA21 WPCP
04- SON- 12-34.8/34.8 I'N SONOVA COUNTY AT BOYES HOT SPRING BLUE I RON, I NC LEGALLEE, DALE W $597,949 04/26/04 95%
04- 219874 AT 0.1 KM SOUTH OF FETTER AVENUE 2222 GRAND CANAL STE #5 202 4TH STREET $494,121 05/ 07/ 04 83%
REPLACE CULVERT SANTA ROSA $3,269 07/15/05 0
STOCKTON, CA 95219 (707)576- 2404

HA22 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-37-.4/3.2 I'N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/22/05 0%
04- 291504 NOVATO FROM 0.7 KM EAST OF MARIN 1175 GREENVI LLE ROAD 1009 CLEGG COURT STE $0 03/08/05 0%
ACST- P037- (124) COUNTY LINE TO 1.2 KM WEST OF ROUTE A $0 0
PHG- P037- (124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUMA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 WPCP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607,133 06/ 26/03 0%
04- 0T0424 TOLAY CREEK AT THE SONOMA CREEK 2475 STOCKTON ST 202 4TH STREET $560, 440 07/ 09/ 03 0%
BRI DGE SANTA ROSA $1,332  12/24/07 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707) 226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, | NC CAMERQN, JAMES $9, 263,708 09/29/04 19%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SUITE 100 4030 OCCl DENTAL ROAD, $2,529,383 10/ 13/ 04 27%
ACNH- QLO1- (058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $536, 145 07/21/ 06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,626,551 12/17/03 75%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2,442, 447 12/ 26/ 03 91%
ACNH QLO1- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $435,242 10/ 06/ 05 0
CM.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,891,835 06/22/04 40%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $2,514,675 07/ 06/ 04 649
ACNH QLO1- (050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $161, 778 04/ 20/ 06 0
ALAND, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-52.2/0 I'N SONOVA COUNTY | N CLOVERDALE AT CONDON- JOHNSON & ASSOCI ATES HAL STREATER $695, 605 12/07/04 66%
04- 278904 KI NG RI DGE HEI GHTS P O POX 12368 1009 CLEGG COURT, STE $548, 666 12/15/04

HA23 WPCP

SLOPE STABI LI ZATI ON
OAKLAND CA 94606

A
PETALUMA CA 94954
(707) 781- 2640

$0 07/14/05

75%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON- 116-24.2/25. 4 I'N SONOVA COUNTY I N AND NEAR ARGONAUT CONSTRUCTORS P. O. BOXHAL STREATER $3,853,783 10/20/03 100%
04- 131244 SEBASTOPCL FROM 0. 3 KM EAST OF 639 1006 CLEGG COURT, $3,491, 710 10/28/03 100%
ACST- P116- (039) OCCI DENTAL ROAD TO 0.6 KM WEST OF 1236 CENTRAL AVE SU TE A $44, 442 06/ 20/ 05 0
P- P116- (039) HURLBUT AVENUE PETALUMA, CA 94954 06/ 21/ 05
STPE- P116- ( 039) W DEN EXI STI NG ROADVWAY SANTA ROSA, CA 95402 (707) 781- 2640
HB4N SWPPP
TEA2
04- SO\ 116- 39. 3/ 46. 8 I'N SONOVA COUNTY NEAR SCHELLVI LLE GHI LOTTI CONSTRUCTI ON STREATER, HAL $1, 448,496 06/29/04 79%
04- 0C8204 FROM 4.1 KM VEST OF ADOBE ROAD TO 246 GHILOTTI AVE 1009 CLEGG CT $1, 310,027 07/ 09/ 04 93%
ACST- 116 -(040) ROUTE 121 PETALUMA, CA 94954 $22,806 06/27/05 0
P-116 - (040) RESURFACE ASPHALT CONCRETE SANTA ROSA (707) 781- 2404 06/ 27/ 05
HA22 WPCP
04-VAR--/0 I' N SAN FRANCI SCO AND SAN MATEO METROPOLE FRED BOOSHEHRI $433,772 04/ 27/ 05 0%
04- 290004 COUNTI ES AT VARI OUS LOCATI ONS P. 0. BOX 1632 2350 PAGE M LL RD $0 05/13/05 0%

REPLACE | NLET GRATES PALO ALTO CA 94304 $0 10/31/03 0

LAKE FOREST CA 94706 (650) 222- 7241

HA22 WPCP

Totals. Authorized Final Amt: $3, 760, 951, 355 Completed to Date: $2, 792,852,499  work ThisMonth: $36, 177, 409




State of California Department of Transportation

P- PO68- (017)

HA22 SWPPP

WORK STREET
PAVEMENT REHABI LI TATI ON

WATSONVI LLE CA 950775085
(831) 724- 1011
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-25.7/83.7 I'N MONTEREY COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF $198, 730 02/28/05 27%
05-0J7204 LOCATI ONS CALI FORNI A I NC $167,925 03/11/05 87%

SEAL BRI DGE DECKS 3529 E WOOD STREET $0 06/22/05 0

(831) 375- 2634 06/ 27/ 05
PHOENI X AZ 85040

HVBH WPCP (602)437-1711
05-MON-1-43.2/47 1N MONTEREY COUNTY NEAR BI G SUR FROMGRANI TE CONSTRUCTION CO. BRIANJENNIFER WLSON  $519,491 03/30/05  65%
05-0L0704 CASTRO CANYON BRIDGE TO 1.6 KM SOUTH CARI S 1529 HWY 68 $411, 763 04/11/05 87%

CF JUAN HI GUERA CREEK BRI DCGE PO BOX 720 MONTEREY, CA 93940 $411,763 06/ 29/ 05 0

ASPHALT CONCRETE OVERLAY (831) 375- 1621

WATSONVI LLE, CA 95077

HMLA WPCP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $926, 683 04/23/04 25%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $771,716 05/ 06/ 04 86%
ACST- P001- (500) PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $9,505 01/23/08 °
PH P0O1- ( 500) CLOVI S, CA 93611-3414 (831) 375- 1621
HB1 WPCP
05-MON-25-74 1N MONTEREY COUNTY ABOUT 20 KM EAST GRANI TE CONSTRUCTI ON COMPANY HOPKINS, RAMON  $451,436 04/06/05 100%
05- 0L8404 OF SAN LUCAS FROM ROUTE 198 TO 6.1 KMP. O BOX 720 P. O BOX 307 $442, 767 04/19/05 100%

NORTH OF ROUTE 198 AND FROM 0.2 KM PASO ROBLES, CA 93446 $0 06/ 06/ 05 °

NORTH OF LONOAK ROAD WATSONVI LLE, CA 95076 (805) 226- 9317 06/ 06/ 05

ASPHALT CONCRETE OVERLAY COVWPLETED
HMLA WPCP
05-MON-68-12.4/0 I N MONTEREY COUNTY ABOUT 14 KM EAST MGE UNDERGROUND INC.  WLSON, JENNFFER $371,614 06/24/04  79%
05- 495704 CF MONTEREY AT 0.9 KM WEST OF CORRAL PO BOX 4189 1529 H GHWAY 68 $69, 110 07/07/04 19%
ER- 35L7- (004) DE TI ERRA ROAD MONTEREY, CA 93940 $0 07/14/06 0

REPLACE CULVERT PASO ROBLES, CA 93447 (831) 375- 1621

SUSPENDED

HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $9, 422,921 08/20/04 51%
05- 491504 SALI NAS FROM 0. 6 KM SQUTH CF P O BOX 50085 1529 H OGHWAY 68 $5, 864,711 09/01/04 60%
ACST- P068- (017) RESERVATI ON ROAD UNDERCRGSSI NG TO MONTEREY, CA 93940 $753,847 01/04/06 0
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-MON- 68-19. 8/ 21. 6 I'N MONTEREY COUNTY I'N SALINAS FROM ~ J C RANDOLPH I'NC $226,516 06/07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD $0 06/14/05 0%
REPLACEMENT PLANTI NG $0 0
APTCS CA 95003
(831) 724- 2499
HA22 WPCP
05- MON- 101- 69. 4/ 73. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TEROCK  PAVEX LAVERING, TYLER $2,306, 739 01/31/05 51%
05- 0H1004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $1, 714,474 02/ 14/ 05 749
ACST- QL01- ( 090) OVERCROSSI NG TO 2.1 KM NORTH OF PO BOX 50001 SALI NAS, CA 93907 $745,308 09/ 16/ 05 0
PHG- QLO1- ( 090) NORTH GONZALES OVERCROSSI NG (831) 663- 8908
CONCRETE BARRI ER AND THRI E BEAM WATSONVI LLE, CA 95076
HB1 SWPPP
05- MON- 101-76. 0/ 77. 9 I'N MONTEREY COUNTY AT CHUALAR FROM  GRANI TE CONSTRUCTI ON COVPANY LAVERI NG, TYLER $1,172,165 03/16/04 78%
05- 0A1404 1.5 KM SQUTH TO 1.4 KM NORTH OF MAINP.O. BOX 50085 3075 EXECUTI VE DR $1, 199,608 03/26/ 04 999%
ACST- Q101- ( 055) STREET OVERCROSSI NG SALI NAS, CA 93907- 8409 $0 01/06/06 °
PHG- QLO1- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663- 8908
HB1 SWPPP
05- MON-101-77.8/81.1 I'N MONTEREY COUNTY NEAR SALI NAS FROMGRANI TE CONSTRUCTI ON CO. LAVERING, TYLER $2, 468,248 07/21/04 100%
05- 0E3504 1.4 KM NORTH OF MAI N STREET P. O BOX 50085 3075 EXECUTI VE DR $2, 163,670 07/30/04 100%
ACST- QLO1- (074) OVERCROSSI NG TO SPENCE ROAD SALI NAS, CA 93907 $0 06/08/05 °
PHG- QL01- (074) CONCRETE AND THRI E BEAM BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663-8908 06/ 20/ 05
COVPLETED
HB1 SWPPP
05- MON- 101- 93. 1/100. 4 I'N MONTEREY COUNTY NEAR SALINAS AND MCM CONSTRUCTI ON, I NC GENERAL LAVERI NG TYLER $1,611,111 12/13/04 3%
05- 01614 PRUNEDALE AT VARI OUS LOCATI ONS ENG NEERI NG CONTRACTCR 3075 EXECUTI VE DR $360, 412 12/ 20/ 04 2306
ACNH Q101- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $196, 287 06/ 20/ 06 0
(831) 663- 8908
NORTH HI GHLANDS, CA 95660
HB4N SWPPP
05- MON- 101- 95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI'S COVPANY | NC NAAS, ABDALLA $8,535,976 08/27/01 100%
05-0161W4 ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM1000 HOWE ROAD $8, 182, 472 09/ 10/ 01 98%
ACNH- X053- ( 020) NORTH OF ROUTE 156/ 101 SEP AND ON $58, 251 01/ 03/ 06 °
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663- 9802
MODI FY | NTERCHANGE AND RANMPS (925) 335- 3000

HE14 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 96. 3/97.5 I'N MONTEREY COUNTY NEAR PRUNEDALE PAVEX CONSTRUCTI ON DI VI SI ON $125,776 06/09/05 0%
05-0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN 330 BLOMQUI ST STREET $0 06/ 24/05 0%
M GUEL CANYON ROAD $0 0
RESURFACE ASPHALT CONCRETE REDWOOD CI TY CA 94063
(408) 574- 1400
HMLA WPCP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVILLE GRANITE CONSTRUCTION CO.  NAAS, ABDALLA $927,927 04/01/05  40%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P.O. BOX 50085 3075 EXECUTI VE DR. $173, 467 04/11/05 19%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $173,467 07/19/05 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900
HMLA WPCP
05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., I NC. HOPKINS, RAY $400, 000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST O P. O BOX 2210 P. O BOX 307 $313,340 03/24/05 78%
RTE 25 TEMPLETON, CA 93465 $83,826 07/01/05 °
REPAI R EMBANKNVENT Pl SMO BEACH, CA 93448 (805) 226- 9217
HML
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $3,538,892 04/12/04 84%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $2, 823,923 04/ 21/ 04 20%
ER- 35L2- ( 004) ROUTE 1 AND 101 SEPARATI ON SU TE E $93,280 08/ 01/ 06 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05- SB-1-10.1/10.3 I' N SANTA BARBARA COUNTY NEAR LOMPOC CONDON JOHNSON AND ASSOCI ATES $2,698,559 06/15/05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM I NC $0 06/23/05 0%
ACNH- 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 $0 07/20/06 0
CONSTRUCT RETAI NI NG WALL (805) 348- 3533
CAKLAND CA 94604
HA23 SWPPP (510) 534- 3400
05-SB-1-10.8/11.8 I' N SANTA BARBARA COUNTY NEAR LOVMPOC CONDON JOHNSON AND ASSOCI ATES STI MsSON, PATRI CK $2,537,791 06/15/05 0%
05- 0M7404 FROM 1.0 KM SOUTH OF EL JARO CREEK I NC 2053 PREI SKER LANE, $0 06/23/05 0%
ACNH- 4100- (004) BRI DCE TO 0.6 KM NORTH OF EL JARO P O BOX 12368 SU TE E $0 11/20/05 0
CREEK BRI DCGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 (805) 348- 3533

HA23 SWPPP (510) 534- 3400
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-1-11.0/12.2 I' N SANTA BARBARA COUNTY ON STATE A J DIANl CONSTRUCTI ON CO I NC PATRI CK STI MSON $300, 000 01/18/05 100%
05- 0M5904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. 0. BOX 636 2053 PREI SKER LANE, $173,894 01/19/05 58%
CONTRACT STE E $0 12/30/ 05 0
I NSTALL SI GNAL FOR ONE WAY TRAFFI C SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805)922-1611 OVER RUN
HwVR
05- SB-1-26.7/26.9 I' N SANTA BARBARA COUNTY NEAR A J DIANl CONSTRUCTI ON CO I NC HURD, BOB $364,996 03/23/05 84%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 2053 PREI SKER LANE, $244,001 04/01/05 67%
ACST- PO01- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF SU TE E $139, 607 06/ 28/ 05 0
PH- P001- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456 SANTA MARI A, CA 93454
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533 (805) 348- 3197
HB1 WPCP
05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBl SPO GRANI TE CONSTRUCTI ON COMPANY M CHAEL LEW $6, 866, 921 02/ 23/05 29%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O BOX 790 2053 PREI SKER LANE, $1, 337,116 03/08/05 20%
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $652, 268 06/ 28/ 06 °
P- P033- (060) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
REHABI LI TATE AND W DEN H GHVWAY (805) 348- 3105
HA22 SWPPP
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY I N AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1, 267,272 11/01/02 65%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,162,583 11/18/02 929
ACNH Q101- (013) UNDERCRCSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $3,896 10/ 04/ 06 °
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05- SB-101-18.9/19.8 I' N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $648, 780 04/ 15/ 05 42%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $136, 780 04/ 22/ 05 220
ACST- QLO1- (091) SOUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $50, 750 08/ 14/ 06 0
PHG- QLO1- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459
HB1 SWPPP
05- SB-101-40. 4/41.7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 125,622 09/10/04 0%
05-0J3304 VWEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1, 036,497 09/23/04 0%
ACST- QLO1- (081) EAST OF ARROYO HONDO BRI DGE TO 1.1 KMP O BOX 5310 CH $230,081 07/07/06 °
PHG- QLO1- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103
CONCRETE MEDI AN BARRRI ER SAN LU S OBl SPO CA 93403 (805) 884- 9459 PLANT EST

HB1 SWPPP (805) 543- 7751 SATI S
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05- SB-101-47.9/50.8 I N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC I NFANTE, ART $2,643,407 04/18/05 10%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $86, 203 04/ 26/ 05 30
ACST- QL01- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SU TE H $86,203 11/01/05 0
PHG- Q101- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459
HB1 SWPPP
05- SB-101-77.4/78.5 I'N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI QUS LOCATI ONS $542,836 08/31/04 0%
ACST- QL01- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $3,970 12/28/05 0
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST
HB1 SWPPP SATI S
05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $1,778,683 12/13/04 20%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N MLPAS ST., STE $1, 354,765 12/29/04 76%
ACST- Q1L01- ( 085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $651, 495 08/ 25/05 0
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103
CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4, 132,313 04/07/05 34%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $1, 315,632 04/18/05 320
ACST- P150- (021) EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $678,083 11/01/05 °
P- P150- (021) 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418
HA21 SWPPP
05- SB-154-18.0/0 I' N SANTA BARBARA COUNTY ABOUT 18 KM A J DI ANl CONSTRUCTI ON CO | NC BLOWER, JCE $384,683 03/18/04 100%
05- 0C3104 EAST OF SANTA YNEZ TO 5.3 KM EAST OF P O BOX 636 22 N. MLPAS ST, STE $379,228 03/26/04 oo
CACHUNVA LAKE ENTRANCE H $0 06/10/05 0
SLOPE STABI LI ZATI ON SANTA MARI A CA 934560636 SANTA BARBARA, CA 93103 06/ 13/ 05
(805) 925- 9533 (805) 884- 9459 PLANT EST
HA42 SWPPP SATI S
05- SB- 154-23.2/32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $1,579,041 06/14/05 0%
05- 0L8504 SANTA BARBARA AT VARI OQUS LOCATI ONS P O BOX 50085 $0 06/23/05 0%
ASPHALT CONCRETE OVERLAY $0 0
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05-SB-192-2. 2/ 0 N SANTA BARBARA COUNTY | N SANTA GRANI TE CONSTRUCTI ON COMPANY MORTENSEN, M CHAEL $177,368 11/03/04  100%
05- 036904 BARBARA AT CALLE LAURELES P O BOX 50085 22 N. M LPAS ST, $185,666 11/16/04 00
CONSTRUCT CURB, SI DEWALK AND RAMPS SU TE G $0 05/31/05 0
WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103 05/ 31/ 05
(831) 724- 1011 (805) 884- 9459 COVPLETED
HB71 WPCP
05- SB-225-/4.6 I' N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BLOWER, H.J. $5, 696, 923 09/ 23/04 88%
05-487714 SANTA BARBARA FROM LAS POCSI TAS P O BOX 50085 22 N. MLPAS SU TE H $4,443,581 10/ 08/ 04 770
ACST- S225- (003) OVERCRGSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $663, 196 07/12/05 0
P- S225- (003) UNDERCROSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459
RESURFACE EXI STI NG H G-MAY (831) 724- 1011
HA22 WPCP
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05- SBT-25-/16.5 I'N SAN BENI TO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COVPANY $447, 447 06/ 08/ 05 0%
05- 0L8904 LOCATI ONS P O BOX 50085 $0 06/22/05 0%
ASPHALT CONCRETE OVERLAY $0 °
WATSONVI LLE CA 95077
(831) 724-1011
HMLA WPCP
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX CONTRUCTI ONNAAS, ABDALLA $1, 193,600 06/02/05 0%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA DI VI SI ON 3075 EXECUTI VE DR. $0 06/14/05 0%
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $0 08/25/05 °
RESURFACE ROADVWAY (831) 663-8902
WATSONVI LLE, CA 95076 SUSPENDED
HMLA WPCP
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY | N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI , FARSHAD $1, 136,946 12/29/04 69%
05- OE3604 JUAN BAUTI STA FROM 0.4 KM EAST COF 330 BLOMQUI ST STREET 140 DUBA S ST $1, 013,700 01/13/05 91%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $324,267 08/ 07/05 0
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05- SBT- 156- 2. 6/ 17. 8 I'N SAN BENI TO COUNTY I N AND NEAR SAN CORAL CONSTRUCTI ON COVPANY $414,414 05/20/05 0%
05- 0K2504 JUAN BAUTI STA AT VARIQUS LOCATIONS P O BOX 347 $0 06/01/05 0%
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $0 0
PHG- P156- (015) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO $624, 624 05/17/05 0%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SQUTH OF P. O BOX 50085 $0 05/31/05 0%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0. 5 $0 09/ 08/ 05 0
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427- 4706
RESURFACE ASPHALT CONCRETE
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY | N BEN LOMOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 487,300 03/18/04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $15,943 02/ 14/ 08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-9-20.8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438,438 06/ 03/ 05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH CF SAN MATEO P. O. BOX 50085 140 DU BA S ST SU TE $0 06/17/05 0%
ACST- P009- (014) COUNTY LI NE "D $0 09/12/05 °
PH- PO0O- (014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706 SUSPENDED
HB1 SWPPP
05-SLO-1-8.4/8.5 I'N SAN LU S OBl SPO COUNTY NEAR SQUZA CONSTRUCTI ON | NC HURD, BOB $390,524 09/09/04 100%
05- 445004 GUADALUPE AT NORTHVI EW AVENUE P O BOX 3810 2053 PREI SKER LANE, $334,503 09/20/04 100%
ACST- P001- (509) REALI GN | NTERSECTI ON SU TE E $0 06/ 14/05 °
PH P001- (509) SAN LU S OBI SPO CA 93403 SANTA MARI A, CA, 93454 06/ 14/ 05
(805) 546- 8288 (805) 348- 3197 OVER RUN
HB1 SWPPP
05-SLO-1-18.1/23.3 I'N SAN LU S OBl SPO COUNTY NEAR SAN GRANI TE CONSTRUCTI ON CO. ROSS MCGOWAN $1, 773,105 05/17/05 0%
05- 0C9104 LU S OBl SPO FROM 1. 0 KM NORTH CF P O BOX 957 1559 EL CAM NO REAL $0 06/02/05 0%
ACST- P001- (513) VESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBI SPO CA 93401 $0 10/ 20/ 05 0

P- POO1- (513)

HA22 WPCP

WATSON DRI VE
ASPHALT CONCRETE OVERLAY

TEMPLETON CA 93455

(805) 610- 6028
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-24.3/27. 8 N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY $2,052, 762 06/ 02/ 05 0%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 50085 $0 06/20/ 05 0%
ACST- P001- (515) BOULEVARD $0 0
PHG- PO01- ( 515) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077
(831) 724-1011
HB1 SWPPP
05-SLO 1-37.0/ 42 I'N SAN LU'S OBI SPO COUNTY NEAR UNI ON ASPHALT I NC HENCH, CHARLIE $362, 483 01/18/05 100%
05- 0L0504 CAYUCOS AT VARI OUS LOCATI ONS P O BOX 1280 775 ARLI NGTON STREET $402,412 01/28/05 o0
ASPHALT CONCRETE OVERLAY CAMBRI A, CA 93428 $0 06/ 09/ 05 0
SANTA MARI A CA 93456 (805) 927- 4559 06/ 14/ 05
(805) 922- 9858 COVPLETED
HMLA WPCP
05-SLO 46-.3/0 N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/ 04 59%
05- 0M5404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $138, 488 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CANMBRI A MAI NT CAMBRI A, CA 93428 $0 08/30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO 46-4.5/4.8 I'N SAN LU'S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG $489, 493 06/17/05 0%
05- 0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 $0 06/29/05 0%
VALLEY ROAD TO 10.8 KM WEST OF SANTA $0 0
ROSA CREEK ROAD JANVESTOMN CA 95327
SLOPE STABI LI ZATI ON (209) 984- 4800
HMVRC SWPPP
05-SLO-46-52.5/0 I'N SAN LU'S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON T NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 °
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO-101-1.2/38.2 I'N SAN LUI'S OBI SPO COUNTY AT VARI OUS AVERI CAN CI VIL CONSTRUCTORS ~ WALKER, WAYNE $219, 258 03/10/05 50%
05-0J7104 LOCATI ONS VEST COAST, | NC. 1559 EL CAM NO REAL $197,223 03/ 18/ 05 01%
SEAL BRI DGE DECKS 3701 MALLARD DRI VE SAN LU S OBI SPO, CA $0 07/ 05/ 05 0
93401
BENECI A, CA 94510 (805) 549- 3701

HA21 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 147,957 06/10/04 0%
ACNH- QL01- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $69, 360 06/ 11/ 07 0
OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/03/05 0%
05-0J2104 ARROYO GRANDE AT VARI QUS LOCATI ONS P O BOX 347 2053 PREI SKER $0 05/11/05 0%
ACST- QL01- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SU TE E $0 08/19/05 0
PHG QL01- (094) W LSONVI LLE CR 97070 SANTA MARI A, CA 93454
(503) 682- 2252 (805) 348- 3533
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY $1, 372,520 06/09/05 0%
05-0L8604 Pl SMO BEACH FROM PI SMO OVERHEAD TO P O BOX 50085 $0 06/23/05 0%
SAN LU S OBI SPO CREEK BRI DGE $0 °
SEAL COAT WATSONVI LLE CA 95077
(831) 724- 1011
HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH CF 2972 LARKI N AVENUE 50 H GUERA STREET $393, 647 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5,812 03/21/07 0
OVERHEAD CLOvVIS, CA 93612 93401
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-37.3/41.3 I'N SAN LU S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC HOPKI' NS, RAMON $1, 411,305 07/14/04 100%
05- 0J0504 MARGARI TA FROM 1. 0 KM SOUTH OF ROUTE P O BOX 3810 P.O BOX 307 $1, 331,634 07/27/04 100%
ACST- QL01- (078) 101 AND 58 SEPARATION TO 1.6 KM SOUTH TEMPLETON, CA 93465 $0 06/02/05 0
PHG- Q1L01- (078) COF SANTA BARBARA R SAN LU S OBI SPO CA 93403 (805) 226- 9217 06/ 02/ 05
THRI E BEAM MEDI AN BARRI ER (805) 546- 8288 COVPLETED
HB1 SWPPP
05-SLO 101-50.6/58.8 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT | NC $1, 033,003 05/31/05 0%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P O BOX 1280 $0 06/09/05 0%
OVERCROSSI NG TO NORTH PASO ROBLES $0 °
OVERHEAD SANTA MARI A CA 93456
SEAL COAT (805) 922- 9858

HMLA WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 166-8.9/16. 4 I'N SAN LU S OBl SPO COUNTY NEAR CRAHAM CONTRACTORS | NC $764,885 06/08/05 0%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 $0 06/21/05 0%
LOCATI ONS $0 0
SEAL COAT SAN JOSE CA 95159
(408) 293- 9516
HMLA WPCP
05-SLO 166-12.9/70.1 I'N SAN LU S OBI SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1,563,694 04/01/04 100%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1, 385,820 04/15/04 89%
ACST- P166- ( 023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $132, 144 06/ 30/ 05 0
PHG P166- ( 023) (805) 348- 3105
VENTURA CA 93003 OVER RUN
HB1 SWPPP (805) 642- 0204

Totals: Authorized Final Amt: $91, 282, 160 Completed to Date: $44, 890, 823  Work ThisMonth: $6, 232, 609
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-0-/0 I'N FRESNO COUNTY I N FRESNO AT VARI OQUSJ S BRAR COVPANY $470, 450 05/26/05 0%
06- 0C9004 LOCATI ONS 2779 BULLARD $0 06/16/05 0%
MULCHI NG $0 0
CLOVI S CA 93611
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 025,299 04/12/04 81%
06- 486004 OF FI REBAUGH FROM 0. 4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 126, 634 04/ 26/ 04 95%
AClI M 005 -(130) PANOCCHE ROAD OVERCROSSI NG TO NESS #400 $955, 660 08/ 05/ 05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22 SWPPP
06- FRE- 33- 16. 2/ 16. 5 I'N FRESNO COUNTY | N COALI NGA FROM CGRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $145,763 04/14/05 100%
06- 0C2604 BAKER STREET TO CAMBRI DGE AVENUE P.O BOX 50085 505 N STREET $164,756 04/28/05 .o
COLD PLANE ASPHALT CONCRETE FRESNO, CA 93721 $0 06/21/05 °
WATSONVI LLE, CA 95077 (559) 445- 6720 06/ 21/ 05
HML WPCP
06- FRE- 33-61. 2/ 62. 3 I'N FRESNO COUNTY NEAR MENDOTA AND VALLEY SLURRY SEAL CO MENGONI , MARK $630, 468 04/ 21/ 05 61%
06- 0C3004 KERVMAN AT VARI QUS LOCATI ONS P. O. BOX 981330 505 "N' STREET $520,582 05/05/05 89
SLURRY SEAL FRESNO, CA 93721 $520,582 07/01/05 °
WEST SACRAMENTO (559) 445- 5595
HML WPCP
06- FRE- 33-62.5/69.5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOQUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899,047 10/18/02 98Y%
ACST- P033- (058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 °
P- P033- ( 058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG H GHVWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARIOQUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $112, 265 04/ 30/ 02 0%
H GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST

HB32 SATI S
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06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI,  MARK $6, 199,938 06/28/04 52%

06- 419604 KM NORTH OF ALLUWVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $3,938,332 07/12/04 63%
ACNH P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $237,036 03/ 06/ 06 0
UNDERCRGCSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG HI GHWAY (559) 445- 5595
HB4N SWPPP
06- FRE-99-7.4/0 N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, INC. HADDADI N, HAI DAR $151, 156 10/ 06/ 04 15%
06- 492004 VARI QUS LOCATI ONS 3130 DEPOT ROAD 505 N STREET $86, 227 10/ 19/ 04 570
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $86, 227 08/ 08/ 05 0
HAYWARD, CA 94545 (559) 445- 6720
HVB WPCP
06- FRE- 99- 10. 7/ 15. 9 N FRESNO COUNTY TN AND NEAR FONLER F C I CONSTRUCTORS, TNC. SHAEFFER, MARGARET $15, 496, 966 01/ 04/ 05 31%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $2,531,148 01/13/05

UNDERCRCSSI NG TO 0.1 KM NORTH OF 16%

CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY

ACNH- P099- (464) FRESNO, CA 93721 $746,417 10/ 11/ 05
(559) 445- 5907

(707) 742- 6000

HA22 SWPPP

06- FRE-99-12. 2/ 14.5 I'N FRESNO COUNTY NEAR FOMER FROM 0.2J. S. BRAR JOHNSON, T. CHRI'S $461,025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $18,749 02/ 14/ 05 %
ACST- P090- ( 482) UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0

OVERCRGOSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

PE- P099- (482) CLOVI S, CA 93611 (559) 445- 6727

STPL- 6206- ( 005)

HB4 SWPPP
06- FRE-99-19.8/24.2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTCLUSSI JOHNSON, T. CHRI'S $1, 394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCRGSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 201,696 06/05/01

NORTH FRESNO UNDERCROSSI NG 84%

PLANTI NG AND | RRI GATI ON

ACNH- P099- (418) FRESNO, CA 93721 $3,600 05/11/07

SAN RAFAEL, CA. 94901 (559) 445- 6727

HA25 SWPPP
06- FRE-99-20.2/31.6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1, 551,311 02/01/05 47%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI QLA 7 CROW CANYON CT STE 100 $838,995 02/17/05

JUNCTI ON OVERHEAD AND FROM HERNDON 58%

CANAL BRIDGE TO 1.1 KM NOR
REHABI LI TATE ROADVWAY

ACNH- P099- (473) $195,298 07/ 13/ 05
SAN RAMON CA 94583

(925) 552- 8250

(559) 445- 5004

HA22 WPCP
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06-FRE-99-24.2/26.7 [N FRESNO COUNTY IN FRESNO FROM  BELAIRE WEST LANDSCAPE, INC. JOHNSON, T. CHRIS $882,547 06/17/03  52%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $763,451 06/ 27/ 03 86%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $6,080 01/25/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE-168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO TNC $245,323 06/ 09/05 0%
06- 442004 MAI NTENANCE STATI ON P O BOX 2219 $0 06/ 23/ 05 0%
REMODEL ROCFS $0 0
ATASCADERO CA 93423
(805) 466- 2807
HVB
06- FRE-180-31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN [ NC WOODS, JOHN A $96, 384 12/19/02 72%
06- 478904 M LE SLOUGH BRI DGE 2559 SOUTH EAST AVE $83, 444 12/ 27/ 02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON $1,331 03/29/06 °
FRESNO CA 93706 (559) 445- 6308
(559) 233- 3345
HA22 WPCP
06- FRE-180-54. 3/54. 8 I'N FRESNO COUNTY TN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPORATI ON ALLRED, LARRY $910, 025 12/01/04 46%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $642, 015 12/17/ 04 20%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $337,343 08/ 15/ 05 °
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180- 56. 4/60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING INC JOHN WOODS $1,750, 199 10/ 06/ 04 0%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1, 643,419 10/19/04 0%
ACST- P180- ( 051) 180 AND 168 SEPARATI ON $24,292 07/ 25/ 05 °
PHG- P180- ( 051) INSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I'N FRESNO AT VARIOUSJ. S. BRAR JOHNSON, T CHRI'S $830, 507 03/19/03 2%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $613,639 04/ 03/ 03 24%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $30, 938 04/ 25/ 06 °
CLOVI S, CA 93611 (559) 445- 6727

HWVRE SWPPP
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06- FRE- 180- 60. 3/ 64 N FRESNO COUNTY TN AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $53, 504, 837 07/24/02 94%
06- 342424 FROM ROUTE 168 TO FOMLER AVENUE COVPANY | NC 505 N STREET $51, 227,857 08/ 05/ 02 96%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $747,678 08/ 05/ 05 0
(559) 445- 6726
RI VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/ 63. 6 I'N FRESNO COUNTY IN FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON' COVPANY $476, 637 11/10/04 0%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 $0 11/23/04 0%
EAST OF CLOVI S AVENUE $0 09/ 14/ 05 0
CONSTRUCT LEFT TURN LANES WATSONVI LLE CA 950775085 (559) 445- 6308
(831) 724-1011
HB4N WPCP
06-KER-5-13.5/71. 6 I'N KERN COUNTY AT VARI OUS LOCATIONS TRUESDELL CORPORATI ON OF $304,384 06/ 02/ 05 0%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A I NC $0 06/20/05 0%
3529 E WOOD STREET $0 0
PHCENI X AZ 85040
HVBH WPCP (602) 437-1711
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRAHAM CONTRACTORS I NC. PETER MULLALY $1, 030,462 04/29/05 50%
06- 0C3504 SEAL COAT P.Q BOX 26770 805 SOUTH LEXI NGTON $595, 453 05/ 09/ 05 57%
ST. $595, 453 07/ 05/ 05 °
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HML WPCP
06-KER-33-/7.1 I'N KERN, TULARE AND FRESNO COUNTIES LI NEAR OPTIONS, INC SHELLEY MAGGARD $98,500 02/03/05 100%
06- 0C4604 AT VARI OUS LOCATI ONS ONE KELLY COURT 8530 W ROOSEVELT AVE $73,222  02/14/05 o0
RECESSED MARKERS VI SALI A CA 93291 $0 06/17/05 0
MENLO PARK, CA 94025 (559) 651- 8319 06/ 22/ 05
SUSPENDED
HV4 WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 0%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $0 06/01/05 0%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $0 ’

PH P043- (031)

HB1 WPCP

BAKERSFI ELD, CA 93387

DELANO, CA 93215
(661) 720- 0971
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06- KER- 58-46. 1/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. Q. BOX 70157 P. 0. BOX 81197 $0 02/ 28/ 05 0%
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HMLA WPCP
06- KER- 58- 59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT R E. SERRANO, | NC H SHAM ALNATOUR $546,228 05/19/05 0%
06- 0C2804 VARI QUS LOCATI ONS 1573 QAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CENMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 0
PLEASANT HI LL, CA. 94523 (661) 859- 2428
HML WPCP
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/04 90%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE RCAD | NC P. 0. BOX 81197 $541,262 03/17/04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $0 08/24/04 °
CHI P SEAL (661) 589- 2421
PI CO RI VERA CA 906602135
HVLA WPCP (323) 558- 8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM CRI FFI TH COVPANY COLLINS, JACK $3,920, 762 02/25/05 0%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 P. O. BOX 81197 $0  03/10/05 0%
ACST- PO58- (099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $0 0
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROUJT BAKERSFI ELD CA 93387 (661) 859- 2421
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331 SUSPENDED
HB1 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVPANY $682,498 05/23/05 0%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 $0 06/06/05 0%
SAN BERNARDI NO COUNTY LI NE $0 °
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724-1011
HA22 WPCP
06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTION CO INC  COLLINS, JACK $869, 880 03/28/05 0%
06- 0C4304 LOCATI ONS P O BOX 1187 P. 0. BOX 81197 $0 04/05/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 °
LANCASTER CA 93584 (661) 859- 2421
(661)533-2121 SUSPENDED

HVL WPCP
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06- KER-58-/15. 4 I'N KERN COUNTY AT VARI OUS LOCATI ONS | NTERMOUNTAI N SLURRY SEAL | NC. PETER MULLALY $811, 630 02/15/05 100%
06- 493804 SLURRY SEAL P. O BOX 50085 $692, 165 03/ 04/ 05 100%
$0 05/23/05 0
WATSONVI LLE, CA95077- 5085 (661) 720- 0971 05/ 24/ 05
COVPLETED
HMLA WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG | NC $985,560 06/ 03/05 0%
06- 493604 VARI QUS LOCATI ONS P O BOX 4770 $0 06/16/05 0%
CHI P SEAL AND DI GOUTS $0 °
MODESTO CA 95352
(209) 525- 9065
HMLA WPCP
06- KER- 99- 13. 4/ 16. 7 I'N KERN COUNTY NEAR BAKERSFI ELD FROMMODERN ALLOYS H SHAM ALNATOUR $889,178 04/12/05 53%
06- 464804 ROUTE 223 AND 99 SEPARATI ON TO 2.0 KM11172 WESTERN AVENUE P. O BOX 81197 $519, 537 04/ 22/ 05 58%
ACST- P099- (490) NORTH OF HOUGHTON ROAD OVERCRGSSI NG BAKERSFI ELD, CA. 93380 $455, 629 07/27/05 0
PHG- P099- ( 490) CONSTRUCT THRI E BEAM MEDI AN BARRI ER  STANTON , CA. 90680 (661) 859- 2428
HB1 WPCP
06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS HI SHAM ALNATOUR $4,686,715 06/22/04 84%
06- 464104 0.1 KM SOUTH OF PACHECHO ROAD WVEST COAST , |INC. P.O BOX 81197 $4, 184,704 07/ 06/ 04 89%
ACNH- P099- (470) UNDERCROSSI NG TO 0.3 KM SQUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $142,189 07/05/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22 SWPPP
06- KER-99-21.5/24.7 I'N KERN COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC PETER MULLALY $1, 269,368 12/14/01 91%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1, 215,458 12/26/01 96%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $5,400 10/19/05 °
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVMPANY PETER MULLALY $2, 259, 467 04/ 06/ 05 0%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $0 04/14/05 0%
OVERCROSSI NG TO 0.8 KM SOQUTH OF DELANO CA 93215 $0 °
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548

H GAWAY OVERLAY
HMLA WPCP
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06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 82%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 712,602 03/28/03 97%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $10,500 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319
HA25 SWPPP
06- KER- 119-29. 3/0 I'N KERN COUNTY NEAR PANAMVA AT STINE GRANI TE CONSTRUCTI ON COVPANY $247,192 05/27/05 0%
06- 0A4104 ROAD P O BOX 50085 $0 06/09/05 0%
ACST- P119- (011) I NSTALL SI GNALS $0 0
PHG P119- (011) WATSONVI LLE CA 95077
(831) 724- 1011
HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY I N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 346,035 05/23/02 86%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O BOX 81197 $1, 271,000 06/ 14/02 949%
STP- P178- (054) VEST OF FAI R FAX ROAD BAKERSFI ELD, CA. 93380 $10, 368 09/ 01/ 05 °
| RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428
HA25 SWPPP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 0%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $6, 123 03/07/05 1
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $6, 123 02/ 24/ 06 0
PH P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06- KER-204-3.7/5.1 I'N KERN COUNTY | N BAKERSFI ELD FROM PROFESSI ONAL CONSTRUCTI ON HI SHAM ALNATOUR $585, 059 05/05/05 0%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O. BOX 81197 $0 05/18/05 0%
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $0 0
(661) 859- 2428
PLEASANT HI LL CA. 94523
HMVL WPCP
06- KER- 223-20.5/20. 7 I'N KERN COUNTY I N ARVIN AT CAMPUS GRANI TE CONSTRUCTI ON COVMPANY JACK COLLI NS $319,975 03/15/04 100%
06- 476904 DRI VE P O BOX 50085 P. O BOX 81197 $316, 010 03/25/04 100%
ACST- P223- (009) I NSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $29, 373 06/ 20/ 05 0
PHG- P223- (009) WATSONVI LLE CA 950775085 (661) 859- 2421 06/ 22/ 05

(831) 724- 1011
HB1 WPCP
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06- KER-223-21.1/31.9 I'N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFI TH COVPANY COLLINS, JACK $875,583 04/01/05 9%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 P.O. BOX 81197 $185, 016 04/ 11/ 05 219
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $185, 016 08/ 04/ 05 0
BAKERSFI ELD CA 93387 (661) 859- 2421
(661) 831- 7331
HML WPCP
06- KIN-5-7L10 I'N KINGS COUNTY NEAR KETTLEMAN CITY M J MENEFEE CONST [ NC $1, 864,888 06/01/05 0%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM P O BOX 700 $0 06/17/05 0%
NORTH OF EQUI PVMENT UNDERCROSSI NG $0 0
RESURFACE ASPHALT CONCRETE FOW.ER CA 93625
(559) 896- 1100
HML WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY I[N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI'S $416, 267 06/ 30/03 74%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $377,539 07/11/03 91%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $2,408 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-7/1.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, TNC. DON' MEJT A, HUGO $1,128,740 05/26/05 0%
06- 0C4204 VARl QUS LOCATI ONS M LLER- PRQJECT MANAGER 8530 W ROOSEVELT $0 06/ 06/ 05 0%
SEAL COAT P.Q BOX 26770 AVE. $0 09/16/05 0
VI SALI A, CA 93291
SAN JOSE, CA 95159 (559) 651- 8313
HML WPCP
06- KIN-198-10.8/0 I'N KINGS COUNTY IN LEMOORE AT 18TH  GRANI TE CONSTRUCTI ON CO. BAI'NS, DEL $843,484 05/21/04  100%
06- 474104 AVENUE OVERCROSSI NG PRQJECT MANAGER- RAMON MEDI NA 8530 W ROOSEVELT $878,333  06/07/04 |0
ACST- P198- (044) LEFT TURN LANE S| GNAL 2716 GRANI TE COURT AVE. $0 06/ 08/ 05 0
PH- P198- ( 044) VI SALI A, CA 93291 06/ 08/ 05
FRESNO, CA 93706 (559) 651- 8314 PLANT EST
HB1 SWPPP SATI S
06-KIN-198-17.7/18.5 I'N KINGS COUNTY TN HANFORD FROM 0.1 GRANI TE CONSTRUCTI ON CO. MEJT A, HUGO $448,232 03/03/05 100%
06- 495404 KM VWEST OF 11TH AVENUE UNDERCRCSSI NG 2716 GRANI TE CT. 8530 W ROOCSEVELT $394,163 03/11/05 0
ACST- P198- ( 046) TO DOUTY STREET OVERCROSSI NG AVE. $0 05/ 25/ 05 0
PHG- 0198- ( 046) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93706 VI SALI A, CA 93291 05/ 27/ 05
(559) 651- 8313 COVPLETED

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KI N-269-/1.3 I'N KI NGS AND FRESNO COUNTI ES AT LEES PAVI NG | NC $967,546 06/ 09/ 05 0%
06- 0C4404 VARI QUS LOCATI ONS 1212 N PLAZA DRI VE $0 06/24/05 0%
RUBBERI ZED ASPHALT CONCRETE $0 0
VI SALI A CA 93291
(559) 651- 1337
HML WPCP
06- KI N-5727-/0 I'N KINGS COUNTY I N KETTLEMAN CI TY AT ELAM WOODS CONSTRUCTI ON CO | NC $298,480 06/09/05 0%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P O BOX 2219 $0 06/23/05 0%
CONSTRUCT NEW SAND HOUSE $0 °
ATASCADERO CA 93423
(805) 466- 2807
HA12
06- MAD- 41- 35. 3/ 37.9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL CO MENGONI , MARK $489, 355 06/ 03/05 0%
06- 470104 VARI QUS LOCATI ONS PO BOX 981330 505 N STREET $0 06/21/05 0%
SLURRY SEAL FRESNO, CA 93721 $0 0
WEST SACRAMENTO, CA 95798 (559) 445- 5595
HMLA WPCP
06- MAD- 99- 20. 2/ 29. 2 I'N MADERA COUNTY NEAR FI ARMEAD AND GRANI TE CONSTRUCTI ON ABOUZEDAN, RAAI D $1, 157,997 03/03/05 82%
06- 461904 CHOWCHI LLA AT VARI OQUS LOCATI ONS P. O BOX 50085 505 N STREET $737,847 03/11/05 64%
ACST- P099- ( 480) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93721 $206, 546 06/ 28/ 05 °
PHG- P099- (480) WATSONVI LLE, CA 95077-5085 (559) 445- 6322
HB1 SWPPP
06- MAD-99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR AMERI CAN Cl VI L CONSTRUCTORS ALLRED, LARRY $703,680 04/07/05 21%
06- 0A5604 FRESNO AT SAN JOAQUI N RI VER BRI DGE WEST COAST | NC 505 N STREET $75,315 04/15/05 129
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $75,315 09/ 07/ 05 0
(559) 445- 5004
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-/0 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA I NC. SHAEFFER, M A $5, 646, 187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERMAN FROM 0.1 KM NORTH P. O BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 0
P- P145- (022) AVENUE 5 REDDI NG CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE" S PAVI NG RAUL LOPEZ $3,520,318 05/19/05 0%

06- 448004

ACST- P063- (019)
P- P063- (019)
HA22 WPCP

06- TUL- 65- 15. 0/ 17
06-0C3104

HVL WPCP

06- TUL-65-/14.1
06- 0C4504

HVL WPCP

AND CUTLER FROM 2.8 KM SOQUTH OF
NORTH JUNCTI ON ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

I'N TULARE COUNTY NEAR PORTERVI LLE
FROM 1.0 KM SOUTH OF AVENUE 124 TO
0.2 KM SQUTH OF AVENUE 136

COLD PLANE ASPHALT CONCRETE

I'N TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

SLURRY SEAL

1212 N PLAZA DRI VE

VI SALI A CA 93291

MD HENDERSON CONST CO

4942 EAST YALE ST SUITE 101

FRESNO CA 93727

VALLEY SLURRY SEAL CO
P O BOX 981330

WEST SACRAMENTO CA 95691

8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

RAUL LOPEZ
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

RAUL LCPEZ
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

$0 06/08/05

$0

$132,301 05/03/05
$0 05/17/05
$0

$594, 705 04/12/05
$80, 715 04/21/05
$80, 715 09/ 15/ 05

0%

0%
0%

11%
14%

06- TUL- 99- 30. 6/33. 9
06- 474604

ACST- P090- ( 488)

PHG P099- ( 488)

I'N TULARE COUNTY I N AND NEAR TULARE
FROM PROSPERI TY AVENUE OVERCROSSI NG
TO TAGUS AVENUE OVERCROSSI NG
CONSTRUCT MEDI AN BARRI ER

MODERN ALLOYS, INC
11172 WESTERN AVE

STANTON, CA 90680

SHELLEY MAGGARD
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8319

$1, 245,523 04/11/05
$307, 853 04/ 22/ 05
$307, 853 08/ 08/ 05

43%
25%

HB1 SWPPP
06- TUL- 99-40.4/0 I'N TULARE COUNTY I N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,818,762 06/23/04 76%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROCSEVELT AVE $2,202,759 07/06/04

ACST- P099- (461)
PE- P099- (461)
STPL- 5946- (046)

CONSTRUCT PEDESTRI AN OVERCROSSI NG

CLOVI S CA 93613

VI SALI A CA 93291
(559) 651- 8321

$196, 096 07/19/05

78%

HB1 SWPPP
06- TUL- 99-43.6/0 I'N KERN, TULARE AND FRESNO COUNTI ES TRUESDELL CORP OF CA, | NC. MEJI A, HUGO $106, 210 04/ 26/ 05 60%
06- 0A2604 AT VARI QUS LOCATI ONS 3529 E. WOOD STREET 8530 W ROCSEVELT $101, 531 05/ 09/ 05 95%
BRI DGE DECK TREATMENT AVE. $101, 531 06/ 29/ 05 °
PHOENI X, AZ 85040 VI SALI A, CA 93291 07/ 01/ 05

HVBH WPCP

(559) 651- 8313
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 99-52. 6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $313,057 04/28/05 0%
06- 0C2704 KINGS RI VER BRI DGE TO 0.7 KM SOUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $0 05/11/05 0%
MENDOCI NO AVENUE OVERCROSSI NG VI SALI A CA 93291 $0 0
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319
SUSPENDED
HML WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2, 275,605 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $2,564 02/ 02/ 06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1,479,336 03/05/02 0%
NH- P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $5,524 02/ 08/ 06 °
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8319
| RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG | NC RAUL LOPEZ $3, 276,844 03/ 04/ 05 32%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $841,565 03/16/05 26%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $299, 104 09/ 06/ 05 °
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $769,903 02/14/05 0%
06- 493504 VARl QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $0 02/25/05 -
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 0
REDDI NG, CA 96099- 4248 (559) 651- 8319
SUSPENDED
HMLA WPCP
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,173,131 08/10/04 95%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DGE P.O BOX 629 8530 W ROOSEVELT $1, 002,043 08/20/04 85%
ACST- P245- ( 026) REPLACE BRI DGE AVE. $220,599 11/07/05 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313
HA21 SWPPP
Totals: Authorized Final Amt: $160, 319, 218 Completed to Date: $107, 967,997  Work ThisMonth: $6, 832, 007
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 832,487 05/04/05 0%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $0 05/17/05 0%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $0 02/06/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821 SUSPENDED
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI' S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $2,500, 000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $1, 505,806 03/14/05 60%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $147,519 08/18/05 0
CASTELLAMVARE DIR S EM THOUSAND OAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI'S & STABI LI ZE (310) 649- 1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG, | NC. CASTI LLO, ELOY $3, 900,000 12/28/04 100%
07-4K6104 COUNTYPACI FI C COAST HW IN THE CI TY 2158 SCENI C PARK STREET 9100 SOUTH SEPULVEDA $3,097,458 12/28/04 799%
OF MALI BU BLVD., #200 $268,570 08/31/05 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649- 1821 OVER RUN
HA23
07-LA-1-42.5/0 I'N LOS ANGELES COUNTY I N MALI BU AT S. P. PAZARGAD ENG NEERI NG TRUJI LLO, G LBERT $1, 413,081 09/30/02 100%
07-1X1404 Pl EDRA GORDA CANYON 5921 W SH AVENUE $1, 353,360 10/09/02 100%
ACST- P001- (494) DRAI NAGE SYSTEM CORRECTI ONS $0 06/03/05 0
P- PO01- (494) ENCI NO, CA 91316 (310) 649- 1821 06/ 20/ 05
PLANT EST
HA42 SATI S
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES | NC. 9100 S. SEPULVEDA $1, 149,986 01/08/05 649%
CREEK BRI DCE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $9, 720 06/ 30/ 05 0
BASINS DI R S EMERCGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND OAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5,849,173 10/29/04 91%
07-213704 GLENDALE AND LA CANADA AT VARI QUS 735 LAGUNA DRI VE 2090 FERN LANE $5,747,576 11/16/04 96%
ACST- S002- (033) LOCATI ONS GLENDALE, CA 91208 $703, 620 08/ 30/ 05 °
P- S002- ( 033) RESURFACE EXI STI NG HI GHWAY CARLSBAD, CA 92008- 1651 (818) 637- 2506

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-2-15.7/22.9 I'N LOS ANGELES COUNTY AT VARI OQUS D. W POWAELL CONSTRUCTI ON I NC. AZI MA, HASSAN $3,135,986 05/11/04 78%
07-208034 LOCATI ONS P. O BOX 1406 2550 CORPORATE PLACE, $2, 953,450 05/24/04 94%
ACST- X037- (120) UPGRADE CRASH CUSHI ONS SU TE C 107 $4,802 07/29/05 0
PHG- X037- (120) FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981- 1795
HB1 WPCP
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VARI OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $3,941,747 11/01/04 31%
07-206024 LOCATI ONS SPECI ALTI ES | NC 13171 TELFAI R AVENUE, $1, 075,494 11/16/04 270
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAILS 2419 PALMA DRI VE SUl TE 101 $159, 895 12/01/05 0
PHG X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05 57%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, | NC 2090 FERN LANE $679, 643 04/ 06/ 05 85%
P. 0. BOX 429 GLENDALE, CA 91208 $52,687 07/05/05 0
(818) 637- 2506
FONTANA, CA 92334
HA23
07-LA-5-7.0/7 I'N LOS ANGELES COUNTY I N DOMNEY AT TRUESDELL CORPORATI ON OF CA PUNJABI, RAJ $242,841 05/11/04 100%
07-1Y7004 GABRI EL RI VER BRI DGE 3529 E. WOOD STREET 11229 S. WOODRUFF $227,755 05/21/04 o
CLEAN AND TREAT BRI DGE DECK AVENUE $0 05/22/05 °
PHCENI X, AZ 85040 DOMWNEY, CA 90241 06/ 03/ 05
(562) 401- 3333 OVER RUN
HVB WPCP
07-LA-5-12.8/12.9 I'N LOS ANGELES COUNTY IN THE CITY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $146, 767 05/ 27/ 05 0%
07- 3N8004 COWMERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $0 06/ 08/ 05 -
ACl M 005 - (052) OVERCRGOSSI NG AND TRI GGS STREET AVE. $0 09/ 20/ 05 0
H- 005 - (052) OVERCROSSI NG SUN VALLEY CA 91353 DOWNEY, CA 90241
I NSTALL CHAI'N LI NK RAI LI NG (323) 875- 1342 (562) 401- 3333
HB1 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $984,517 09/29/04 39%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $213,988 10/ 19/ 04 2206
ACNH Q101- (070) OVERCROSSI NG AND ON RQUTE 5 AT STREET $40,698 06/ 28/ 05 0

ACI M 005 - (914)

HA28 WPCP

CALZONA STREET
FREEWAY MAI NTENANCE ACCESS

RI VERSI DE, CA 92507

LOS ANGELES, CA 90015
(213) 620- 2039
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-16.3/56.3 I'N LOS ANGELES COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF HORMXZI, | RAJ $545,690 05/14/04 100%
07-1Y5904 LOCATI ONS CALI FORNI A I NC 25061 W AVENUE $379,290 06/01/04 78%
REPLACE JO NT SEALS 3529 EAST WOOD STREET STANFORD, STE 70 $0 06/19/05 0
VALENCI A, CA 91355 06/ 23/ 05
PHOENI X AZ 85040 (661) 257- 0273 OVER RUN
HVB WPCP (602)437-1711
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. O C TO PM 28.5 ALAMEDA AVE. U CSPECI ALTI ES | NC. 2090 FERN LANE $114, 242 02/ 01/ 05 36%
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $0 05/31/05 0
CITY OF GLENDDIR S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07- 0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4,188,101 01/05/04 91%
ACI M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $536, 739 07/ 15/ 05 0
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 140,528 04/16/04 3%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $2,643,639 04/29/04 64%
ACl M 005 - (035) OVERCROSSI NG TO 0. 3 KM NORTH OF GLENDALE, CA 91208 $171,045 07/31/06 0
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WALL
HB311 SWPPP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMD CONSTRUCTI ON, | NC. YOUNG FRED $35, 337,936 04/12/05 4%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JQOANBRI DGE STREET 13171 TELFAI R AVE. $647,093 04/27/05 204
ACNH 005 - (051) 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $547,959 12/23/08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
W DEN FREEVWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE GRANI TE CONSTRUCTI ON COMPANY  MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45.0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $184,351 01/12/05 570
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $27,892 06/30/05 0
TEMPLIN H GHWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLIDE DEBRI S (661) 257- 0273 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-4L2604 FROM PM 46.5 (WELDON CANYON O’ C) TO 10722 ARROW ROUTE #716 1525 RANCHO CONEJO $998, 971 03/15/05 100%
PM 50. 3 (LYONSAVENUE O C) REPLACE BLVD. #102 $0 05/10/05 0
FAI LED PAVEMENT DI R S EMER RANCHO CUCAMONGA, CA 91730 THOUSAND QAKS, CA 91320 05/ 31/ 05
REMOVE/ REPLACE 115 FAI LED PCC SLABS (805) 375- 9247 COVPLETED
HA- 23
07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE $0 06/06/05 0%
AClI M 005 - (053) SLAB REPLACEMENT AND GRI ND $0 0
CARLSBAD CA 92008
(760) 729- 7592
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY I N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 860,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 252, 657 01/22/02 0%
ACNH- 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $106,179 05/22/05 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-4L1004 OF THE TEMPLI N H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $275,175 03/22/05 349%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $27,251 07/15/05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SQUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3, 208,255 01/12/05 53%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $310, 604 07/31/05 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O BOX 2084 25061 W AVENUE $1, 142,015 01/21/05 520
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $326, 372 06/ 30/ 05 °
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $288, 735 03/16/05 58%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $59, 407 06/ 30/ 05 0
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-74.5/0 W THI N ANGELES NATI ONAL FOREST I N BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED $1, 500, 000 03/18/05 100%
07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $934, 655 03/21/05 62%
SIDE OF VI STA DEL LAGD OFF&ON RAMPS BLVD. #102 $427,180 06/ 30/ 05 0
OF NB LA-5 DIR S EMERCGENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE- WATER THE SLI DE (805) 375- 9247 OVER RUN
HA- 23
07-LA-5-/5.3 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT TRAN, KELVI N $582, 315 03/24/05 12%
07-1Y0004 SANTA FE SPRI NGS AND NORWALK AT 400 E. SI XTH STREET 11229 S. WOODRUFF $5, 355 04/07/05 1
VARI QUS LOCATI ONS P. O BOX 2229 CORONA CA AVE. $5,355 11/08/05 0
CCOLD PLAN AND OVERLAY RAMPS 92878 DOMNEY, CA 90241
(562) 401- 3333
HML WPCP
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 434,941 06/09/04 39%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $5, 700, 316 06/ 23/ 04 200
ACI M 005 -(912) RI VERA, MONTEBELLO AND CI TY OF AVE. $1, 084,862 04/30/06 °
COMMERCE AT VARI QUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521
REPLACE EXI STI NG CONCRETE PAVEMENT (909) 736- 7600 (562) 401- 3333
HA22 WPCP
07-LA-5-/13.5 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS | NC ABUMUHCR, | SSAM $2,180,720 08/03/04 80%
07-206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WOODRUFF $1, 545,817 08/18/04 719%
ACST- X037- (122) I NSTALL METAL BEAM GUARD RAI L AVE. $271,321 08/ 23/ 05 °
PHG X037- (122) STANTON CA 90680 DOMEY, CA 90241
(714) 893- 0551 (562) 401- 3333
HB1 WPCP
07-LA-10-2.2/3.3 I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG, . SAYKALI, ZARI F $817,798 03/16/01 67%
07-180504 FROM OCEAN AVENUE OVERCROSSI NG TO 7371 WALNUT AVENUE 9100 S. SEPULVEDA $823,966 04/03/01 98Y%
ACNH X037- (075) CLOVERFI ELD BOULEVARD OVERCROSSI NG BL., SU TE 200 $0 09/13/05 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COWVPANY TANJUAQUI O, ALLAN $521, 453 05/20/05 0%
07-4J33604 FROM 0. 7 KM EAST OF ROUTE 10 AND 405 P O BOX 4609 $0 06/06/05 0%
SEPERATI ON TO NATI ONAL BOULEVARD $0 0
UNDERCRGOSSI NG ANAHEI M CA 92803
CRI ND PORTLAND CEMENT CONCRETE (714) 772- 6450
HA22 WPCP
07-LA-10-7.2/9.1 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VST LANDSCAPE | NC SAYKALI, ZARIF $1, 490, 623 04/19/01 100%
07- 180704 FROM NATI ONAL BOULEVARD UNDERCRGOSSI NGP O BOX 6270 9100 SEPULVEDA BL., $1, 478,122 05/02/01 100%
ACI M 010 - (758) TO BALLONA CREEK SUI TE 200 $0 05/ 25/ 05 0
PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 LOS ANGELES, CA 90045 06/ 08/ 05
(714)523-9200 (310) 649- 1821 COVPLETED
HA25
07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO, SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORVANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $614, 784 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $2,500 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
RI VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND $5, 490, 264 05/ 25/ 05 0%
07-222204 AT VARI QUS LOCATI ONS CONSTRUCTI ON | NC $0 06/09/05 0%
ACl M 010 - (775) BRI DCE RAI L REPLACENMENT P O BOX 429 $0 (]
ACNH- P110- ( 009)
FONTANA CA 92334
HA21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE WANG, SI MON YEH FU $310,200 03/30/04 100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O BOX 1632 1615 S. WALL ST. $206, 420 04/ 15/ 04 67%
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $34,225 07/29/05 0
REPAI R G RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GAMAL $44, 732,155 01/09/02 0%
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44, 669, 466 01/ 23/ 02 0%
ACNH 010 -(762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOWNEY, CA 90241 $240, 372 04/07/06 0
I-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRI DGES RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
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07- LA-10-30.8/31.3 I N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2, 211,588 10/02/02 64%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BL\D., $1,995,119 10/16/02 89%
ACl M X037- (102) HI GHWAY PLANTI NG UNIT H $5,760 11/30/06 0
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JCE $318,362 04/22/05 0%
07- 1Y5004 COVI NA, SAN DI MAS AND POVONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $0 05/ 04/ 05 0%
VARI QUS LOCATI ONS SUl TE #6 $0 10/04/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HMVL WPCP
07-LA-10-/S1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL PATEL, PRAVI N $1,858,382 11/10/04 49%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $531, 455 11/ 23/ 04 29%
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAI SER AVENUE STREET $118,088 10/31/05 0
PHG 010 -(777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA- 14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000,000 01/24/05 100%
07-4K9704 PM24.7 (LA-5/14 | NTERCHANGE) P. 0. BOX 1368 13171 TELFAI R AVENUE, $158, 730 01/ 24/ 05 16%
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $0 06/30/05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255, 378 06/ 08/ 04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 -
DRAI NAGE | MPROVEMENT BLVD. #103 $426  01/19/ 06 °
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07-4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH- P014- ( 060) SCOUR M TI GATI ON CHECK DAM VEST $0 01/04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED

HA21 SWPPP
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07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28, 371,318 02/18/05 11%
07-125204 PALMDALE FROM 0.4 KM SOQUTH OF P O BOX 238 13171 TELFAI R AVE. $5, 555,903 03/09/05 20%
CMLN- 6207- (028) MOUNTAI'N SPRI NG ROAD OVERCROSSI NG TO SU TE 101 $1,942,315 03/31/06 0
AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837- 5600 (818) 364- 2760
HB5 SWPPP
07-LA-14-68.0/ 72 I'N LOS ANGELES COUNTY | N LANCASTER PENHALL COMPANY YOUNG, FRED $593,928 05/26/05 7%
07-1Y6304 FROM AVENUE J UNDERCROSSI NG TO AVENUE P O BOX 310 13171 TELFAI R AVENUE, $123,182 06/ 02/ 05 21%
F OVERCROSSI NG SUl TE 101 $123,182 07/29/05 0
PROFI LE GRI ND PAVEMENT ROGERS MN 553740310 SYLMAR, CA 91342
(763) 428- 2244 (818) 364- 2760
HMLB WPCP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, |NC. 1525 RANCHO CONEJO $272,679 03/01/05 68%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $56, 033 06/ 30/ 05 0
WESTLAKE VI LLAGEDIR S E THOUSAND QAKS, CA 91320
CLEAR SLIDE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 OVER RUN
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI VA, HASSAN $1, 200,000 02/02/05 100%
07-4L0104 0.0 INTERSECTION WTH LA-1 PACIFIC 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C- 107 $37,981 07/01/05 °
LOST SECTION DR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981-1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $750, 000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPORATE PLACE, $697,010 01/10/05 93%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SU TE C-107 $0 05/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND QAKS, CA 91360 (323)981- 1795 OVER RUN
HA23
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $3,122,746 11/10/04 0%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BLVD., $0 11/19/04 0%
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SU TE H $0 11/29/05 0

P- P039- (018)

HA22 WPCP

ROAD
RESURFACE ASPHALT CONCRETE

CORONA CA 928782229
(909) 736- 7600

| RW NDALE, CA 91706
(626) 338- 3421
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-39-17.7/44. 4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000,000 01/11/05 100%
07-4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DGE ST. 2090 FERN LANE $2,398,086 01/11/05 48%
PM 44.4 AT THE JUNCTI ON W TH LA- 2, GLENDALE, CA 91208 $511, 427 09/ 30/ 05 0
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818) 637- 2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
HA- 23
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES WLLI AM P. YOUNG DEEB, SAM M $611,302 01/21/04 100%
07- 4H4404 AT VI NCENT THOVAS BRI DGE 4055 NELSON AVE. 17912 CRUSADER AVE. , $615, 258 02/ 04/ 04 08%
REMOVE AND REPLACE RAI LS SuUl TE 101 $15, 243 08/ 30/ 05 0
CONCORD, CA 94520 CERRI TCS, CA 90703 06/ 30/ 05
(562) 860- 3085 OVER RUN
HWVB SWPPP
07-LA-57-11.8/11.8 I'N LOS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, INC. KAROUT, REDA $121,520 05/20/05 0%
07-1Y7304 ROUTE 57 AND 210 CONNECTCR 559 W COvVI NA BLVD. 12901 RANMONA BLVD. , $0 06/08/05 0%
OVERCROSSI NG SUI TE H $0 10/ 12/ 05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 | RW NDALE, CA 91706
(626) 338- 3430
HVB WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERI NG CO GALVAN, PATRICl A $913,891 06/23/04 50%
07-1Y1004 POVONA AND SAN DI MAS AT VAR QUS I NC 721 BREA CANYON ROAD $683,882 07/09/04 69%
LOCATI ONS 10722 ARROW ROUTE SUI TE 716  SUI TE 6 $0 10/ 20/ 05 °
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HML WPCP (909) 944- 1037
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI QUS GCOLDEN STATE UTILITY CO YUE, WARREN $7,633,187 06/11/03 67%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,411,823 06/24/03 929
ACl M X037- (090) I NSTALL COVMMUNI CATI ON SYSTEM UNIT H $313, 954 03/03/06 0
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430
HB4N WPCP
07-LA-60-6.9/19.4 I'N LGOS ANGELES COUNTY I N VARI QUS AVERI CAN CI VI L CONSTRUCTORS $10, 137,327 06/ 03/05 0%
07-206804 LOCATI ONS VEST COAST | NC $0 06/17/05 0%
ACNH- PO60- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE $0 0

BENI CI A CA 94510
HA22 WPCP (707) 746- 8028
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07-LA-60-19.5/23.8 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERI NG CO ABUMUHOR, | SSAM $1, 463,395 08/18/04 7%
07-229504 CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC 11229 S. WOODRUFF $1, 275,070 09/01/04 87%
ACNH- P060- ( 126) FULLERTON ROAD UNDERCROSSI NG TO 0.4 10722 ARROW RTE STE 716 AVENUE $230, 815 08/ 20/ 05 0
KM EAST OF ROUTE 57 AN DOMNEY, CA 90241
SLAB REPLACE AND GRI ND RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HA22 WPCP (909) 944- 1037
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $52, 887,505 04/08/03 59%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $33, 504, 314 04/ 23/ 03 63%
ACST- X037- (114) LOCATI ONS SUI TE #6 $1, 368,913 10/ 10/ 06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HB5 SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07-207304 POVMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 386,691 10/ 27/ 04 89
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $9,076 05/ 20/ 06 °
P- S066- (007) (818) 637- 2514
(714) 637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 I'N LOS ANGELES COUNTY I N POVONA FROMALL AMERI CAN ASPHALT $450, 000 05/12/05 0%
07-2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P. O BOX 2229 $0 05/20/05 0%
M SSI ON BOULEVARD $0 0
RESURFACE ROADVWAY CORONA, CA (909) 594- 4370
HML WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, . SAYKALI, ZARIF $2,872,497 02/16/05 35%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $690, 067 03/07/05 249
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $190, 265 12/11/06 0
UNDERCROSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821
HE13 SWPPP
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRWI LLO, G LBERT $11,575,009 02/16/05 7%
07- 1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $437,141 03/ 03/ 05 4%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $294,761 09/ 28/ 07 0

HE13 SWPPP

RANCHO CORDOVA CA 957412948

(916) 635- 9370

LOS ANGELES, CA 90045
(310) 649- 1821
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07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOANER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $18, 195,495 08/26/02 83%
07- 181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $18, 222,067 09/12/02 96%
ACNH- P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $195,288 07/18/05 0
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
REPAI R SLABS AND PAVEMENT (562) 401- 3333
HA22
07-LA-91-14.1/14.1 WB LA-91 AT PM 14.1 ON THE BORDER CHUMO CONSTRUCTI ON JAHROM , REZA $130, 000 02/15/05 100%
07- 4K8004 BETWEEN THE CI TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $14,638 02/16/05 11%
BELLFLOWER TO REPAI R/ REPLACE DRAI NAGE AVENUE $2.557 07/ 29/ 05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOMWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 158,952 10/ 16/02 0%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9, 345,067 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDVALLS AVENUE $9,440 01/30/06 0
BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 348,052 09/ 19/02 0%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 259,128 09/27/02 0%
ACNH- P091- (111) HI GHWAY PLANTI NG AND | RRI GATI ON AVENUE $4,860 09/22/06 °
AClI M 605 - (895) BUENA PARK, CA 90620-1759 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13,567,167 08/20/04 34%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $4,641,734 09/07/04 349
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $565, 527 03/ 06/ 07 0
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-4.0/4.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $933, 753 09/29/04 74%
07-4J39804 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $755, 605 10/ 06/ 04 78%
ACST- QLO1- (067) I NSTALL CONCRETE MEDI AN BARRI ER 1792 KAl SER AVENUE SUl TE C 107 $166, 304 08/ 30/ 05 °

PHG QLO1- ( 067)

HB1 WPCP

I RIVNE, CA 92614-5706

MONTEREY PARK, CA 91754
(323) 981- 1795
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3,823,230 06/03/05 0%
07- 244804 FROM CAHUENGA BCULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $0 06/14/05 0%
ACNH QLO1- ( 095) UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C- 107 $0 0
UNDERCRGOSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,990, 758 02/ 05/04 100%
07- 148004 FROM 1.1 KM WEST OF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $3, 906,625 02/17/04 8%
ACST- QLO1- (048) OVERCROSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $382,372 06/ 30/ 05 0
PHG- QLO1- ( 048) VENTURA BOULEVARD OFFRAM (626) 338- 3430
REPLACE CONCRETE MEDI AN BARRI ER I RVINE CA 926145706
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $923,285 06/08/04 91%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $860, 262 06/ 22/ 04 88%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $0 06/17/05 °
THOUSAND QAKS, CA 91320
PHOENI X AZ 85040 (805) 480- 4928
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 806, 125 10/ 27/ 03 100%
07- 002594 AT VARI QUS LOCATI ONS P. 0. BOX 1406 12901 EAST RAMONA $10, 485,855 11/ 04/03 89
ACNH QL01- ( 045) SCUNDVALLS BLVD. SUITE "H' $30, 251 10/ 06/ 05 0
FONTANA, CA 92334-1406 | RW NDALE, CA 91706
(626) 338- 3430
HB311 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 705,899 09/24/03 100%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5,561,591 10/09/03 96%
ACNH QL01- (041) SOUNDWALLS ENCI NO CA 91436 $154, 335 06/ 30/ 05 °
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897
HB311 SWPPP
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5, 575,779 06/ 24/ 03 100%
ACNH P101- ( 985) I NSTALL CLOSED CI RCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 0

CORONA, CA 92880 SYLMAR, CA 91342
(818) 364- 2760
HB4N WPCP



State of California Department of Transportation

Page 73
Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-17.5/20 N LOS ANGELES COUNTY IN LOS ANGELES BELAI RE- VEST LANDSCAPE, INC. PATEL, JAGDI SH $1,114,779 05/17/03 50%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $983,598 05/17/03 87%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $6,500 03/28/07 0
PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 730,628 04/18/02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $4,500 05/25/06 0
UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $319,560 05/11/05 0%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $0 05/24/05 0%
HARDSCAPE W TH SO L CEMENT STREET $0 12/21/05 0
BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039
HwVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $422, 767 05/ 25/ 05 0%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $0 06/02/05 0%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 11/09/05 0
SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY | N | NGLEWOOD PETERSON CHASE GENERAL AZlI Z, FUAD $391,373 05/04/04 94%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $277,677 05/12/04 69%
REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $18,824 08/ 15/05 0
CERRI TOS, CA 90703
IRVINE, CA 92614-5706 (562) 860- 3085
HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 392,556 10/20/04 32%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $2, 796,335 10/29/04 520
ACl M 110 -(776) STREET OVERCRGOSSI NG 1792 KAl SER AVE. AVE. $649, 143 12/ 08/ 05 0

HA22 WPCP

SLAB REPLACEMENT
I RVINE, CA 92614-5706

DOMNEY, CA 90241- 5521
(562) 401- 3333
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07-LA-110-9.9/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3, 758,722 06/10/03 0%
07-168114 AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $3,792,686 06/19/03 0%
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORWALK, CA 90650 $65,540 08/31/05 0
(562) 926- 2537
PLANT EST
HB4N WPCP SATI S
07-LA-110-12.1/0 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON, | NC SOHEI LI, ANDY $126,349 05/16/05 0%
07-3N1704 AT ROSECRANS ON RAMP VI ADUCT 559 W COVI NA BLVD 18730 S. W LM NGTON $0 05/31/05 0%
ACI M 110 -(778) MODI FY BRI DGE AVE, #103 $0 06/27/05 0
G 110 -(778) SAN DI MAS, CA 91773-2911 RANCHO DOM NGUEZ, CA
90220
HB4N WPCP (310) 609- 0264
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON, INC  TRAN, KELVIN $691, 448 03/ 14/05 21%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $5,300 03/ 30/ 05 19
ACI M 110 -(779) OVERHEAD TO 0.1 KM NORTH OF NMARTI N AVE. $5,300 10/15/05 °
LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMNEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401- 3333
HA21 WPCP
07-LA-126-5.7/6.4 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC  HORMXZI, |RAJ $18, 609,956 02/ 03/03 100%
07-187204 CLARI TA AT VARI OUS LOCATI ONS P O BOX 1489 25061 W STANFORD $16, 272,402 02/ 16/ 03 87%
ACNH- P126- (047) W DEN HI GHWAY AVE, SU TE 70 $280, 242 10/ 05/ 05 °
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
|-005 -(038) (818) 767- 8418 (661) 257-0273 OVER RUN
HE11l SWPPP
07-LA-126-/5.5 I'N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI' N $1,500,000 01/24/05 100%
07- 4K9604 0.0 (VEN LA COUNTY LINE) TO PM P. 0. BOX 2396 13171 TELFAI R AVENUE $301, 375 01/24/05 20%
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $84,201 06/30/05 0
OF THE CI TY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLI DE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914,655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O BOX 1406 1011 GRAND CENTRAL $2, 546,132 12/15/03 64%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAWN AVENUE $98, 113 12/ 31/ 05 0
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07-LA-134-5.6/0
07- 178704
ACNH- P134- (030)

I'N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTION, INC. SUBEH, MAHER

FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE

TO CONCORD STREET UNDERCROSSI NG GLENDALE, CA 91208
MODI FY AND REALI GN RAMPS (818) 637- 2506

$3,091, 742 05/20/03 100%
$2,852,318 06/03/03

90%

$32,285 03/31/06

SAN DI MAS, CA 91773-2911

HE11 SWPPP
07-LA-138-14.6/0 N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENGI NEERI NG $101, 995 05/27/05 0%
07- 0P6504 CALI FORNI A AQUEDUCT BRI DGE 2899 AGOURA ROAD STE 171 $0 06/ 08/ 05 0%
ACST- P138- (036) I NSTALL TERM NAL SYSTEM WESTLAKE VI LLAGE CA $0 0
PHG P138- (036) 913613200

(805) 371- 4639
HB1 SWPPP
07- LA- 138- 25. 0/ 30 N LOS ANGELES COUNTY NEAR PALMDALE  SECURI TY PAVI NG COMPANY, NC. HORMOZI, [ RAJ $396, 870 03/28/05 0%
07- 1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $0  04/07/05 0%

RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 08/01/05 o
SUN VALLEY, CA 91352 LANCASTER, CA 93534
(661) 726- 0148

HMLA WPCP
07- LA-138-60. 1/ 63. 7 N NORTHERN LOS ANGELES COUNTY ALONG J. NCLOUGHLI N ENGI NEERI NG CO HORMOZI, | RAJ $650, 000 01/13/05  100%
07- 4K8504 LA138, PEARBLOSSOM H GHWAY FROM PM 10722 ARROW ROUTE #716 25061 W AVENUE $564, 563 01/13/05

60.0 (LONGVI EW ROAD) EAST TO PM 63. 7 87%

(165TH ST)DIR S EMERG
REPAI R DRAI NAGE FACI LI TI ES & REMOVE
HA- 23 DEBRI S

I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ

STANFORD #70 $0 05/27/05
VALENCI A, CA 91355
(661) 257- 0273

RANCHO CUCAMONGA, CA 91730
OVER RUN

07-LA-138-60.2/61.6 $3,671,166 02/02/05 24%

07- 127254 FROM 0.2 KM WEST OF LONGVI EWROAD TO P. O BOX 902500 45120 13TH STREET $365,975 02/ 14/ 05 10%
3.0 KM VEST OF 165TH STREET EAST VEST $41,567 03/ 02/ 06
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726- 0148
HE13 SWPPP
07-LA-187-3.9/0 N LOS ANGELES COUNTY [N LOS ANGELES DYNALECTRI C WANG, PAUL $199,364 07/27/04 95%
07- 4K0804 AT WALGROVE AVENUE 4462 CORPORATE CENTER DRIVE 14620 CARVENI TA ROAD $171,226 08/ 06/ 04

MODI FY SI GNAL AND LI GHTI NG 82%

NCRWALK, CA 90650 $14,989 08/21/05

ACST- S187- (001)
PHG S187- ( 001)

HB1 WPCP

LOS ALAM TGS CA 90720
(714) 828- 7000

(562) 926- 2537
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07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/ 24/04 0%
07- 1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $0 07/13/04 0%
VARI QUS LOCATI ONS AVENUE $0 08/ 15/ 05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HML WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000, 000 05/02/05 0%
07-4L3604 GRIND DI GOUTS, COLD PLANE OVERLAY DUE 13704 DE FCE AVE 2090 FERN LANE $0 05/02/05 0%
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $0 06/30/05 0
CONTRACT SYLMAR, CA 91342 (818) 637- 2506
REMOVE/ REPLACE ASPHALT PAVEMENT AT
HA22 RAVPS
07- LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 0%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $0 05/ 04/ 05 0%
I NCLUDI NG POTHOLI NG, GLENDALE, CA 91208 $0 11/15/05 °
DELAM NATI ON&RUTTI NG DI R S EMERGEN ORANGE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT
HA22
07-LA-213-2.0/2.2 LA-213 WESTERN AVENUE FROM PM 2.0 COLI CH & SONS, L.P. AKBARI AN, MASSCD $2, 000,000 01/25/05 100%
07-4L0204 (SUMVER LAND AVENUE) TO PM 2.2 547 WEST 140TH STREET 17912 CRUSADER AVE. $1, 645,101 01/25/05 100%
( CRESTWOCOD AVENUE) BORDERI NG CI TY OF SUl TE 101 $0 05/24/05 0
PALOS VERDES TO THE WESTDI R GARDENA, CA 90248 CERRI TCS, CA 90703 05/ 26/ 05
I NSTALL NEW DRAI NAGE LI NE BENEATH (562) 860- 3085 COVWPLETED
HA- 23 H GHWAY
07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 0%
07-4L1204 REPLACE DRAI NACE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $0 05/20/05 0%
ROADWAY DAVAGE DI RS EMERGENCY F. A CERRI TGS, CA 90703 $0 08/30/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM &
HA23 ROADVWAY
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG, | NC. WANG, PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARVEN TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 0

PG- S213- (003)

HB1 WPCP

LA PALMA, CA 90623

(562) 926- 2537
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07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1, 089,525 04/27/05 0%
07-1Y5704 AND SI GNAL HI LL AT VARI OQUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $0 05/ 09/ 05 0%
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $0 03/08/06 0
0.3 KM NORTH OF RQU CERRI TOS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HML WPCP
07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC $753,872 06/13/05 0%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD $0 06/28/05 0%
REPAI R COLUWN SPALLS $0 0
SAN DI MAS CA 917732911
(909) 394- 4510
HWVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28,129,497 01/17/03 86%
07-1198WU4 I NGLEWOOD, LOS ANCGELES AND CULVER I NC $22,372,179 01/30/03 78%
ACNH- 405 -(032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 $468,239 11/02/06 0
| - 405 -(032) HOV LANE
SAN BERNARDI NO CA 92404
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113, 544,272 09/ 28/ 04 15%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $13, 137,701 10/06/04 12%
ACNH- 405 - (048) CONSTRUCT HOV LANES $1,212,886 02/17/09 0
| -405 -(048) I NGLEWOOD, CA 91792 (310) 410- 9862
STPC- 6207- (034)
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32,074,901 04/12/05 16%
07- 195904 FROM 0.1 KM SOQUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $666, 357 04/ 26/ 05 204
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $579, 857 07/ 15/ 06 0
| -405 - (054) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $23, 845,375 03/02/05 10%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $703,569 03/18/05 30
ACNH- 405 - (050) BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $316, 072 03/ 16/ 07 0
- 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303

REALI GN AND W DEN EXI STI NG HI GHWAY (714) 835- 4612
HE11l SWPPP
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-405-42.8/42.9 DIR' S EMERGENCY F. A. I N LA COUNTY- VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950,000 12/30/04 100%
07-4K6204 NUYSAREA SO OF SATI COY ST. UC&N. OF 2360 SHASTA WAY, UNIT A 5160 HASKELL AVE $827,889 12/30/04 429
SHERVAN VWAY ENCI NO, CA 91436 $4,149 08/31/05 0
REMOVE/ REPLACE DAMVAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L OVER RUN
HA23
07-LA-405-47.9/48.5 LA-405 FROM PM 47.9 (JUST NORTH OF J. MCLOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAI M $200, 000 01/18/05 47%
07-4K9804 RI NALDI STREET U C) TO PM 48.5 (LA- I NC. 13171 TELFAI R AVE. $58,413 01/ 24/ 05 200
5/ 405 TRUCK LANSEPARATION I N M SSI ON 10722 ARROW RTE. #716 SYLMAR, CA 91342 $31,499 06/ 28/ 05 0
H LLS DIR S EMERCENCY F. (818) 364- 2760 06/ 30/ 05
CLEAR SLIDE & STORM DEBRI S FROM RANCHO CUCAMONGA, CA 91730
HA- 23 H GHvAY
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 35%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $874, 605 08/ 25/ 04 8%
ACl M 405 -(916) AT VARI QUS LOCATI ONS SUl TE 101 $84, 284 10/ 27/ 06 °
HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342-1376 (562) 860- 3085
HA25 WPCP
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VARI OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12, 402,424 06/ 03/ 05 0%
07-212304 LOCATI ONS WEST COAST, | NC. 11229 S. WOODRUFF $0 06/17/05 0%
AClI M+ 605 - (928) RESURFACE EXI STI NG PAVEMENT 3701 MALLARD DRI VE AVE. $0 04/09/ 06 0
DOMNEY, CA 90241-5521
BENECI A, CA 94510 (562) 401- 3333
HA22 WPCP
07-LA-605-4.9/5.1 I'N LOS ANGELES COUNTY I N CERRI TOS AT PETERSON CHASE GENERAL ALOFE, WALE $910,231 10/12/04 96%
07-4J94W4 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $619,580 10/ 25/ 04 68%
ACl M 605 -(917) NORTH CONNECTOR OVERCROSSI NG 1792 KAI SER AVENUE AVENUE $124,845 08/31/05 0
G 605 - (917) UPGRADE BRI DGE RAILS DOWNEY, CA 90241-5521
I RVINE CA 926145706 (562) 401- 3333
HB1 WPCP (949) 252- 0441
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $4,879,300 10/29/04 9%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O. BOX 661717 11229 SOUTH WOODRUFF $842,063 11/16/04 17%
AClI M 605 - (720) BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $240, 866 08/ 03/ 06 0
SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572- 6230

HB311 SWPPP
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07-LA-710-6.8/9.1 N LOS ANGELES COUNTY IN LONG BEACH P&D LANDSCAPE MANAGEMVENT AKBARI AN,  MASSCD $2, 825,429 08/05/04 17%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $1, 255,899 08/ 19/ 04 44%
ACNH- P710- (011) WARDL OW AVENUE 999 TOM & COUNTRY RD. 4TH FL STE 101 $175,363 10/ 17/08 0
HI GHWAY PLANTI NG AND | RRI GATI ON CERRI TOS, CA 90703
ORANGE, CA 92868 (562) 860- 3085
HA25 SWPPP
07-LA-710-9.4/17. 4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3,634,000 05/26/05 0%
07-4L4104 COLDPLANE AND OVERLAY ACCELERATION  NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $0 06/22/05 0%
LANES AND SHOULDERS, REPLACE & GRIND 1792 KAl SER AVENUE SUl TE 101 $0 07/05/06 0
REPLACED SLABS DIR S CERRI TOS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVI NE, CA 92614 (562) 860- 3085
HA- 22
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I'N VARI OUS ALL ANVERI CAN ASPHALT ALI, MASHHUR $15,191,497 06/09/05 0%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $0 06/17/05 0%
ACNH- 710 - (781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $0 06/13/07 0
CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY | N COMVERCE T T POLICH & ASSOCI ATES SCHEI' LI, ANDY $4,265, 491 04/15/04 100%
07- 046024 FROM EAST YARD OVERHEAD TO ROUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $3, 429,886 05/07/04 81%
ACNH- P710- ( 010) AND 5 SEPARATI ON AVE., #103 $132,863 12/ 02/ 05 °
CONSTRUCT SOUNDWALL SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-70 CLR DEBRIS FROM LA-1 PM 21.0 TO PM  CALEX CORP. TOUTOUNCHI AN, M $2,500,000 01/12/05 100%
07- 4K9304 28.4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $2, 258,424 01/12/05 90%
CONTRACT BLVD., SUITE 102 $1,025,336 06/ 30/ 05 0
CLR DEBRI'S FROM LA-1, NORTH OF VENTURA, CA 93003 THOUSAND QAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-79. 4 I'N VENTURA COUNTY FROM LOS ANGELES ~ SULLY M LLER CONSTRACTING CO TOUTOUNCHI AN,  MOHAMVAD $2,727,114 12/01/ 04 21%
07- 194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $1, 301,755 12/17/04 48%
ACST- P001- (511) GUADALASCA ROAD SUI TE 200 BLVD, STE 103 $1, 096,143 09/ 30/05 0

P- POO1- (511)

HA22 WPCP

RESURFACE EXI STI NG H GHWAY

ANAHEI M CA 92801

THOUSAND OAKS, CA 91320
(805) 480- 4928
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ROADWAY

Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07-4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/10/05 91%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 05/30/05 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND OAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 0%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $0 05/03/05 0%
FAI LURES | NCLUDI NG POTHCLI NG, $0 07/30/05 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE
HA22 SLABS
07- VEN-23-9.4/22.6 TI ERRA REJADA UC NORTH TO1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000,000 11/07/03 100%
07-4J38504 SANTA CLARA RIVER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803,019 11/07/03 80%
1498-0023-( ) NEW L. A. AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 09/ 30/ 05 °
PLACE ERCSI ON CONTROL MEASURES DUE SYLMAR, CA 91342 THOUSAND QAKS, CA 91320
TO FIRE (805) 375-9247 OVER RUN
HA23
07- VEN- 23-18. 0/ 24 DIR S EMERCENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYONS537 VI STA DE VENTURA 1525 RANCHO CONEJO $2, 055,310 01/10/05 38%
REMOVE SLI DE DEBRI'S BLOCKI NG THE BLVD., #102 $389,270 09/01/05 0
HI GHWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800,000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1,769,841 01/09/05 98Y%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/30/05 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4, 000,000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3,377,636 02/14/05 849
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $680,542 07/15/05 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480- 4928 OVER RUN
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07- VEN- 33- 21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1,175,540 04/14/05 0%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 04/ 26/ 05 0%
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $0 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HMVL WPCP
07-VEN-33-/3. 3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO SULLY- M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/05 0%
07-4L3904 3.3 HEAVY RAI NS CAUSE PAVENMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $0 05/06/05 0%
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SU TE 102 $0 05/26/05 °
DR S EMERCENCY F. A. C ANAHEI M CA 92801 THOUSAND OAKS, CA 91320
GRI ND/ OVERLAY DANVAGED PAVEMENT (805) 480- 4928
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY I N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $781,675 10/07/04 83%
07-200704 CAVARI LLO FROM RI CE AVENUE TO DAWSON 43650 OSGOCD ROAD 1525 RANCHO CONEJO $633, 732 10/19/04 81%
ACST- P034- (003) DRI VE AND FROM 0. 3 KM EAST OF BLVD., SU TE 102 $175, 644 07/ 08/ 05 °
PHG- P034- ( 003) CAVARI LLO OVERHEAD AND SEPARAT FREMONT, CA 94539 THOUSAND QAKS, CA 91320
I NSTALL METAL BEAM GUARD RAI LS (805) 375-9247
HB1 SWPPP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 131,222 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $18, 643,575 07/19/02 0%
ACNH P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $63, 014 09/ 30/ 05 °
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $77,431,554 04/ 26/ 02 69%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $50, 516, 776 05/ 02/ 02 64%
ACNH QLO1- (005) SPUR OVERHEAD BLVD. , SU TE 102 $869, 775 08/ 24/ 06 0
W DEN ROADWAY AND BRI DCGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375- 9247
HE13 SWPPP
07- VEN-101-32.7/0 DI R EMERGENCY FA CONTRACT I'N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/06/05 30%
NORTH OF VEN BLVD., #103 $7,719 06/ 30/ 05 0
TO REMOVE DEBRI'S FROM THE RACK&I NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320
DRAI' N (805) 375-9247 OVER RUN

HA- 23
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07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SOLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/15/05 0
DI R S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI'S BLCKI NG DRAI NAGE  THOUSAND QAKS, CA 91360 (805) 375-9247 OVER RUN
HA- 23 SYSTEM
07- VEN- 101-41.5/42.5 I N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000, 000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCHI TA 3201 STURAE S ROAD 1525 RANCHO CONEJO $223, 657 01/20/ 05 2204
DIR S EMERGENCY F. A. CONTRACT BLVD., #102 $0  06/30/ 05 0
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320
HWY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 118-.5/10. 8 I'N VENTURA COUNTY I N MOORPARK AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCH AN, MOHAMVAD $2, 130,397 03/25/05 33%
07-211104 OXNARD FROM 118 AND 126 SEPARATI ON TOP.O. BOX 1489 1525 RANCHO CONEJO $1,816,092 04/07/05 85%
ACNH- P118- (056) 0.2 KM WEST OF ROUTE 34 BLVD., SU TE 103 $266, 213 09/ 30/ 05 0
RESURFACE ASPHALT CONCRETE SUN VALLEY, CA 91353-1489 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 118-11. 2/ 16 I' N VENTURA COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG | RA, ALFRED $1, 069,550 03/30/05 0%
07-214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $0 04/18/05 0%
ACNH- P118- ( 055) RCAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD SU TE 103 $0 0
RCAD THOUSAND QAKS, CA 91320
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP (714)578- 9600
07-VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXIM ZE & PROTECT D B GENERAL ENG NEERI NG AND SYLVAN, SCOTT $2, 752,000 11/12/03 100%
07-4J8704 EXI STDRNAGE, DI R S EMERGENCY F. A S| TE DEVELOPNENT 1525 RANCHO CONEJO $2,508,519 11/12/03 91%
CONTRACT 2158 SCEN CPARK STREET BLVD. SUI TE 102 $0 12/31/06 0
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND QAKS, CA 91362 (805) 375-9247 OVER RUN
HA23
07- VEN- 126-13.5/26.5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $4, 399,400 12/31/04 100%
07- 4K6404 BRI DGEDI RECTOR' S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3, 460,025 12/31/04 799%
CONTRACT BLVD., #102 $272,608 06/ 30/ 05 °
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320
BLOCKAGE (805) 480- 4928 OVER RUN
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CCOLD PLANE AND OVERLAY

SUN VALLEY CA 913531489
(818) 767- 8418

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 126-13.7/19.9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON I NC $161, 617 06/10/05 0%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 $0 06/22/05 0%
VEEED MATS $0 0
VENTURA CA 93003
(805) 654- 1682
HwVR WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,111,920 04/22/05 0%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $0 05/06/05 0%
ACST- P126- (049) SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 0
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,778,484 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SU TE 102 $47,182 01/14/08 0
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000,000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34. 4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/10/05 98%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $13,925 08/19/05 °
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800  THOUSAND OAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NAGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1,500,000 03/09/05 100%
07-4L0604 BETWEEN THE CI TI ES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1,173,277 03/11/05 78%
PAULA | NSTALL A SOLDI ER-PILE WALL & BLVD., SU TE 102 $127,322 08/30/05 0
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 150- 32. 6/ 33.9 I'N VENTURA COUNTY I N SANTA PAULA FROMSECURI TY PAVI NG COMPANY | NC  TOUTOUNCHI AN, MOHAMVAD $278,530 03/25/05 53%
07- 1Y4804 ROYAL QAK PLACE TO FI LLMORE AND P O BOX 1489 1525 RANCHO CONEJO $237,358 04/ 07/ 05 87%
WESTERN RAI LROAD CROSSI NG BLVD STE 103 $237,358 09/09/05 0
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CCDORRI, M KE $1, 610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1,172,295 01/06/05 73%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $91, 634 08/19/05 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $864, 320, 748 Completed to Date: $415, 957,554  Work This Month: $22, 331, 758
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- Rl V-10- 152. 9/ 153 I'N RI VERSI DE COUNTY I N BLYTHE AT O DONNELL CONSTRUCTI ON | NC. QZOMRA, DENI S $146,204 03/15/05 100%
08- 0A3204 VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2781 W RAMBEY ST. $137,459 03/29/05 | o
CONSTRUCT WHEELCHAI R RAMPS STE 7 $0 06/10/05 0
SAN DI MAS, CA 91773-2911 BANNI NG, CA 92220- 3700 06/ 14/ 05
(951) 232-3714 COVPLETED
HB71 WPCP
08-RI V-10-/30 I'N RI VERSI DE COUNTY ON ROUTES 10 AND CROWN FENCE CO FATHI, ALI $805, 767 10/07/04 100%
08- 477804 60 AT VAR OUS LOCATI ONS 12118 BLOOMFI ELD AVENUE 2023 CH CAGO AVE. STE $799,315 10/25/04 ;0 0.
ACl M X065- (084) UPGRADE METAL BEAM GUARD RAI LI NG B-6 $0 05/23/05 0
G X065- (084) SANTA FE SPRI NGS CA 90670 RI VERSI DE, CA 92507 05/ 24/ 05
(562) 864- 5177 (951) 232- 7259 COVPLETED
HB1 WPCP
08-RI V-15-51.6/51.9 I'N RI VERSI DE COUNTY NEAR ONTARI O AT ALL AMERI CAN ASPHALT AFANAN, MAJI D $195,228 04/25/05 67%
08- 0F4804 VARI QUS LOCATI ONS P O BOX 2229 790 S. VI A LATA STE $108,980 05/11/05 56%
RESURFACE ASPHALT CONCRETE 100 $0 06/ 23/ 05 0
CORONA CA 92878 COLTON, CA 92334
(951) 736- 7600 (951) 232- 3835
HML WPCP
08-RI V-60-15.1/15.3 I'N RI VERSI DE COUNTY | N MORENO VALLEY BEADOR CONSTRUCTI ON CO., | NC. AL- SAADOON, ALI $648, 220 06/ 25/ 04 0%
08- 486204 FROM 0.3 KM WEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGO AVE. STE $639,391 07/07/ 04 0%
HEACOCK STREET OVERCROSSI NG B- 6 $0 12/19/05 0
W DEN COFF RAMP CORONA, CA 92883 RI VERSI DE, CA 92507
(951) 276- 1945 PLANT EST
HB4N WPCP SATI S
08- RI V- 60-22. 0/ 26 I'N RI VERSI DE COUNTY NEAR MORENO ALL AMERI CAN ASPHALT QZOWARA, DENI S $675,000 03/23/05 0%
08- 0E9404 VALLEY FROM G LMAN SPRINGS EXIT RAMPP.O BOX 2229 2781 W RAMSEY ST. $5, 625 04/ 05/ 05 19
TO 3.2 KM VEEST OF JACKRABBI T TRAI L STE 7 $0 08/ 01/ 05 0
COLD PLANE ASPHALT CONCRETE CORONA, CA 92878 BANNI NG, CA 92220- 3700
(951) 232-3714
HMVL WPCP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 211,093 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH POl NTE DR STE 295 790 S. VIA LATA STE $9, 119, 174 01/ 14/ 04 0%
HP21- 6208- (007) RI' VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/28/08 0
L- 6208- (007) RI'VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334

W DEN DI VI DED HI GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RI V-74-23.5/25.9 I N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 0%
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-27.5/32.5 I'N RI VERSI DE COUNTY | N ROMOLAND FROMEXCEL PAVI NG COVPANY FATHI, ALI $223,991 05/26/05 0%
08- 0F4304 ROUTE 215 AND 74 SEPARATI ON TO CREAG 2230 LEMON AVENUE 2023 CH CAGO AVE. STE $0 06/08/05 0%
AVENUE B-6 $0 0
RESURFACE ASPHALT CONCRETE LONG BEACH CA 90806 RI VERSI DE, CA 92507
(562) 599- 5841 (951) 232- 7259
HMVL WPCP
08-RI V-74-88. 4/89.8 I'N RI VERSI DE COUNTY NEAR PALM DESERT CROWN FENCE CO TRAN, KEN $137,434 05/10/05 0%
08- 1A5504 EAST OF ROUTE 371 JUNCTION FROM 5.8 12118 BLOOMFI ELD AVENUE 3474 NIKI WAY $0 05/24/05 0%
ACSP- PO74- (048) KM TO 8.1 KM EAST OF BI G HORN DRI VE Rl VERSI DE, CA 92507 $0 °
PHG- P074- (048) CONSTRUCT METAL BEAM GUARD RAILING  SANTA FE SPRINGS CA 90670 (951) 830- 9255
(562) 864- 5177
HB1 WPCP
08-RI V-79-9.0/ 15 I'N RI VERSI DE COUNTY NEAR W NCHESTER MANHOLE ADJUSTI NG CONTRACTORS AL- SAADOON, ALI $789, 350 04/21/05 0%
08- 0F4604 FROM RANGE CREEK BRI DGE TO NEWPORT I NC 2023 CHI CAGO AVE. STE $0 05/04/05 0%
ROAD 9500 BEVERLY ROAD B-6 $0 07/28/05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY RI VERSI DE, CA 92507
Pl CO RI VERA CA 906602135 (951) 232- 3513 SUSPENDED
HWL WPCP (323) 558-8000
08-RIV-79-/2.3 I'N RI VERSI DE COUNTY FROM RI VERSI DE ORTI Z ASPHALT PAVI NG COVPANY KAWM, JABRA $245, 343 04/ 27/ 05 0%
08- 0E0304 AND SAN DI EGO COUNTY TO 0.3 KM NORTH P O BOX 883 2023 CHI CAGO AVE STE $0 05/13/05 -
OF 371 AND 79 JUNCTION B-6 $0 07/15/05 °
RUBBERI ZED ASPHALT CONCRETE COLTON CA 92324 RI VERSI DE, CA 92507
(909) 382-2233 (951) 232- 3747 SUSPENDED
HVL WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 360, 752 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE CONSTRUCTI ON | NC 3474 NI KI WAY $18, 761,138 06/07/01 0%
ACNH- P091- (104) UNDERCRCSSI NG TO 0. 3 KM EAST OF PO BOX 429 Rl VERSI DE, CA 92507 $0 10/ 03/ 06 0
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STING HI GHWAY AND BRIDGES  FONTANA CA 92334- 0429 PLANT EST
HB4N SWPPP SATI S

HE13
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-111-53. 0/ 56. 2 I'N RI VERSI DE COUNTY I N PALM SPRI NGS GRANI TE CONSTRUCTI ON CO. VERLENG A, ROVANO $709,552 04/28/05 24%
08- OF4704 FROM VI STA CHI NO AT PALM CANYON 38000 MONRCE ST. 2781 W RAMBEY ST. $93,530 05/ 11/ 05 139%
DRI VE TO CH NO CREEK BRI DGE STE 7 $0 07/ 14/05 0
RESURFACE ASPHALT CONCRETE INDIO, CA 92203 BANNI NG, CA 92220- 3700
(951) 538- 9810
HML WPCP
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $198, 894,081 02/06/04 33%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $60, 333,486 02/ 24/ 04 30%
ACNH- 215 - (219) W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $0 03/28/07 0
|-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C
HE1l
08-RI V-371-61. 0/ 69 I'N RI VERSI DE COUNTY NEAR CAHUI LLA FNF CONSTRUCTI ON | NC FATHI , ALI $695, 765 10/ 21/ 04 0%
08- 0E0404 FROM 1.2 KM EAST OF W LSON VALLEY P O BOX 5005 2023 CHI CAGO AVE. STE $0 10/ 28/ 04 0%
ROAD TO 1.3 KM WEST COF BAUTI STA ROAD B-6 $0 0
OVERLAY ASPHALT CONCRETE TEMPE AZ 85280 Rl VERSI DE, CA 92507
(480) 784- 2910 (951) 232- 7259
HML WPCP
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AMERI CAN Cl VI L CONSTRUCTORS SAQUD, NAHRO $5, 695,120 06/23/04 74%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT WVEST COAST | NC. 790 S. VI A LATA STE $4, 589,508 07/ 06/ 04 "
ACI M 010 - (250) VARI OUS LOCATI ONS 3701 MALLARD DR 100 $0 08/11/05 0
RESURFACE EXI STI NG H GHVWAY COLTON, CA 92324
BENI CI A, CA 94510 (951) 232-3778
HA22 WPCP
08- SBD- 10- 2.5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI OQUS PETERSON CHASE GENERAL SAVALA, MARI O $827,004 06/28/04 98%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC  1110- A RESEARCH DR. $215,662 07/08/04 26%
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE REDLANDS, CA 92374- 4562 $0 06/ 23/ 05 °
LN 6208- ( 005) (951) 453- 8925
I RVINE CA 926145706
HA22 WPCP (949) 252- 0441
08- SBD- 10-24.2/24.3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $15, 995,459 11/25/03 87%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND CONSTRUCTI ON I NC MR TI M RCSS4100 LATHAM STREET $15, 123,333 12/09/03 94%
215 SEPARATI ON P O BOX 429 STE E $0 08/10/05 °
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-10-28.3/30.1 I' N SAN BERNARDI NO COUNTY | N REDLANDS BELAI RE- WEST LANDSCAPE | NC. ROBI NSON, KERRY $559, 621 04/11/02 0%
08-475104 AT THE ROUTE 10 AND 30 SEPARATI ON 7371 WALNUT AVE. 1110- A RESEARCH DR. $524,273 04/ 23/02 0%
M () HI GAWAY PLANTI NG AND | RRI GATI ON REDLANDS, CA 92374 $0 02/17/06 0
BUENA PARK, CA 90620 (909) 232- 3929
PLANT EST
HB32 SATI S
08- SBD- 10- 30. 9/ 31. 9 I'N SAN BERNARDI NO COUNTY I N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 058,708 04/07/04 27%
08- 474204 FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $916, 256 04/ 22/ 04 87%
ACI M 010 - (251) UNI VERSI TY STREET UNDERCROSSI NG FLR $0 04/ 08/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA
92401- 1400
HA25 SWPPP (951) 232- 6497
08- SBD- 15-7. 2/10. 3 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $2,879,752 10/07/02 100%
08- 204314 AND RANCHO CUCAMONGA AT VARI QUS 33801 WASHI NGTON STREET 1110- A RESEARCH DRI VE $2,825,130 10/21/02 98%
AClI M X071- (042) LOCATI ONS REDLANDS, CA 92374- 4562 $0 06/27/05 °
PLANTI NG AND | RRI GATI ON W NCHESTER CA 92596 (909) 232- 3929 06/ 27/ 05
(909) 926- 7444
HE11 SWPPP
08- SBD- 15-8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $251, 311 02/19/03 75%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 1110- A RESEARCH DR. $147,340 03/ 04/ 03 58%
AVENUE UNDERCROSSI NG TO 0.9 KM NORTH REDLANDS, CA 92374- 4562 $0 03/22/06 0
OF SUWM T AVENUE OVERCRO W NCHESTER CA 92596 (909) 232- 3929
PLANT ESTABLI SHVENT (909) 926- 7444
HVR WPCP
08- SBD- 15- 16. 0/ 30 I'N SAN BERNARDI NO COUNTY NEAR CAJON ALL AMERI CAN ASPHALT MANASRAH, FATHI $502, 124 05/ 26/ 05 0%
08- 0F4904 JUNCTI ON FROM 0. 4 KM SQUTH OF P O BOX 2229 603 S. M LLI KEN AVE. $0 06/06/05 0%
CLEGHORN CREEK BRI DGE TO 2.1 KM STE K $0 0
NORTH OF QAK HI LL ROAD OVERCROS CORONA CA 92878 ONTARI O, CA 91761
REMOVE AND REPLACE CONCRETE (951) 736- 7600 (951) 232- 8614
HVL WPCP
08- SBD- 15-33.5/34.5 I' N SAN BERNARDI NO COUNTY | N HESPERI A YEAGER SKANSKA | NC SARKI N, SUE $8, 805,438 09/05/03 81%
08- 370204 FROM 0.8 KM SOQUTH TO 0.8 KM NORTH OF P O BOX 87 12402 |1 NDUSTRI AL $6, 591, 250 09/22/03 749
ACl M 015 -(217) MAIN STREET OVERCRCSSI NG BLVD. STE F1 & F2 $0 11/04/05 0
ACl M 015 -(217) RECONSTRUCT EXI STI NG FREEWAY RI VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695

HE11l SWPPP
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08-SBD-15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 66%

08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $669, 619 01/ 09/ 03 90%
0.5 KM NORTH OF ROY RODGERS VS 1104 $0 09/18/ 06 0
OVERCRGOSS| NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHWAY PLANTI NG AND | RRI GATI ON 02401- 1400
HB32 SWPPP (909) 232- 8620
08- SBD- 15-41. 9/70. 6 I'N SAN BERNARDI NO COUNTY TN AND NEARE L YEAGER CONSTRUCTI ON STOKES, RAY $112, 806, 708 03/21/02 0%
08- 3555U4 VI CTORVI LLE, APPLE VALLEY AND BARSTOWCOMPANY | NC 15367 TAMARACK $107, 611, 268 03/ 28/ 02 0%
ACl M 015 - (215) AT VARI OUS LOCATI ONS P O BOX 87 VI CTORVI LLE, CA 92392 $0 07/01/05 0
ACNH- 015 - (215) W DEN ROADWAY AND BRI DGES (909) 232- 3748 07/ 01/ 05
1-015 - (215) Rl VERSI DE CA 925020087 PLANT EST
HE13 SWPPP (909) 684- 5360 SATI S
HE13
HA22
08-SBD- 15-71. 3/ 73. 8 N SAN BERNARDI NO COUNTY | N BARSTOW GRAHAM CONTRACTORS | NC YUEN, M CHAEL $132,385 04/11/05 55%
08- 0F4504 AT VAR OQUS LOCATI ONS P O BOX 26770 222 E. MAIN ST. STE $128, 149 04/ 20/ 05 920
CH P SEAL 208 $0 06/ 16/ 05 0
SAN JOSE CA 95159 BARSTON CA 92311- 2366 06/ 17/ 05
(408) 293-9516 (951) 232- 7522 COMPLETED
HML WPCP
08-SBD- 15- 74. 9/ 124 N SAN BERNARDI NO COUNTY TN AND NEARKIEW T PACI FI C CO. SPENCER,  OVEN $43,483,733 04707704 36%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAIN P.O BOX 1769 222 E. MAIN ST., $4,586,211 04/ 26/ 04 11%
ACl M 015 -(218) STREET OVERCRGSSI NG TO 0. 32 KM SOUTH SUl TE 208 $0 04/ 27/ 06 0
ACI M 015 -(218) OF RASOR ROAD VANCOUVER, WA 98668 BARSTON CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4AC
08-SBD-18-6. 0/ 11. 2 I'N SAN BERNARDI NO COUNTY [N SAN ALL AVERI CAN ASPHALT OCHOA, WL $1,029,174 03/23/05 76%
08- 0E0604 BERNARDI NO FROM ROUTE 30 AND 18 P O BOX 2229 2351 LUGONI A AVENUE $809, 146 03/ 30/ 05 280
I NTERSECTI ON TO SAN BERNARDI NO CI TY SUTE F $0 06/30/05 °
LIMTS CORONA CA 928782229 REDLANDS, CA 92374 07/ 01/ 05
ASPHALT CONCRETE OVERLAY (951) 736- 7600 (951) 232- 7261 SUSPENDED
HML WPCP
08- SBD- 18- 36. 2/ 37. 3 I'N SAN BERNARDI NO COUNTY NEAR SNOW  PK CONSTRUCTI ON OCHOA, WL $330, 168 09/ 30/ 04 65%
08- 451404 VALLEY FROM 3.8 KM TO 5.7 KM WEST OF 2255 N W NDSOR 2351 LUGONI A AVENUE $182,423 10/ 19/ 04 550
ACST- P018- ( 036) GREEN VALLEY LAKE ROAD SU TE F $0 07/06/05 °

PH P018- (036)

HB1 WPCP

W DEN LANE AND SHOULDER

ALTADENA CA 91001
(626) 794- 0080

REDLANDS, CA 92374
(951) 232- 7261
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 18-44. 3/54.5 I'N SAN BERNARDI NO COUNTY I N AND NEARGRANI TE CONSTRUCTI ON COMPANY NGUYEN, VU $2,157,579 04/25/05 0%
08- 0F4204 Bl G BEAR LAKE FROM Bl G BEAR DAM TO P O BOX 50085 2351 W LUGONI A STE F $0 05/ 06/ 05 0%
JUNCTI ON ROUTE 38 AT BIG BEAR CITY REDLANDS, CA 92374 $0 07/27/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 232- 7582
(831) 724- 1011
HMVL WPCP
08- SBD- 18-97. 5/ 101 I'N SAN BERNARDI NO COUNTY I N SULLY M LLER CONTRACTI NG $796,575 06/ 15/ 05 0%
08- 0F4404 VI CTORVI LLE FROM JUNCTI ON 18 AND 395 COVPANY $0 06/ 28/ 05 0%
TO CAHUENGA ROAD 17540 TURNER ROAD $0 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY
VI CTORVI LLE CA 92392
HWL WPCP (760) 241- 3185
08- SBD- 30-/0 I'N SAN BERNARDI NO COUNTY I N AND NEARALL AMERI CAN ASPHALT ABUGHARBI EH, | MAD $272,976 03/28/05 100%
08- 1A1604 SAN BERNARDI NO AT VARI OUS LOCATIONS P O BOX 2229 603 S. M LLIKEN AVE. $247,294 04/12/05 .0
COLD PLANE ASPHALT CONCRETE STE K $0 06/02/05 °
CORONA CA 92878 ONTARI O, CA 91761 06/ 06/ 05
(951) 736- 7600 (951) 232- 3610 COVPLETED
HMLA WPCP
08- SBD- 40- 18. 3/50. 3 I'N SAN BERNARDI NO COUNTY AT VARIOQUS KIEWT PACI FI C COMPANY YUEN, M CHAEL $626, 722 04/ 27/ 05 42%
08- OF5004 LOCATI ONS P. 0. BOX 339 222 E. MAIN ST. STE $606, 611 05/ 04/ 05 89
RESURFACE ASPHALT CONCRETE 208 $0 07/25/05 0
NEWBERRY SPRI NGS, CA 92365 BARSTOW CA 92311-2366
(951) 232- 7522
HML WPCP
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG I NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM VWEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON CO. , SHAHI DI, SHAI NE $4,968,004 03/14/03 55%
08-483774 LOCATI ONS I NC. MR. MATT SEEHAVER 1044 E. BROADVWAY $2,312,632 03/28/03 449
AClI M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAI L NEEDLES, CA 92363 $0 11/08/05 0

(760) 326- 4884
YUCCA VALLEY CA 92284

HA21 WPCP
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08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5, 685,272 09/23/03 100%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O BOX 4 $4,042,121 10/07/03 219
ACI M 040 -(051) STRUCTURE REPLACENMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $0 03/13/06 0
ACI M 040 - (051) (909) 232- 7638
PHOENI X AZ 85040- 2924 OVER RUN
HA21 SWPPP
08- SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08- 2015W4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 796,871 03/03/99 0%
ACNH- PO60- (106) OF HAVEN AVENUE OVERCRGSSI NG FLR $0 01/06/06 0
HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HML
08- SBD- 95- 72. 0/ 80. 4 I' N SAN BERNARDI NO COUNTY NEAR GRANI TE CONSTRUCTI ON MR.  GARY SANTOS, JOHN $1, 245, 455 04/ 25/ 05 16%
08- 0F2004 SEARCHLI GHT JUNCTI ON FROM 13. 0 KM SPI NETTI 1044 E. BROADVWAY $247,609 05/06/05 20%
NORTH OF GOFFS ROAD TO THE NEVADA 55475 YUCCA TR NEEDLES, CA 92363 $0 08/11/05 0
STATE LI NE (760) 326- 4884
RUBBERI ZED ASPHALT CONCRETE OVERLAY  YUCCA VALLEY, CA 92284
HML WPCP
08-SBD-138-2.7/3.3 I'N SAN BERNARDI NO COUNTY AT PI NON YEAGER SKANSKA | NC PINING I, CATALI NO $712,610 08/25/04 100%
08- OE1904 H LLS FROM 0.5 KM WEST TO 0.5 KM EAST 1995 AGUA MANSA ROAD A $693,849 09/07/04 95%
ACST- P138- (035) OF PHELAN ROAD 15367 TAMARACK ROAD $0 06/ 20/ 05 0
PHG- P138- ( 035) SI GNALI ZE | NTESECTI ON RI VERSI DE CA 92509 VI CTORVI LLE, CA 92392
(951) 684- 5360 (951) 840- 8230
HB1 SWPPP
08-SBD-138-37.1/37.5 I'N SAN BERNARDI NO COUNTY NEAR CALEX ENG NEERI NG COVPANY ABUGHARBI EH, | MAD $2, 496, 107 08/12/03 100%
08- 1A76U4 CRESTLI NE FROM 0. 6 KM NORTH OF ROUTE 23651 N PI NE STREET 603 S. M LLI KEN AVE. $1, 258,117 08/21/03 100%
ACNH- P138- (030) 18 AND 138 SEPARATI ON STE K $0 05/ 27/ 05 0
ROADWAY AND SLOPE STABI LI ZATI ON NEWHALL CA 91321 ONTARI O, CA 91761 06/ 02/ 05
(818)367-2177 (951) 232- 3610 COWPLETED

HA42 Error-all3
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 173-16. 9/ 19 I'N SAN BERNARDI NO COUNTY NEAR LAKE MATI CH CORPORATI ON NGUYEN, VU $343,972 04/29/05 64%
08- 0E0804 ARROWHEAD FROM ARBON LANE TO 1.3 KM P O BOX 50000 2351 W LUGONI A STE F $249, 051 05/ 06/ 05 799%
EAST OF HOOK CREEK ROAD REDLANDS, CA 92375 $0 06/28/05 0
COLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 (951) 232- 7582 06/ 30/ 05
(909) 382- 7400
HML WPCP
08- SBD- 189-/ 3 I' N SAN BERNARDI NO COUNTY AT TW N MATI CH CORPORATI ON EMUH, GODW N $498, 488 04/06/ 05 100%
08- 0E0904 PEAKS FROM ROUTE 18 AND 189 P O BOX 50000 2351 LUGONI A AVENUE $468, 284 04/ 14/ 05 83%
SEPARATI ON TO DAILY CANYON ROAD SU TE F $0 06/27/05 0
CCOLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 REDLANDS, CA 92374 06/ 30/ 05
(909) 382- 7400 (951) 232- 3706 OVER RUN
HML WPCP
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC ROBI NSON, KERRY $4,036,190 08/12/03 44%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH ST. 6TH $3, 759,074 09/03/03 93%
STPL- 6208- ( 004) LOCATI ONS FLR $0 07/10/07 °
HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714) 523- 9200 92401- 1400
HE14 SWPPP (909) 232- 3929
08- SBD-210-/ 15 I'N SAN BERNARDI NO AND RI VERSI DE STERNDAHL ENTERPRI SES | NC. LENART, ELVIRA $489, 400 06/ 24/ 04 58%
08- OE9704 COUNTI ES AT VARI QUS LOCATI ONS 11861 BRANFORD STREET 3474 NI KI WAY $190, 838 07/07/04 30
REPLACE PAVEMENT MARKERS RI VERS| DE, CA 92507 $0 08/ 15/ 05 °
SUN VALLEY, CA 91352 (951) 232- 8949
HV4 WPCP
08- SBD-247-/18 I'N SAN BERNARDI NO COUNTY NEAR YUCCA GRANI TE CONSTRUCTI ON COVPANY GONZALEZ, ALFONSO $1,474,040 04/08/05 67%
08- 1A1404 VALLEY FROM 0.8 KM NORTH OF JUNCTI ON P O BOX 50085 2781 W RAMSEY AVE. $1, 119,646 04/22/05 76%
ROUTE 62 AND 247 TO NEWART ROAD SU TE 7 $0 06/29/05 0
RUBBERI ZED CHI P SEAL WATSONVI LLE CA 95077 BANNI NG CA 92220 06/ 29/ 05
(831) 724- 1011 (951) 922- 1728
HMVL WPCP
Totals: Authorized Final Amt: $455, 451, 775 Completed to Date: $251, 909, 662  Work This Month: _$0
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- I NY- 395-54. 8/ 59 I'N 1 NYO COUNTY I N AND NEAR LONE PI NE GRANI TE CONSTRUCTI ON CO CHRI' S TALBOT $980, 249 04/22/05 60%
09- 315404 AT VARI QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $878,595 05/02/05 89%
RESURFACE EXI STI NG H G-MAY Bl SHOP CA 93514 $878,595 06/30/05 0
BAKERSFI ELD CA 93388 (760)872-0794
HMLA WPCP
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  COLLINS, JACK $890, 730 05/25/05 0%
09- 328304 LOCATI ONS P O BOX 50085 P. 0. BOX 81197 $0 06/08/05 0%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG | NC. DANI EL DEYO $1,498,993 01/13/05 0%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $0 01/26/05 0%
TO 0.6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $0 07/29/05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
SUSPENDED
HML WPCP
09- MNO-395-58.1/69.9 I N MONO COUNTY NEAR LEE VINING AT ~ WESTERN STATES SURFACCNGINC  $1,825,677 06/03/05 0%
09- 330304 VARI QUS LOCATI ONS P O BOX 4770 $0 06/16/05 0%
ASPHALT RUBBER CHI P SEAL $0 0
MODESTO CA 953524770
(209) 525- 9065
HML WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 37%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $384,212 06/30/03 750
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $0 10/19/05 °
SLOPE PLANTI NG PHASE 1| CORONA, CA 92877-0101 (760)872-0794
HA42 SWPPP
09- SBD-127-13. 5/ 27 I'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS | NC. CHRI S TALBOT $379,360 05/05/05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HMVL WPCP

Totals: Authorized Final Amt: $6, 081, 695 Completed to Date: $1, 262,807  Work ThisMonth: $878, 595
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10- ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $244,702 05/11/05 0%
10- OM4504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON R M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SU TE 35 $0 12/30/05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CEORGE REED, INC. P. O BOX JOHN YANGUBA $2,134,971 11/16/04 25%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $730,968 12/06/04 33%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $730, 968 08/ 22/ 05 °
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334-0790
10- AMA-49-3.4/0 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONVA $214,001 02/28/05 13%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $1, 000 03/09/05 0%
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORI N ROAD SUTTER CREEK, CA 95685 $1,000 08/ 15/ 05 °
PHG- P049- (134) (209) 267-9068
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA-49-7.0/ 11 I'N AVMADOR COUNTY | N AND NEAR SUTTER VI KING STI MPEL A JO NT VENTUREM KE HONVA $23,479,835 03/22/04 37%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD ST $11, 638,950 03/26/04 50%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $686, 568 06/ 27/ 06 0
P- P049- ( 129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSVWAY (530) 223- 6605
HE14 SWPPP
10- AMA- 88- 14. 3/ 15 I'N AVADOR COUNTY | N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $321,980 04/21/05 0%
10-0L2504 VARI OQUS LOCATI ONS 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $11,449 05/02/05 4%
RESURFACE ASPHALT CONCRETE LANE, SU TE 35 $0 07/01/05 0
FOLSOM CA 95630 LCDI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK CGEORGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AMADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1, 983,435 06/10/04 30%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $949, 851 06/ 26/ 04 48%
ACST- S104- ( 003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $25,485 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS $2,724,213 04/06/05 0%
10- 0A8504 CREEK BRI DGE WEST COAST | NC $0 04/13/05 0%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 3701 MALLARD DRI VE $0 °
P- P124- (001)
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
10- CAL-4-49.6/53.8 I'N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $206, 260 04/ 08/ 05 0%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 WEST KETTLEMAN $0 04/22/05 0%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $0 12/30/05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HV4 WPCP
10- CAL-4-/18.8 I'N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $464, 100 05/05/05 0%
10- OM4604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 WEST KETTLEMAN $0 05/13/05 -
HOODS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $0 12/30/05 0
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LCDI, CA 95240
SEAL COAT (209) 333-6928
HMVL WPCP
10- MER- 5-16. 7/ 18. 4 I'N MERCED COUNTY NEAR LOS BANOS FROMM BUMGARNER | NC KEWAL VI RK $431,862 04/01/05 100%
10-0J8204 Bl LLY WRI GHT ROAD TO 0.1 KM SOUTH OF 1175 CGREENVI LLE RD CHOWCHI LLA $434,990 04/ 14/ 05 100%
ACl M 005 -(132) CALI FORNI A AQUEDUCT CONSTRUCTI ON $0 06/ 10/ 05 0
G 005 -(132) CONSTRUCT THRI E BEAM MEDI AN BARRIER LI VERMORE CA 94550 P.O. BOX 878 CHOACHI LLA 06/ 13/ 05
AClI M 005 -(132) (925) 373-1986 CA. 93610 COWPLETED
HB1 WPCP (559) 665- 9083
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER-5-24.9/30. 3 N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, I NC VIRK, KEWAL $1,508, 466 11/23/04 60%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p. O BOX 878 $1, 429,242 12/ 15/ 04 95%
ACI M 005 - (131) TAGLI O ROAD OVERCROSSI NG CHOACHI LLA, CA 94514 $311, 557 08/ 15/ 05 0
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665- 9083
HB1 SWPPP
10- MER-59-17. 5/ 23 I'N MERCED COUNTY NEAR MERCED FROM 0. 2 TOM MAYO CONSTRUCTI ON T NC DEQL, HARM NDER $308,335 04/25/05  100%
10- 0L2604 KM SOUTH OF BELCHER AVENUE TO 1.6 KM 4735 E FREMONT STREET P.O. BOX 1863 $328,019 05/03/05 0
VEST OF QAKDALE ROAD TURLOCK, CA 95381 $0 06/10/05 0
ASPHALT CONCRETE OVERLAY STOCKTON  CA 95215 (209) 667- 1147 06/ 10/ 05
(209) 943- 6248 COMPLETED
HML WPCP
10-VER-99-12. 8/17. 6 I'N MERCED COUNTY TN AND NEAR MERCED J MC LOUGHLI N ENG NEERI NG CO $3,557, 275 05/10/05 0%
10- 0C4604 FROM 0.8 KM SOUTH OF CHILDS AVENUE INC $0 05/24/05 0%
ACNH- P099- ( 486) OVERCROSSI NG TO 0.4 KM NORTH CF 10722 ARROW ROUTE STE 716 $0 0
BLACK RASCAL CANAL
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY TN AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2,455,523 07/ 14704 61%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O. BOX 3367 P. O. BOX 878 $1, 846,701 07/ 30/ 04 250
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOWCHI LLA CA 93610 $64, 546 09/ 19/ 05 °
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I'N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 66%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 293,423 05/ 14/ 02 90%
ACNH- P099- ( 436) LOCATI ONS LANE, SUITE 35 $11, 144 10/ 06/ 06 °
HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
HE12 SWPPP
10- MER- 99- 36. 3/ 36. 7 I'N MERCED COUNTY I'N TURLOCK FROM W JAXON BAKER T NC DEQL, HARM NDER $333,522 12/21/04 60%
10- 0K4204 SOUTH TURLOCK OVERCROSSI NG TO P O BOX 994248 P.O BOX 1863 $270,358 01/ 03/ 05 81%
ACST- P099- (481) GRI FFI TH AVENUE OVERCRGSSI NG TURLOCK, CA 95381 $202,275 07/13/05 0
PHG- P099- ( 481) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960994248 (209) 667-1147

(530) 241- 1086
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 140- 27. 07 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P.O. BOX 878 $2, 521,373 02/25/03 98%
ACST- P140- (027) APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- VER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY IN AND NEAR HI LMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $482,292 05/06/05 20%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $45, 750 05/ 18/ 05 9%
ROAD TURLOCK CA 95381 $45, 750 08/ 12/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667-1147
(831) 724-1011
HVB WPCP
10- MPA-140-34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117- (001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54. 4/ 82. 9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 N SAN JOAQUI N COUNTY TN AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 51%
10- 3A9304 STOCKTON AT VARI OUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLENMAN $1, 282,896 03/18/03 82%
ACNH- X077- (012) HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $9, 045 12/31/07 0
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTION  BAY CI TIES PAVING & GRADING  BAL BAHADUR PAUL $275,813 01/21/05 0%
10- 0H6004 FROM ROUTE 4 AND 99 SEPARATI ON TO P. O BOX 6227 1110 W KETTLEMAN LANE $0 02/ 04/ 05 0%
ACST- S004- (128) EAST STOCKTON RAI LROAD CROSSI NG SUI TE 35 $0 05/18/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON CONCORD CA94524- 6227 LODI CA95240
(209) 333-6923 SUSPENDED
HB1 WPCP
10-SJ-4-20.1/ 25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED INC $408, 788 05/ 10/ 05 0%
10- OMB004 FROM 0. 6 KM EAST OF ROUTE 4 AND 99 P O BOX 1630 $0 05/26/05 0%
SEPARATI ON TO 0.2 KM EAST OF JACK $0 0

HVL WPCP

TONE ROAD
RUBBERI ZED ASPHALT CONCRETE OVERLAY

LODI CA 95241
(209) 334- 0790
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10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,790,730 05/10/05 0%
10- OM2704 BANTA FROM GAFFERY ROAD P. Q. BOX 38-9600 W NDSCR ROAD 1110 W KETTLEMAN $0 05/19/05 0%
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $0 09/02/05 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA- 95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HML WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN CI VIL CONSTRUCTORS  SHI VI NDER SI NGH $919,900 03/15/05 25%
10- 0H2104 AT SAN JOAQUI N RI VER BRI DCE WEST CQOAST | NC. 1110 W KETTLEMVAN $613, 206 03/23/05 67%
ACI M 005 - (321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SUI TE 35 $613, 206 08/31/05 0
ACI M 005 -(321) LODI, CA-95240
BENI Cl A, CA-94510 (209) 333-6972
HA21 WPCP
10- SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY | N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/ 05/04 37%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $288,225 10/ 14/04 550
CHARTER WAY UNDERCROSSI NG $288,225 07/19/05 0
REHABI LI TATE RAMPS (209)941-1911
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CALI FORNI A ENG NEERI NG $295, 110 05/03/05 0%
10- 0K0004 FROM ROUTE 5 AND 4 SEPARATI ON TO 0.2 CONTRACTORS | NC $0 05/18/05 0%
KM SOUTH OF CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD $0 °
REPLACE PAVEMENT SLABS
PLEASANTON CA 94566
HWVILB WPCP (925) 461- 1500
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,616,296 12/30/03 69%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 433,809 01/16/04 950
ACI M 005 - (317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 05/31/05 o
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETRCFI T SOUNDWALL (209) 333- 6923
HB311 SWPPP
10-SJ-5-35.3/41. 6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 0%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 GREENVI LLE RQOAD $0 05/06/05 0%
ACI M 005 - (322) TURNER ROAD UNDERCROSSI NG $0 09/ 29/ 05 0
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERMORE, CA 94550 (209) 941- 1911

ACI M 005 - (322)
HB1 SWPPP
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10- SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619,730 03/22/04 94%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1,573,998 04/07/04 89%
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUI TE 35 $0 05/03/05 0
PHG- X077- (013) LODI, CA 95240
LCDI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARIO D $24,244,301 05/13/02 97%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $21, 586,172 05/ 28/ 02 39%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $867,948 07/13/05 0
STPL- 6210- (001) CONSTRUCT | NTERCHANGE 6534 (209) 941- 1926
HE11l SWPPP
HE1l
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 57%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $417,056 06/ 27/ 03 91%
TO 0.3 KM NORTH OF SCOUTH LCDI 94901- 4886 LANE, SU TE 35 $0 12/ 29/ 06 0
OVERCRGOSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333- 6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COVPANY | NC HASHEMYAN SAYED $513,865 05/03/05 0%
10-0L2404 LOCATI ONS P. O. BOX 461 $0 05/13/05 0%
ASPHALT CONCRETE SURFACI NG $0 07/27/05 °
W NTERS, CA 95694 (209) 941- 1911
HMLA WPCP
10-SJ-120-3.3/6.1 I'N SAN JOAQUI N COUNTY | N MANTECA FROMRI CHARD A. HEAPS ELECTRI C SAYED HASHEMYAN $540,919 06/07/04 94%
10- 037904 Al RPORT WAY OVERCROSSING TO 0.1 KM CONTRACTOR, INC. 8908 FLORIN 911 SAN JUAN AVE $524, 042 06/ 17/ 04 95%
ACST- P120- ( 046) WEST OF SPRECKLES ROAD UNDERCROSSI NG ROAD SACRAMENTO CA 95829 STOCKTON CA 95203 $40, 107 06/ 21/ 05 °
PHG- P120- ( 046) TRAFFI C MONI TORI NG STATI ON (209)941-1911
HB1 WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I N AND NEAR CEORGE REED NOVER GUTI ERREZ $1, 093,962 08/09/04 101%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 WATEFRONT $197,105 08/ 25/ 04 18%
ACST- P120- (045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $183, 055 10/ 24/ 05 0

PHG P120- ( 045)

HB1 SWPPP

I NSTALL TRAFFI C SI GNALS

MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203

(209) 942- 6160
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10-SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY IN AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5, 545,635 06/29/04 23%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201- 1118 \WATERFRONT $1, 355, 757 07/ 15/ 04 24%
ACNH- P120- ( 044) ROAD TO 0.1 KM EAST OF |RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $443,912 11/ 28/ 05 0
W DEN EXI STI NG HI GHWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-99-6. 8/17. 9 'N STANI SLUAS COUNTY TN AND NEAR AVERI CAN CI VI L CONSTRUCTORS $389, 250 04727/ 05 0%
10- 0G8404 TURLOCK AND MODESTO AT VARI OUS WVEST COAST | NC $0 05/11/05 0%
LOCATI ONS 3701 MALLARD DRI VE $0 0
APPROACH SLABS AND JOI NT SEALS
BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
10- STA-99-11. 2/ 12 I'N STANI SLAUS COUNTY TN CERES FROM  PENHALL COVPANY MARQUEZ, PAMELA J. $147,009 05/19/05 10%
10- 0L4104 0.2 KM SOUTH OF PI NE STREET 8416 SPECI ALTY ClI RCLE P.O. BOX 1863 $1,700 06/01/05 1%
ACST- P099- (491) OVERCRGSSI NG TO 0.2 KM NORTH OF TURLOCK, CA 95381 $1,700 06/29/05 °
PH- P099- (491) VH TMORE AVENUE OVERCROSSI NG SACRAMENTO CA 95828 (209) 667-1147 07/ 05/ 05
SEAL RANDOM CRACKS (916) 386- 1589
HB1 WPCP
10-STA-120-4.2/6. 1 I'N STANI SLAUS COUNTY TN OAKDALE AT  GEORGE REED INC SUTTI, RENEE M $4,948,822 10/ 14704 0%
10- 281204 VARI OUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $1, 062,591 11/ 01/ 04 210
ACNH- X099- (468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $442, 652 09/ 30/ 05 °
MODESTO CA 95352 (209) 667-1147
(209) 523-0734 SUSPENDED
HA22 SWPPP
10-STA-120-11.2/T18.1 [N STANI SLAUS COUNTY AT KNI GHTS CENTRAL STRI PING SERVI CE I NC $182,131 05/26/05 0%
10- 0J9104 FERRY FROM 1.6 KM VEST OF BLITZ 3489 LUYUNG DRI VE $0 06/10/05 0%
ACST- P120- ( 047) CREEK BRI DGE TO TUCLUMNE COUNTY LI NE $0 0
PHG- P120- ( 047) CONSTRUCT RUMBLE STRI PS RANCHO CORDOVA CA 95742
(916) 635-5175
HB1 WPCP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL HARM NDER $316,812 03/10/05 0%
10- 0J5704 HART ROAD CONTRACTOR | NC PO BOX 1863 $0 03/18/05 0%
ACST- P132- (045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $0 08/ 24/ 05 0
PHG- P132- ( 045) (209) 667-1147

SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857



State of California Department of Transportation Page 101

Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUO 49-14.7/0 I'N TUOLUMNE COUNTY AT JAMESTOMWN AT CLAYBORN CONTRACTI NG BLUM ALFRED $218,621 12/16/04 96%
10- OE5104 | NTERSECTI ON OF ROUTE 49 AND RAWH DE WATERFRONT | | $193,559 12/23/04 86%
ACST- P049- (133) RCAD AND HUMBUG STREET CONSTRUCTI ON $0 06/28/05 0
PHG- P049- ( 133) I NSTALL SI GNALS 611 SAN JUAN AVE. 06/ 29/ 05
(530) 268- 9512 STOCKTON, CA 95203
HB1 WPCP (209) 948- 7216
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 258,647 07/07/01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $0 08/23/07 0
P- P108- (037) W DEN EXI STI NG HI GHVWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CEORGE REED I NC P. O BOX 548 ECHEVESTE, VICTOR $838, 703 04/ 08/ 05 0%
10- 0J9904 LOCATI ONS SONORA CA 95371 P. 0. BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE MERCED CA 95341 $0 0
(209) 726- 5485
SUSPENDED
HVL WPCP (209) 984- 5202

Totals: Authorized Final Amt: $145, 659, 355 Completed to Date: $97, 290, 837  work ThisMonth: $4, 969, 143
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11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32,164,562 02/11/04 100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $32, 250, 633 02/17/04 97%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $568, 545 06/ 30/ 05 0
ACI M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA  92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-78-15.3/15. 8 I'N T MPERI AL COUNTY NEAR BRAWLEY AT  GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $10,528,226 12/ 04703 100%
11- 167874 VARl QUS LOCATI ONS 9095 HI GHWAY 111 722 E. BARIONI BLVD $10, 452, 773 12/18/03 100%
ACNH- X025- (025) CONSTRUCT FOUR LANE EXPRESSWAY | MPERI AL, CA 92251 $0 05/18/ 05 0
EL CENTRO, CA 92243 (760) 355- 8666 05/ 23/ 05
COVPLETED
HE14 SWPPP
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $922, 683 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $43, 483 04/ 04/ 06 0
WATSONVI LLE, CA 95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 N TMPERIAL COUNTY IN ITMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $994,108 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $314, 786 04/ 20/ 05 319
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $19, 112 09/ 14/ 05 ?
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N T MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, TNC. GOYAL, JI TENDRA $1,288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 184,411 05/12/03 920
LEG ON ROAD TO SQUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $172,202 06/ 08/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760)350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N T MPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265, 165 03/ 02/ 04 100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 949
BANNI STER ROAD | MPERI AL, CA 92251 $0  05/24/04 °

ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666

HA22 WPCP
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11-TMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $755, 647 10/20/03  100%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $677,033 10/28/ 03 91%
ACNH P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 03/21/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED
HA22 WPCP
11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $13,287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,247,719 06/05/03 .0,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $2,806 06/27/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P O BOX 38 $0 06/28/05 0%
CHI P SEAL $0 °
W NDSCR CA 954920038
(707)838-9751
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,299,091 01/06/05 41%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $689, 281 01/13/05 520
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $272,831 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1, 375,247 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVE. 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,614,538 06/29/04 0%
11- 228904 VARI QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1, 689, 264 07/ 20/ 04 0%
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $16,311 07/30/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
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11-SD-5-16.0/16.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6,129,593 11/15/04 46%
11-207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RIO $2, 236,567 12/02/04 37%
AClI M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $1,183,047 09/01/05 0
ACST- S163- ( 024) SAN DI EGO CA 921639069 SAN DI EGO, CA
P- S163- (024) (858)874-5011 (619) 248- 1495
HA22 WPCP
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT MARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARI QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,792,934 10/23/01 0%
ACNH X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 12/ 09/ 05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $117,617,040 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $79, 605,220 03/12/02 0%
AClI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMVEL VALLEY RD. RD, B $1, 633,155 11/27/07 °
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.1/35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $322,508 04/12/00 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSI NG TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $308,944 04/ 21/ 00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $978 08/ 31/05 °
BRI DGE CORONA, CA 92877 (858) 467- 4084
SLOPE REPAI R/ EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 13%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $435,528 08/ 20/ 04 629
STPL-6211- (037) OVERCRGSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,408 02/10/10 0
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON
HB4C SWPPP
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,076,999 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2, 860,926 05/24/04 0%
ACl M 005 - (593) RESURFACE EXI STI NG H GHWAY ESCONDI DO, CA 92025 $1,211 06/29/05 0
SAN DI EGO, CA 92163- 9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
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11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $343,373 10/19/04 64%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $294,226 10/ 27/ 04 85%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $1,500 07/13/05 0
91361- (858) 467- 4093
SUSPENDED
HB4N WPCP
11- SD-8-48. 4/ 49. 3 I'N SAN DI EGO COUNTY AT BUCKMAN HAZARD CONSTRUCTI ON COVPANY $806, 670 05/02/05 0%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P O BOX 229000 $0 05/13/05 0%
SPRI NGS ROAD UNDERCRGOSSI NG TO 0.7 KM $0 °
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO CA 921929000
ASPHALT CONCRETE OVERLAY (858) 587- 3600
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCRGSSI NG TO 0. 3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANCEL $6, 285,329 08/12/03 100%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 TI SCHER, PRQJECT MANAGER 2878 CAM NO DEL RI O, $6, 277,267 09/ 04/ 03 95%
ACNH- 015 -(189) SEPARATION TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $57,832 07/ 29/ 05 °
1-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847
W DEN EXI STI NG FREEVWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 046,482 12/17/02 0%
ACl M 015 -(190) OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $24,130 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
ER- () $0 0%

SPRI NG VALLEY CA 91979

HA23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $424,205 09/27/04 0%
11- 262474 VARl QUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $325,285 10/ 14/ 04 0%
ACl M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $6,383 07/20/05 0
ACST- 3904- ( 004) W NCHESTER, CA 92596 (858) 467- 4086
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,303,021 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $277,768 10/ 13/ 04 6%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $176, 893 09/ 30/ 05 0
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688- 1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/20/03 86%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 182,165 02/ 27/ 03 92%
ACNH- 015 -(188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $62,033 10/21/05 °
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HB4N
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14,880,078 05/25/04 31%
11- 2326W4 MERCY ROAD UNDERCROSSI NG TO 0.6 KM SOUTHERN DI VI SI ON 13553 RANCHO SANTA FE $9, 037,279 06/ 10/ 04 60%
ACNH- 015 - (194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMG RD. $912, 561 01/18/ 06 0
I-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15- 18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 600, 682 01/03/03 100%
11- 23484 VARI QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 161, 485 01/23/03 95
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $287,795 06/ 02/ 06 0
1-015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001)
HB4N SWPPP
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 5%
11- 080934 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $505, 219 04/ 26/ 05 20t
ACl M 015 -(200) CONSTRUCT MANAGED LANES DRI VE N. $337,784 08/ 15/ 07 0

ACST- P056- (002)
P- PO56- ( 002)

HB4C SWPPP
HB4C

VI STA, CA 92081-881

SAN DI EGO, CA 92128
(858) 688- 1508
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD- 15-19. 0/ M22 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECIALTIES, INC. DAN AL- JAFRI, ABU BAKR $52, 000, 768 10/29/03 45%
11- 080904 VARl QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $29, 775,043 11/13/03 57%
ACI M 015 - (191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 $1, 392,847 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL- 6211- (032) SAN DI EGO, CA 92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $68, 045,025 08/11/04 21%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $15, 130, 644 08/ 26/ 04 220
ACI M 015 - (192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1, 266,559 10/ 29/ 07 0
CVBT- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL-6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR BINNS, CORY $82, 755,589 09/ 09/ 04 15%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $13, 069, 951 09/ 22/ 04 16%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $3, 133,475 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-6.6/0 I'N SAN DI EGO COUNTY AT VARI OUS A B. HASHMVI, INC. AR NDUQUE, RAY $153,334 09/13/04 0%
11- 262464 LOCATI ONS 4347 MEADOW SPRI NG WAY 7177 OPPORTUNI TY ROAD $147,856 09/ 24/ 04 0%
ACl M 3901- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,918 06/ 14/05 0
ACST- 3902- ( 004) OCEANSI DE, CA 92057 (858) 467- 4084 06/ 21/ 05
P- 3902- (004) PLANT EST
HA23 WPCP SATI S
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P. O BOX 6270 7177 OPPORTUNI TY ROAD $468, 484 01/ 09/ 02 0%
ROAD OVERCRCSSI NG SAN DI EGO, CA 92111 $2,642 06/ 30/ 05 °
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-2.3/3.6 I'N SAN DI EGO COUNTY I'N NATIONAL CI TY PACI FI C RESTORATI ON GROUP AR NDUQUE, RAY $544,929 11/16/99 0%
11- 074904 AND SAN DI EGO FROM SVWEETWATER ROAD  P. O. BOX 77038 7177 OPPORTUNI TY ROAD $512,239 11/29/99 0%
OVERCROSSI NG TO 1. 0 KM EAST OF REO SAN DI EGO, CA 92111 $2,092 06/16/05 0
DRI VE OVERCROSSI NG CORONA, CA 92877 (858) 467- 4084 06/ 27/ 05
| RRI GATI ON AND REPLACE PLANTI NG PLANT EST
HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $837,112 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-1.8/6.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS | NC W LLI AMSON, JOHN $49, 499,800 08/01/02 0%
11-172824 CARMEL COUNTRY ROAD OVERCROSSI NG TO 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $47,952, 156 08/ 08/ 02 0%
CARMEL MOUNTAI N ROAD OVERCROSSI NG FARVS RD. $32,120 06/21/05 0
CONSTRUCT NEW 4 LANE FREEVAY VI STA, CA 92083 SAN DI EGO, CA 92126 06/ 22/ 05
(858) 720- 2148 PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-56-2.2/6.2 1N SAN DIEGO COUNTY I'N SAN DI EGO FROMVALLEY CREST LANDSCAPE =~ HURTZIG JOAHN  $3,751,303 04/06/05  10%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $149, 627 04/ 22/ 05 4%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $143,046 07/27/09 0
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5. 2 I'N SAN DI EGO COUNTY | N AND NEAR MODERN ALLOYS | NC $1, 049,124 05/16/05 0%
11- 257504 SANTEE AT VARI OQUS LOCATI ONS 11172 WESTERN AVENUE $0 05/31/05 0%
ACST- P0O67- (067) I NSTALL CENTERLI NE RUMBLE STRI P $0 0
PPH- P067- (067) STANTON CA 90680
(714) 893- 0551
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,552,886 12/28/04 60%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $1,472,748 01/13/05 579%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1, 261,828 07/25/05 0
ARCH E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069
RESURFACE ASPHALT CONCRETE SUSPENDED

HMLA WPCP
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11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECAS | NC $2, 465,366 06/ 03/05 0%
11-241804 FROM W LLOW ROAD TO VI G LANTE ROAD P O BOX 640 $0 06/16/05 0%
ACST- PO67- (068) CONSTRUCT MEDI AN BUFFER $0 0
PH P067- (068) LAKESI DE CA 92040
(619) 390- 6400
HB1 SWPPP
11-SD-76-11.8/12.1 I'N SAN DI EGO COUNTY | N BONSALL FROM HAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 763,568 01/13/05 55%
11- 257104 0.3 KM WEST TO 0.2 KM EAST COF OLIVE P.QO BOX 229000 1780 W M SSI ON ROAD $536, 396 01/26/05 30%
HP21- 6211- ( 003) H LL ROAD ESCONDI DO, CA 92025 $158, 768 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 581,539 09/09/04 38%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $3,612,974 09/ 16/ 04 37%
STPL- 5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $54, 008 06/ 08/ 07 °
CONSTRUCT NEW | NTERCHANGE | RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT CORAL CONSTRUCTI ON COVPANY $291, 192 05/04/05 0%
11- 260004 VARI QUS LOCATI ONS P O BOX 347 $0 05/13/05 0%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER $0 (d
PHG X073- (071) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,549,468 08/ 20/ 04 56%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $306, 029 09/08/04 129
ACST- PO78- (102) DRI VE ESCONDI DO, CA 92025 $34,573 09/ 06/ 06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003-1577 (760) 796- 4666
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

HMLA

WATSONVI LLE CA 950775085
(831) 724- 1011
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TERRA- CAL CONSTRUCTI ON HURTZI G JOHN $2,857,389 05/03/01 0%
11-070204 VARI QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2,794,196 05/16/01 0%
ACI M+ 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9,940 07/22/05 0
ACNH- S094- ( 051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD-94-17.0/19.7 I'N SAN DI EGO COUNTY NEAR JAMUL AT NATI VE LANDSCAPE, | NC. ARI NDUQUE, RAY $244,048 04/03/02 0%
11-176414 VARI QUS LOCATI ONS 9746 TAMARACK LANE 7177 OPPORTUNI TY RD. $228,384 04/23/02 0%
ACNH P094- (054) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $5, 752 07/15/05 0
ESCONDI DO, CA 92029 (858)467- 4084
PLANT EST
HA25 SATI S
11- SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $222,152 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,152 08/ 05/ 09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12.2 I'N SAN DI EGO COUNTY I N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 100%

11- 253504
ACNH P125- (016)

HE14 SWPPP
11-SD-125-22.3/0
11- 260524

STPL- 6211- (040)

LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON | NC

STREET TO TROY STREET

CONSTRUCT RETAI NI NG WALL

I'N SAN DI EGO COUNTY I N SANTEE AT THE

NORTH TERM NUS

PLANTI NG AND | RRI GATI ON

1702 KAl SER AVENUE

I RVI NE CA 926145706
(949) 252- 0441

3 D ENTERPRI SES | NCORPORATED

2180 GARNET STE 2C

SAN DI EGO CA 92109
(858) 272- 3191

1463 BROADWAY
EL CAJON, CA 92021
(619) 588- 9073

$2, 457,237 12/03/03
$130, 367 06/ 20/ 05

$1, 958,226 05/24/05
$0 06/02/05
$0

92%

0%
0%

HB4C SWPPP
11-SD-163-.9/2.8
11- 258024

HB1 WPCP

I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO.
ROUTE 5 AND 163 SEPARATCR TO PASCOE

STREET OVERCROSSI NG

H GHWAY PLANTI NG AND | RRI GATI ON

33801 WASHI NGTON ST.

W NCHESTER, CA 92596

AR NDUQUE, RAY
7177 OPPORTUNI TY ROAD
SAN DI EGO, CA 92111
(858) 467- 4084

$595, 726 02/ 28/ 05
$322,111 03/ 15/ 05
$136,346 07/ 30/ 08

7%
55%
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,173,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 036, 156 08/ 03/ 04 0%

SEPARATI ON TO 0. 2 KM SOUTH OF SOUTH $43,568 07/29/05 0

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-805-8.7/9.7 I'N SAN DI EGO COUNTY I N CHULA VI STA PACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $1, 365,397 04/15/99 0%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P.O BOX 77038 7177 OPPORTUNI TY ROAD $1, 348,304 04/ 28/ 99 0%
ACI M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $0 08/01/05 0
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084
STP- S054- (004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $14, 415,570 10/18/02 96%
11-091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $12, 363,925 10/29/02 849%
ACNH- A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $291, 989 06/ 20/ 06 °
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661- 9275
ACl M 805 - (587)
HE11 SWPPP
HE11l
11-SD-905-11.9/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON CARDENAS, VI CTOR $646, 377 06/15/04 100%
11- 260904 THE OTAY MESA NORTHBOUND CARGO BORDER 6465 MARI NDUSTRY PLACE 8863 Al RWAY ROAD $622,525 06/29/04 oo
HPD- A905- (014) CROSSI NG SAN DI EGO, CA 92154-6223 $0 05/27/05 0

MCODI FY AND W DEN CONNECTOR RCAD SAN DI EGO, CA 92192- 9000 (619) 661- 9275 06/ 03/ 05

COVPLETED
HB4N WPCP
Totals: Authorized Final Amt: $599, 419, 756 Completed to Date: $337, 045, 094 Work ThisMonth: $13, 896, 899
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-1-. 1/ 1. 1 I'N ORANGE COUNTY N DANA PO NT AT 0.9 PETERSON- CHASE THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVE. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- P001- (519) 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN (714) 680- 7829
HB1 WPCP
12-ORA-1-12.1/13. 4 I'N ORANGE COUNTY NEAR LAGUNA BEACH CRI FFI TH COVPANY AMUTHASAKARAN, KAUSI $2,279,977 04/14/04 100%
12- 0C3804 FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF 2020 SOUTH YALE STREET 3190-J Al RPORT LOOP $2, 082,190 04/ 22/ 04 89%
ACST- P001- (504) CRYSTAL HEI GHTS DRI VE DRI VE $64,590 06/ 30/ 05 0
P- PO01- ( 504) DRAI NAGE | MPROVENMENT SANTA ANA, CA92707 COSTA MESA, CA 92626
(714) 556- 8636 OVER RUN
HA42 SWPPP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY | N NEWPORT BEACH AND EXCEL PAVI NG COVPANY $1, 194,343 05/20/05 0%
12- 00004 HUNTI NGTON BEACH FROM OLD NEWPORT 2230 LEMON AVENUE $0 06/02/05 0%
BOULEVARD TO RQUTE 39 $0 0
ASPHALT CONCRETE OVERLAY LONG BEACH CA 90806
(562) 599- 5841
HMVL WPCP
12- ORA-5-14.2/17.7 I'N ORANGE COUNTY IN I RVINE, ANAHEIM ALL AMERI CAN ASPHALT RAVANATHAN, KUGAN $560, 653 03/11/05 73%
12- OF1704 SANTA ANA, TUSTIN, COSTA MESA, LAGUNAP.O. BOX 2229 15700 TUSTI N VI LLAGE $440,522 03/23/05 90%
H LLS AND M SSI ON VI EJO AT VARI QUS VWAY #2 $0 06/01/05 °
LOCATI ONS CORONA, CA  92878-2229 TUSTIN, CA 92780
RESURFACE ASPHALT CONCRETE (949) 279- 8495
HML WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, | RVINE ALL AMERI CAN ASPHALT $420, 615 05/31/05 0%
12- 0HO154 AND SANTA ANA AT VARI QUS LOCATI ONS P O BOX 2229 $0 06/16/05 0%
RESURFACE RAMPS AND LANES $0 °
CORONA CA 92878
(951) 736- 7600
HVL WPCP
12- ORA- 5-26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $133,098 12/20/04 0%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUITE 516 2491 E. ORANGETHORPE $0 01/13/05 0%
ACI M 005 - (921) MODI FY TRAFFI C SI GNAL AVE $0 08/22/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831

(714) 680- 7826
HB1 WPCP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-29.9/29.9 I'N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188,372 09/29/04 57%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $189,598 10/ 07/ 04 93%
ACl M 005 -(919) 5 AND 55 SEPARATI ON AVE $0 07/ 05/ 05 0
G 005 - (919) RELOCATE EXI STI NG CROSSWALK SI GN WESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
ACl M 005 -(919) (714) 680- 7826
HB1 WPCP
12- ORA-5-33. 6/ 42 I'N ORANGE COUNTY | N SANTA ANA, STERNDAHL ENTERPRI SES, | NC. BANI HASHEM , MAJI D $209, 685 04/ 04/ 05 100%
12- 0F2204 ORANGE, ANAHEI M FULLERTON AND BUENA 11861 BRANFORD STREET 15700 TUSTI N VI LLAGE $201,837 04/14/05 .0,
PARK AT VARI QUS LOCATI ONS VY, #T4 $0 05/27/05 0
THERMOPLASTI C TRAFFI C STRI PI NG SUN VALLEY, CA. 91352 TUSTI N, CA 92780 06/ 08/ 05
(949) 279- 8580 COVPLETED
HW4 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Z1 AEI AN, GHASSEM $1, 839,848 08/15/02 28%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 804,751 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $3,000 12/08/06 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(714) 418- 5035
HE13 SWPPP
12-ORA-5-/15.6 I'N ORANGE COUNTY IN SAN CLEMENTE, SANR J NOBLE COWMPANY $205, 813 05/20/05 0%
12-0H0124 JUAN CAPI STRANO, M SSI ON VI EJO AND P O BOX 620 $0 06/01/05 0%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS $0 °
ASPHALT CONCRETE OVERLAY ORANGE CA 92856
(714) 637- 1550
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY | N COSTA MESA AT BEADCOR CONSTRUCTI ON  COVPANY $397, 700 05/26/05 0%
12-0G8304 ROUTE 55 AND 73 SEPARATI ON I NC $0 06/08/05 0%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE $0 0
CORONA CA 92883
HVB WPCP (951) 674- 7352
12- ORA-57-12.3/17.8 I'N ORANGE COUNTY I N ORANGE, ANAHEIM ALL AMERI CA ASPHALT DUONG, ANDY $220,208 03/30/05 90%
12-0HO0114 AND FULLERTON AT VARI QUS LOCATI ONS P O BOX 2229 15700 TUSTI N VI LLAGE $183,522 04/08/05 83%
RESURFACE ASPHALT CONCRETE VWAY #2 $179, 622 06/ 24/ 05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780

(714) 558- 4026
HML WPCP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 28%
12- 036U LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $85,686 11/17/04 33%
ACST- PO57- (049) MODI FY TRAFFI C SI GNAL AVENUE $69, 708 09/ 22/ 05 0
PHG- P057- (049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12- ORA-57-17.4/17.8 I'N ORANGE COUNTY I N FULLERTON FROM TDS ENG NEERI NG SINGH, SHI VI NDERJI T $405,120 11/09/04 100%
12- 04204 0.3 KM SQUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $395, 329 11/19/04 97%
ACST- P057- (050) UNDERCROSSI NG TO 0.3 KM NORTH OF AVE $13,293 07/01/05 0
PHG- PO57- ( 050) NUTWOOD AVENUE UNDERCROSSI NG VWESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
MCODI FY RAMP METER SI GNAL (714) 680- 7829
HB1 WPCP
12- ORA-73-12.5/21.6 I'N ORANGE COUNTY AT VARI QUS LOCATIONSD. W POWELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1, 139,998 09/30/04 74%
12-0Co874 STORM WATER DRAI NAGE | MPROVEMENTS $748,361 10/18/04 70%
ACNH- PO79- (070) $11, 750 08/17/05 °
(714)567- 6159
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $184,601 02/17/05 5%
12- 0G2704 COAST DRI VE UNDERCRCSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $20, 742 02/ 25/ 05 11%
M TI GATI ON PLANTI NG AND | RRI GATI ON 999 TOMWN AND COUNTRY FLR 4 WAY $0 12/09/10 0
TUSTI N, CA 92780
ORANCE, CA 92868 (949) 279- 8741
HA25 WPCP
12- ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 840,315 07/22/02 0%
ACNH P091- (110) SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $8,609 07/25/07 0
AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735- 5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1, 174,353 07/12/02 0%
ACNH- X059- ( 039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/12/06 °
BUENA PARK, CA 90622 (949) 735- 5729
PLANT EST

HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-91-9.0/ 10 I'N ORANGE COUNTY I N ANAHEI M FROM TDS ENG NEERI NG PHAM DAT $90, 106 10/ 07/ 04 92%
12- 0Q0034 ROUTE 55 AND 91 SEPARATION TO 0.6 KM 2899 AGOURA RD, SUI TE 171 3190-J Al RPORT LOOP $91,480 10/19/04 oo
ACST- P091- (121) EAST OF LAKEVI EW AVENUE OVERCROSSI NG DRI VE $37, 000 06/ 30/ 05 0
PHG P091- (121) MODI FY SI GNI NG AND STRI PI NG VESTLAKE VI LLAGE, CA 91361 COSTA MESA, CA 92626
(714) 979- 3176
HB1 WPCP
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY TN ANAHET M FROM 0. 4 MCM CONSTRUCTI ON T NC. JOUBEEN, JAY $2,206,189 02/11/05 61%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $1, 882,709 02/23/05 850
TO LAKEVI EW AVENUE OVERCROSSI NG NORTH HI GHLANES, CA VAY $621, 011 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRIERS 955660 TUSTIN, CA 92780
HB311 WPCP
12-ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG~ JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERCSI ON CONTROL | NC. 15700 TUSTIN VI LLAGE $1, 286,160 07/ 03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUI TE 220 WAY #4 $3,045 07/17/06 °
CANYON ROAD TUSTIN, CA. 92780
HI GHWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8. 1 I'N ORANGE COUNTY TN LAGUNA BEACH AND SEMA CONSTRUCTI ON EVMAM  KAVRAN $21, 210,430 12706702 67%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 2 SOUTH PO NTE DR., SUI TE 295 15510 ROCKFI ELD $15, 732,801 12/ 16/ 02 230
ACST- P133- (010) SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUITE A $443,314 08/ 02/ 06 °
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN HI GHWAY (949) 598- 3588
HA22 SWPPP
12-ORA-133-8.4/10. 1 I'N ORANGE COUNTY I'N TRVINE FROM ALL AVERI CA ASPHALT BERRI CS, JCSE $364,555 03/07/05 65%
12- 0Q0014 ROUTE 405 AND 133 SEPARATI ON TO P O BOX 2229 3190-J Al RPORT LOOP $376, 906 03/ 17/ 05 98%
MARI NE WAY UNDERCROCSSI NG DRI VE $292,320 07/01/05 °
RESURFACE ASPHALT CONCRETE CORONA, CA  92878-2229 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-405-5.9/7.7 [N ORANGE COUNTY INTRVINE FROM 0.2 ORTIZ ENTERPRISES  MAHDAVI, SAEED  $6,567,361 07/16/03 100%
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG, STE. 200 3190 J Al RPORT LOOP $6, 670,984 07/21/03 99%
ACNH- 405 - (903) OVERCROSSI NG TO 0.2 KM SOUTH OF DR. $2,620 09/14/05 °
| -405 - (903) MACARTHUR BOULEVARD OVERCROSSI NG | RVI NE, CA 92618 COSTA MESA, CA 92626

W DEN EXI STI NG H GHWAY (714)556- 9324
HB4N SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-7.6/9.6 I'N ORANGE COUNTY IN TRVINE, SANTA ANAC C MEYERS, [NC. 1822 S. NADERI, ARSALAN $37, 801,832 06/ 09/99 2%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEI M CA 92805660 BAKER ST., SUI TE $38, 376,317 06/ 18/ 99 99%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $3,740 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438-8041
HE11 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTT ON, T NC. P.OWLLIAMJ. GLCHRIST $57, 336,663 12/27/00 56%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMUS DRI VE, $57, 026,978 01/11/01 96%
STP-5312- (031) 0.1 KM S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUI TE A 102 $372,031 08/ 01/06 0
LN-5312-(031) CC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277
HB4 SWPPP
12-ORA-405-10.2/12. 4 I'N ORANGE COUNTY TN COSTA MESA ON RTE MCM CONSTRUCTIT ON T NC. TABAR, MEHRDAD (T SAAC) $41,982,821 01710701 96%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42,279,256 01/18/01 98%
ACl M 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VWAY $49, 180 08/ 05/05 0
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023
HBS SWPPP
12- ORA-405-15. 9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COMPANY $2,133,700 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM I NC $0 06/21/05 0%
ACI M 405 - (923) 0.2 KM NORTHWEST OF NEW.AND STREET 26320 LESTER Cl RCLE $0 0
ACI M 405 - (923) OVERCORSSI NG TO 1. 14 KM
ADD AN OFFRAMP CHANNELI ZATI ON LANE  CORONA CA 92883
HB1 SWPPP (951) 674- 7352
12-ORA-605-71. 6 I'N ORANGE AND LOS ANGELES COUNTI ES T NBANSHEE CONSTRUCTI ON CO, I NC. JOUBEEN, JAY $6, 056, 878 06/23/03  100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VAR OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5, 478,951 07/ 09/ 03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SUTE M $0 06/ 30/ 05 °
| - 605 -(899) W DEN EXI STI NG H G-MAY COLTON, CA 92324 GARDEN GROVE, CA 92841
ACNH- 605 - (899) (714) 891- 0834 OVER RUN
HB5 SWPPP
Totals: Authorized Final Amt: $190, 349, 520 Completed to Date: $178, 369, 748  Work ThisMonth: $2,178,133
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01-DN-101-39.6/46.5
01-DN-169-2.3/2.9
01-DN-199-7.6/0
01-DN-199-/0

01- HUM 36-.3/13.5
01- HUM 36-1.8/39.3
01- HUM 101-35.9/39. 2
01- HUM 101-78.9/79. 4
01- HUM 101-86.5/87.8
01- HUM 101-99.0/0
01- HUM 255-.2/1.9
01- HUM 299-33.1/35.7
01- HUM 299-21.8/42.6
01- LAK-20-17.2/17.8
01- LAK-20-31.1/31.8
01- LAK-20-45.8/46.5
01- LAK- 29-27. 4/ 28
01- MEN- 1-60. 0/ 60. 7
01-MEN-1-74.1/0

01- MEN-20-.5/4. 4

01- MEN- 20- 37. 9/ 43
01- MEN-101-10.7/0

Statement of Ongoing Contracts - Index

Contract

01- 442004
01- 311714
01- 410004
01- 457404
01- 452504
01- 422704
01- 363104
01- 330454
01- 452704
01- 421904
01- 296704
01- 310504
01- 395914
01- 429704
01- 451104
01-412104
01- 410204
01- 378014
01- 425604
01- 452804
01- 316104
01-293014
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 101- 37. 4/ 38. 8 01-410704
01- MEN- 101- 39. 4/ 40. 9 01-413004
01- MEN- 101- 96. 6/ 96. 9 01- 410504
01- MEN- 101- C999. 0/ 0 01- 447304
01- MEN- 101-21. 8/ 25. 7 01- 440204
01- MEN- 101-26.1/31.9 01- 440104
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-10. 3/17.9 01- 457904
01- MEN- 128-11.3/11.5 01- 448104
01- MEN- 128- 36. 2/ 50. 9 01- 457804
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01- MEN- 222-. 4/ 2 01- 456804
01-VAR--/0 01- 436204
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS-44-/14.7 02- 325804
02- LAS-139-/.6 02- 1C8004
02- LAS- 395-11.8/24.8 02- 258504

02- LAS-395-49.5/0 02- 357904
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02- LAS- 395-133.0/139.9
02- MOD- 299-9. 5/ 17
02- PLU- 36-3.6/3.8
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51.6
02- PLU- 70-69. 4/ 78. 4
02-PLU-89-.7/2.7

02- SHA-5-16.1/17.3
02- SHA-5-17.3/0

02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7
02- SHA-299-76.1/77.9
02-SI S-3-26.9/46.9
02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

02- SI S-96-20.0/20.1

Statement of Ongoing Contracts - Index

Contract

02- 1C9304
02- 0C9004
02-1C1004
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02- 397604
02-1C8704
02- 310904
02- 1C9004
02- 397704
02- 327204
02- 0C7604
02- 0C2604
02-1C8904
02- 387604
02- 2C5604
02- 394704
02- 340204

Page
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02-SI1 S-96-41.0/0

02-SI S-97-49.5/52.5
02- SI S-263-54.6/57.1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI -36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 36. 1/ 36. 4
02- TRI - 299-51. 9/ 52. 4
02- TRI - 299- 69. 6/ 69. 9
02-VAR--/0
02-VAR--/0
03-BUT-32-6.2/6.6
03-BUT-70-41.1/48.1
03-COL-5-8.0/9.8

03- COL- 20- 30. 6/
03-COL-20-32.8/33.1
03- ED-50-31.3/0
03-ED-89-/8.5
03-ED-193-.3/.7

03- GLE-5-12.0/28.8

Statement of Ongoing Contracts - Index

Contract

02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 375004
02- 354804
02- 384404
02- 397304
02- 388504
03-1C3704
03- 3C1504
03-2ML404
03-1Mm4404
03-0C0514
03-2M2704
03- 2MD304
03- 3C6604
03-2ML804

Page
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12
12
12
13
13
13
13
13
13
14
14
14
14
15
15
15
15
15
15
16
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03-GLE-32-4.8/5.9
03-GLE-32-/0

03- GLE-45-/17.2

03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9
03- SAC-5-16.1/26.8
03- SAC-5-21.8/23.8
03- SAC-5-22.5/0

03- SAC-5-23.8/24.2
03- SAC-5-32.8/0

03- SAC-50-12.2/23.1
03- SAC-51-2.6/3

03- SAC-80-9.1/17.9

Statement of Ongoing Contracts - Index

Contract

03-402304
03- 1M3504
03- 2MD404
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604
03- 0A9104
03-1A1814
03-4C7504
03- 4A0404
03-2C9104
03-4416U4
03-4C1204
03-3546U4

Page
16
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16
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17
17
17
17
17
18
18
18
18
18
18
19
19
19
19
19
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03-SAC-80-.4/11.1

03- SAC-99-20.6/21.3
03- SAC-99-32.1/36.8
03- SAC-160-4.1/0
03- SUT-99-22. 6/ 28.6
03- YOL- 16-19. 0/ 28
03-YOL-80-2.6/2.7
03- YOL-80-6.4/11.3
03-YOL-80-11.3/11.4
03-YOL-80-/.4
03-YUB-70-9.4/13.6
03-YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-13-5.0/5
04- ALA-13-6.4/9
04- ALA-13-8.2/8
04- ALA-24-1.8/6
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3
04- ALA-123-/5.2

04- ALA- 580-44.7/45. 4
04- ALA-580-47.8/47.9

.6
.6
.9
.2

Statement of Ongoing Contracts - Index

Contract

03- 2A8304
03- 397404
03- 2MD904
03-4C3004
03- 1A46U4
03- 2MD504
03- 368414
03- 1A9304
03- 395904
03- 1A8904
03-4C1304
03- 0A29U4
04- 1R0424
04- 443404
04- 270704
04- 247504
04- 0C6804
04- 181634
04- 045064
04- 249714
04- 440404
04- 181794
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23
23
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04- ALA-880-15.4/17.9

04- ALA- 880-32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9
04-CC-4-22.2/23.8
04- CC-4-25.8/31
04-CC-4-/9.2
04-CC-4-8.4/8.7
04-CC-80-3.4/3.8
04-CC-80-6.3/7.6
04-CC-80-13.7/14.1
04-CC-123-/2.2
04-CC-580-6.1/7.8
04- CC- 680- 13. 7/ 14.
04- CC- 680- 15. 6/ 24.
04- CC- 680- 23. 9/ 24.
04- CC- 680- 24. 6/ 25.
04- CC- 680- 24. 9/ 25.
04- CC- 680- 25. 1/ 25.
04- CC-680-/.6

04- MRN-1-8.1/11.6
04- MRN-101-.1/.9

g o1 B O W ©

Statement of Ongoing Contracts - Index

Contract

04- 243004
04- 292364
04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 2R8504
04- 263604
04- 158004
04-1818A4
04- 013094
04- 270204
04-0438U4
04- 128204
04-2285U4
04- 006054
04- 006044
04- 006034
04- 049084
04- 228444
04- 150224
04- 251304

Page
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04- MRN-101-.1/.2

04- MRN- 101-8.3/8. 4
04- MRN-101-8.4/9.7
04- MRN- 101-12.8/18.6
04- MRN- 101- 13. 2/ 22. 3
04- NAP-29-4.4/5. 2
04- NAP- 29-11.6/13.5
04- NAP- 29-6.9/0

04- NAP-29-/3.6

04- NAP-121-5.0/5.7
04-SCL-9-.7/.8

04- SCL-17-.1/2

04- SCL-17-.6/.9

04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9
04- SCL-87-/5.1

04- SCL- 101-39. 3/41
04- SCL- 101-44. 6/ 45
04- SCL- 101-45.5/45.9
04- SCL- 101- 50. 1/ 50. 4
04- SCL- 101-/17.6

04- SCL-130-3.1/6

Statement of Ongoing Contracts - Index

Contract

04- 1A9604
04- 226134
04- 226124
04- 2R9804
04- 443534
04- 0A0504
04- 120614
04- 2R9004
04- 1R8324
04- 253804
04- 278204
04- 298704
04- 2R9604
04-1S73A4
04- 4874V4
04- 4396U4
04- 487604
04- 299604
04- 284904
04- 239704
04- 0C7504
04- 2R9504

Page
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04- SCL-280-/2.7

04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4
04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL- 880-9.9/10.5

04- SCL-5736-/0

04- SF- 80- 4.
04- SF- 80- 4.
04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF-101-4.7/5. 1
04- SF-101-6. 7/ 8

04- SM 1- 26. 3/ 35. 1
04- SM 1- 38. 0/ 38. 6
04- SM 84-27. 7/ 28. 2
04- SM 101-3. 6/ 11. 9
04- SM 101-9. 6/ 11. 9

6/5

9/ 5.
0/ 7.
8/ 8.

9/0

3/ 8.
71 8.

5
9

04- SM 101-23.7/0

Statement of Ongoing Contracts - Index

Contract

04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04- 124784
04-248214
04- 0435V4
04- 049044
04- 0120R4
04-0120G4
04- 0120E4
04- 012024
04-291004
04-171204
04- 2R2504
04-1123C4
04- 015124
04- 2357A4
04- 235724
04- 203804
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04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16. 2
04- SOL- 80-13. 0/ 16
04- SOL- 80-16.9/44.5
04- SOL-80-42.4/0

04- SOL-680-1.5/0

04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON- 1- 19. 0/ 25

04- SON-12-15.3/29. 4
04- SON-12-34.8/34.8
04- SON-37-.4/3.2

04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-52. 2/0
04- SON- 116-39. 3/ 46. 8
04- SON-116-24. 2/ 25. 4

Statement of Ongoing Contracts - Index

Contract

04- 299204
04- 0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 0T16U4
04- 444304
04- 2R9304
04- 013084
04- 006064
04- 006084
04- 2R2204
04- 443584
04-219874
04- 291504
04-0T0424
04- 276004
04- 130214
04- 272424
04- 278904
04- 0C8204
04- 131244
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04- VAR--/0

05- MON- 1- 43. 2/ 47
05- MON- 1- 74. 9/ 80. 8
05- MON- 1- 25. 7/ 83. 7

05- MON- 25-/ 4

05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6
05- MON- 68-16. 8/ 21. 9

05- MON- 101- 69
05- MON- 101- 76
05- MON- 101- 77
05- MON- 101- 93
05- MON- 101- 95
05- MON- 101- 96

.4/73.9
.0/ 77.9
.8/81.1
.1/100. 4
.0/95.8
.3/97.5

05- MON- 156-1.8/T4.8
05- MON-198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5

05- SB-1-26.7/26.9

05- SB-33-/8.2

Statement of Ongoing Contracts - Index

Contract

04- 290004
05- 0L0704
05-4757V4
05- 037204
05- 0L8404
05- 495704
05- 491514
05- 491504
05- 0H1004
05- 0A1404
05- OE3504
05-0161G4
05- 01614
05- 0L8204
05- 0L9404
05- OMB504
05- OM7304
05- OM7404
05- OM6904
05- 484604
05- 0K8304
05- 0A4004
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05- SB-101-12. 7/ 19.

05- SB- 101- 18. 9/ 19.
05- SB- 101- 40. 4/ 41.
05- SB- 101- 47. 9/ 50.
05- SB- 101- 77. 4/ 78.
05-SB-101-/2.1
05-SB-150-1.0/1.7
05- SB- 154-18.0/0
05- SB- 154- 23. 2/ 32.
05- SB-192-2.2/0
05- SB-225-/4.6

05- SBT- 25- 40. 0/
05- SBT-25-/16.5
05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT- 156- 2. 6/ 17.
05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7
05- SCR-9-20.8/0
05-SLO-1-8.4/8.5
05-SLO-1-18.1/23.3
05-SLO 1-24.3/27.8

g1 00 ~N 00

Statement of Ongoing Contracts - Index

Contract

05- 462104
05- 0K2204
05- 033304
05- 0H0904
05- 038004
05- 474804
05- 282804
05- 0C3104
05- 0L8504
05- 036904
05-487714
05- 470304
05- 0L8904
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604
05- 0A7004
05- 445004
05- 0C9104
05- 0L5304
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05-SLO 1-37.0/ 42

05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO 101-1. 2/ 38.

05-SLO-101-12.5/14.7
05-SLO- 101-12.5/20.8
05-SLO-101-16.2/21.5
05-SLO-101-32.7/35.5
05-SLO-101-37.3/41.3
05- SLO- 101-50. 6/ 58. 8

05- SLO- 166- 8. 9/ 16.

05-SLO 166-12.9/70.1

06- FRE-0-/0

06- FRE- 5- 48. 6/ 65. 8
06- FRE- 33- 16. 2/ 16.
06- FRE- 33-61. 2/ 62.
06- FRE- 33- 62. 5/ 69.
06- FRE- 41- 21. 6/ 31.
06- FRE-41- 31. 1/ 31.
06- FRE-99-7.4/0
06- FRE- 99- 10. 7/ 15.

2

4

Statement of Ongoing Contracts - Index

Contract

05- 0L0504
05- OMb404
05-0L7804
05- 458804
05-0J7104
05- 0C1004
05-0J2104
05- 0L8604
05- 345484
05- 0J0504
05- 0L9204
05-0L8104
05- 0A2304
06- 0C9004
06- 486004
06- 0C2604
06- 0C3004
06- 343534
06- 475404
06- 419604
06- 492004
06- 420304

Page
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06- FRE-99-12.2
06- FRE-99-19. 8
06- FRE- 99- 20. 2
06- FRE- 99-24. 2
06- FRE- 168- 45.
06- FRE- 180- 31.
06- FRE- 180- 54.
06- FRE- 180- 63.
06- FRE- 180- 56.
06- FRE- 180- 58.
06- FRE- 180- 60
06- KER- 5- 13. 5/
06- KER- 14- 35. 8
06-KER-33-/7.1
06- KER- 43-33.5
06- KER- 58-46. 1
06- KER- 58-59. 6
06- KER-58-77.0
06- KER- 58-82. 7

06- KER-58-136. 4/ 143. 8
06- KER-58-139. 0/ 143. 8

06- KER- 58-/15.

/14.
/24.
/31.
/ 26.
1/0
3/0
3/54.8
2/63.6
4/ 60. 1
7/ 61
3/ 64
71.6
/40.2

N O N O

/134.6
/51.6
166.2
/82.6
190.7

4

Statement of Ongoing Contracts - Index

Contract

06- 458604
06- 404104
06- 0A4404
06- 453204
06- 442004
06- 478904
06- 303704
06- 490604
06- 488004
06- 478604
06- 342424
06- 0A2404
06- 0C3504
06- 0C4604
06- 410304
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493804
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06- KER- 65- 6. 1/ 25. 2

06- KER- 99- 13. 4/ 16.
06- KER- 99- 20. 5/ 29.
06- KER- 99- 21. 5/ 24.
06- KER- 99- 48. 7/ 57.
06- KER- 99- 49. 1/ 57.
06- KER- 119-29. 3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1
06- KER- 223- 20. 5/ 20. 7
06- KER- 223-21.1/31.9
06- KIN-5-/L10

06- KIN-41-39.8/42.1
06-KIN-43-/1.5

06- KI N-198-10.8/0
06- KIN-198-17.7/18.5
06- KIN-269-/1.3

06- KIN-5727-/0

06- MAD- 41-35. 3/37.9
06- MAD- 99- 20. 2/ 29. 2
06- MAD-99-/0

o B N O

Statement of Ongoing Contracts - Index

Contract

06- 493604
06- 464804
06- 464104
06- 463204
06- 0C1204
06- 431504
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 476904
06- 0C3604
06- 0C3304
06- 467904
06- 0C4204
06-474104
06- 495404
06- 0C4404
06- 449904
06- 470104
06- 461904
06- 0A5604

Page
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06- MAD- 145

06- TUL-63-19.8/30.1

06- TUL- 65-

-10

15.0/ 17

06- TUL-65-/14. 1

06- TUL- 99- 30. 6/ 33.9

06- TUL-99-40.4/0

06- TUL- 99-52. 6/ 53. 4

06- TUL-99-43.6/0

06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44.1
06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL- 245-16.0/ 16. 7

07-LA-1-27

07- LA-1-40.
07- LA-1-40.
07-LA-1-42.
07- LA-1-44.
07- LA-2-14.
07- LA-2-15.
07-LA-2-17.
07- LA-2-42.

.4/30.9
5/40.5
7/ 51
5/0
1/46.5
0/ 24
7122.9
8/ 82
2/42.2

Statement of Ongoing Contracts - Index

Contract

06- 402904
06- 448004
06- 0C3104
06- 0C4504
06- 474604
06- 455504
06- 0C2704
06- 0A2604
06- 339304
06- 493504
06- 278634
06- 403504
06- 361404
07-1660U4
07-4L0804
07-4K6104
07-1X1404
07-4K7704
07-213704
07-208034
07- 206024
07-4L1104

Page
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07-LA-5-7.0/7

07-LA-5-12.
07- LA-5-15.
07- LA-5-16.
07- LA-5-25.
07- LA-5-28.
07- LA-5-32.
07- LA-5-39.
07- LA-5-45.
07- LA-5-46.
07- LA-5-49.
07- LA-5-64.
07- LA-5-65.
07- LA-5-66.
07- LA-5-66.
07- LA-5-74.
07- LA-5-52.
07- LA-5-/5.

8/12.
2/ 15.
3/ 56.
71 28.
1/ 28.
7/ 33.
4/ 45.

0/ 66

5/ 50.
0/ 88.
4/ 64.
4/ 65.

2/0
6/0
5/0

7/ 53.

3

07-LA-5-/13.5
07-LA-5-/11.5

07-LA-10-2.2/3.3
07-LA-10-7.2/9.1

D O OO 00 W w ©

o M~ O W

Statement of Ongoing Contracts - Index

Contract

07-1Y7004
07- 3N8004
07-187504
07-1Y5904
07- 4K9904
07- 0510A4
07- 023124
07- 122004
07- 4K8404
07-4L2604
07- 244204
07-4L1004
07- 4K9504
07- 4K9204
07-4L0704
07-4L0904
07-1760U4
07-1Y0004
07- 206044
07- 226204
07- 180504
07- 180704

Page
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07-LA-10-13.0/ 14

07- LA- 10- 14. 5/ 15.
07- LA-10-17.5/17.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07- LA-10-38. 9/ 42.

07-LA-10-5.8/7.2
07-LA-10-/S1

w W N o1 W

07-LA-14-24.7/43.5

07- LA- 14- 28. 4/ 28.

07-LA-14-35.3/0
07-LA-14-68.0/72

07- LA- 14-54. 5/ 60.

07-LA-23-/9
07-LA-27-3.2/3.2
07-LA-27-/10.6

07-LA-39-16.9/39.9

07- LA-39-17.7/ 44,

07-LA-47-.8/2

07-LA-57-11. 8/ 11.

07-LA-57-17.7
07-LA-57-17.7

Statement of Ongoing Contracts - Index

Contract

07- 180204
07-222204
07-1Y4404
07-1069U4
07- 008704
07-1Y5004
07- 433604
07-135104
07-4K9704
07-4H8704
07-4E2404
07-1Y6304
07- 125204
07-4L0504
07-4L0104
07-4K8104
07-207204
07-4K8704
07- 4H4404
07-1Y7304
07-120974
07- 1Y1004

Page
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07- LA-60-19.5/23.8
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-66-/2.6
07-LA-71-.9/1.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-14.1/14.1
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-4.0/4.4
07- LA-101-7.5/12
07-LA-101-9.4/10.5
07-LA-101-11.1/23.3
07-LA-101-13.2/14.9
07-LA-101-14.9/15.9
07-LA-101-17.1/25.4
07- LA-101-17.5/20
07- LA-101-20.0/23.3
07-LA-101-/1.8

Statement of Ongoing Contracts - Index

Contract

07- 229504
07- 206804
07-1257U4
07-207304
07-2Y0304
07-1693C4
07-1693A4
07- 4K8004
07- 181604
07- 002494
07- 002964
07-1199U4
07-4J9804
07- 244804
07- 148004
07-4A3104
07- 002594
07- 002304
07-120754
07- 0616A4
07- 061664
07-1Y8604

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm

07-LA-103-/1.6
07-LA-105-2.6/2.6
07-LA-110-8.6/15
07-LA-110-9.9/17.5
07-LA-110-12.1/0

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4
07-LA-126-/5.5
07-LA-134-3.5/3.8
07-LA-134-5.6/0
07-LA-138-14.6/0
07- LA-138-25. 0/ 30

07- LA-138-60.1/63.7
07- LA-138-60.2/61.6

07-LA-187-3.9/0

07-LA-210-12.0/22.7

07- LA-210- 24. 5/ 45

07-LA-210-6.
07-LA-213-2.
07-LA-213-3.
07-LA-213-8.
07- LA-405-1.

5/ 30.8
0/2.2
0/3
5/0
0/8.2

Statement of Ongoing Contracts - Index

Contract

07-2Y0504
07-4H3104
07-234304
07-168114
07-3N1704
07- 188204
07- 187204
07- 4K9604
07- 066334
07-178704
07- 0P6504
07-1Y8304
07- 4K8504
07-127254
07- 4K0804
07-4L3604
07-4L3704
07-1Y2004
07-4L0204
07-4L1204
07- 3N7104
07-1Y5704
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07- LA-405-13. 0/ 13

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA-405-42. 8/ 42.
07- LA-405-47. 9/ 48.
07- LA-405-/13

07- LA-605-1. 7/ 26
07-LA-605-4.9/5.1
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-9.4/17.4
07-LA-710-18.4/26.5
07-LA-710-22.9/23.2
07-VEN-1-/0
07-VEN-1-/9.4

07- VEN-1-/11

07- VEN-23-5.2/24.1
07- VEN-23-9.4/22.6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45

g o A N O b

Statement of Ongoing Contracts - Index

Contract

07-1Y7204
07-1198U4
07-1178U4
07- 195904
07-201204
07- 4K6204
07- 4K9804
07-232414
07-212304
07-4J94U4
07- 040104
07- 234904
07-4L4104
07-244704
07- 046024
07- 4K9304
07-194504
07- 4K8304
07-4L4004
07-4J38504
07- 4K8204
07- 4K7604

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39
07- VEN-33-/3.3

07- VEN-34-6.3/17.7
07- VEN-101-12. 8/ 14.
07- VEN- 101- 22. 0/ 24
07- VEN-101-32.7/0
07- VEN- 101-33.5/0
07- VEN- 101- 41. 5/ 42.
07- VEN-118-.5/10. 8
07- VEN-118-11. 2/ 16
07- VEN-118- 18. 4/ 32.
07- VEN- 126- 13. 5/ 26.
07- VEN- 126-13. 7/ 19.
07- VEN-126-/13. 1

07- VEN- 150- 15. 0/ 23. 9

07- VEN- 150- 17. 0/ 34.
07- VEN- 150- 27. 0/ 31
07- VEN- 150- 32. 6/ 33.
07- VEN- 150-/13. 4
08- RI V- 10- 152. 9/ 153
08- RI V-10-/30

Statement of Ongoing Contracts - Index

Contract

07- 4K6304
07-1Y2714
07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07-211104
07-214404
07-438704
07- 4K6404
07-1Y9004
07-237204
07-105484
07- 4K8804
07-4L0604
07-1Y4804
07- 4K7804
08- 0A3204
08- 477804

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
83
83



Cnty Rt Pm
08-RI V-15-51.6/51.9

08- Rl V-60-15.1/15.3
08- RI V- 60-22. 0/ 26
08-RIV-71-/2.7

08-RI V-74-27.5/32.5
08-RI V- 74-88.4/89.8
08-RI V-74-23.5/25.9
08-RI V-79-9.0/ 15
08-RIV-79-/2.3
08-RIV-91-7.4/21.6
08-RI V-111-53. 0/ 56. 2
08-RI V-215-37.7/43.9
08- Rl V-371-61. 0/ 69
08-SBD-10-.1/9.2
08- SBD- 10- 2. 5/ 10
08- SBD- 10- 28. 3/ 30. 1
08- SBD- 10-30. 9/ 31.9
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15-7. 2/ 10. 3
08- SBD- 15- 8. 8/ 10. 2
08- SBD- 15-33.5/34.5
08-SBD-15-41.1/41.7

Statement of Ongoing Contracts - Index

Contract

08- OF4804
08- 486204
08- 0E9404
08- 446514
08- 0F4304
08- 1A5504
08- 1A0104
08- OF4604
08- OE0304
08-4353U4
08- OF4704
08- 334844
08- OE0404
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08-204314
08- 1A7104
08- 370204
08- 493504

Page

83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
86



Cnty Rt Pm

08- SBD- 15-41.
08- SBD- 15- 71.
08- SBD- 15- 74.
08- SBD- 15- 16.
08- SBD- 18- 36.
08- SBD- 18- 44.
08- SBD- 18- 97.

9/70.6
3/73.8
9/ 124
0/ 30
2/37.3
3/54.5
5/ 101

08- SBD- 18-6. 0/ 11. 2

08- SBD-30-/0

08- SBD- 40- 18. 3/ 50. 3
08- SBD- 40- 73. 0/ 91

08- SBD- 40- 80. 3/ 119.6

08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 95- 72. 0/ 80. 4
08- SBD-138-2.7/3.3

08- SBD- 138-37.1/37.5

08- SBD-173-16. 9/ 19

08- SBD- 189-/ 3

08- SBD-210-8.3/15.1
08- SBD- 210-/ 15

Statement of Ongoing Contracts - Index

Contract

08- 35554
08- OF4504
08-4567V4
08- 0F4904
08- 451404
08- 0F4204
08- OF4404
08- OE0604
08- 1A1604
08- OF5004
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 0F2004
08- 0E1904
08- 1A76U4
08- OE0804
08- OE0904
08- 498004
08- 0E9704

Page
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90



Cnty Rt Pm
08- SBD- 247-/ 18

09- 1 NY- 395-54. 8/ 59
09- KER- 14- 46. 2/ 50. 8
09- MNO- 395-12.6/36.1
09- MNO- 395-58. 1/69. 9
09- MNO- 395-63. 0/ 63. 3
09- SBD- 127- 13. 5/ 27
10- ALP-4-12.5/26.5
10- ALP-88-.4/2.5

10- AVA-16-/9. 4

10- AVA-49-3.4/0

10- AMA-49-7.0/ 11

10- AVA- 88-14. 3/ 15

10- AVA- 88-24.3/24. 4
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-49.6/53.8
10- CAL-4-/18.8

10- MER-5-16.7/18. 4
10- MER-5-24.9/30. 3
10- MER-59-17. 5/ 23

10- MER-99-12.8/17.6

Statement of Ongoing Contracts - Index

Contract

08- 1A1404
09- 315404
09- 328304
09- 326264
09- 330304
09- 309504
09- 328104
10- 1A2104
10- OM4A504
10- 1A4904
10- 0H2704
10- 049944
10- 0L2504
10- 2A4104
10- 2A2704
10- 0A8504
10- 0K4804
10- 0MA604
10- 0J8204
10- 0F3104
10- 0L2604
10- 0C4604

Page

90
91
91
91
91
91
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94



Cnty Rt Pm
10- MER- 99- 23. 8/ 26.5

10- MER-99- 28. 2/ 36. 4
10- MER-99-36. 3/ 36. 7
10- MER- 140-27. 0/ 30. 2
10- MER- 165- 30. 6/ 36. 4
10- MPA- 140-34. 0/ 51
10-SJ-4-19.8/0
10-SJ-4-20.1/25
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5-14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8
10-SJ-120-3.3/6.1

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- 0A5204
10- 2A50U4
10- 0K4204
10- 0A5804
10- 0J9704
10- 0A8204
10- 0H6004
10- OMB004
10- 3A9304
10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 037904

Page

94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-99-6.8/17.9 10- 0G8404 98
10- STA-99-11. 2/ 12 10- 0L4104 98
10- STA-120-4.2/6.1 10- 281204 98
10- STA-120-11. 2/T18.1 10- 0J9104 99
10- STA-132-8.3/0 10- 0J5704 99
10- TUO 49-14.7/0 10- OE5104 99
10- TUO 108-51. 6/ 57. 8 10- 0J9904 99
10- TUO- 108-1.8/ 4.6 10- 34044 99
11-1wP-7-1.1/7 11- 068004 100
11-1WMP-78-15.3/15.8 11-167874 100
11-1MP-86-5.9/6.1 11- 256304 100
11-1WMP-86-9.8/19.5 11- 261104 100
11-1MP-86-19.5/20.6 11- 241104 100
11-1 MP-86-33.4/33.7 11- 262304 101
11-1WMP-111-8.8/12.6 11- 236204 101
11-1WMP-111-13.0/22.1 11- 199364 101
11-1MP-111-40.5/65.4 11- 266604 101
11-SD-5-.1/.3 11- 079404 101
11-SD-5-12.6/13. 4 11- 228704 101
11-SD-5-14.5/15. 3 11- 228904 102
11-SD-5-16.0/16.6 11- 207914 102

11-SD-5-19.4/20.1 11- 069104 102



Cnty Rt Pm
11- SD- 5- 28
11- SD-5- 34
11- SD-5- 34
11- SD- 5-51

.3/ 37
.1/ 35
.7135.7
.1/72. 4

11-SD-8-6.7/21.3

11- SD- 8- 48

.4/49.3

11- SD-15-13.0/50. 9
11- SD-15-13. 1/ ML6.
11- SD-15-17. 3/ ML9.
11- SD- 15-18. 5/ M20.
11- SD- 15-18. 9/ ML9.
11- SD- 15-19. 0/ M22
11- SD- 15- 22. 0/ M24.
11- SD- 15- 24. 0/ M26.
11-SD-15-.6/2. 4

11-SD-15-6
11-SD-15-6
11-SD-15-8

L4/ 7.5
.5/10.1
.9/9.7

11- SD-15-10. 1/ ML1.

11-SD-52-6
11- SD-52-8
11-SD-54-2

.6/0
.5/9.1
.3/3.6

Statement of Ongoing Contracts - Index

Contract

11-0301U4
11- 068704
11- 065104
11-073704
11- 081204
11- 237074
11- 077304
11- 232604
11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 262474
11- 262464
11- 247704
11- 074904

Page
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
105
105
105
105
106



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-54-5.0/0 11- 249804 106
11- SD- 56-. 6/ 11-172834 106
11-SD-56-1.8/6.6 11-172824 106
11-SD-56-2.2/6.2 11-172894 106
11-SD-67-6.7/9.3 11- 241804 106
11-SD-67-1.9/5.2 11- 257504 107
11-SD-67-3.9/18.5 11-241184 107
11-SD-76-11.8/12.1 11- 257104 107
11-SD- 78-10.5/11.6 11-183644 107
11-SD- 78-20.7/21.3 11- 241904 107
11-SD-78-17.2/0 11- 260004 107
11- SD- 79- 20. 3/ 53 11- 238804 108
11-SD-94-3.7/4.6 11- 070204 108
11-SD-94-17.0/19. 7 11-176414 108
11-SD-94-17.5/17.7 11-176424 108
11-SD-125-11.5/12.2 11- 253504 108
11-SD-125-22.3/0 11- 260524 108
11-SD-163-.9/2.8 11- 258024 109
11-SD-163-1.2/2. 4 11- 258014 109
11-SD-805-8.7/9.7 11- 065704 109
11- SD-905-11.9/0 11- 260904 109

11- SD-905-10.9/11. 7 11- 091804 109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-ORA-1-.1/1.1 12- 0G3004 110
12- ORA-1-12.1/13. 4 12- 0C3804 110
12- ORA-1-19.8/23.7 12- 0G0004 110
12-ORA-5-14.2/17.7 12- 0F1704 110
12- ORA-5-21.8/30.9 12- 0HO154 110
12- ORA-5-26. 6/ 26. 6 12- 0G6404 110
12- ORA-5-29.9/29.9 12- 0CA704 111
12- ORA- 5-33. 6/ 42 12- 0F2204 111
12- ORA-5-41.5/43.5 12-0126E4 111
12-ORA-5-/15.6 12- 0H0124 111
12-ORA-55-4.7/4.7 12-0G8304 111
12- ORA-57-12.3/17.8 12-0H0114 111
12- ORA-57-14.8/14.8 12-0G36U4 112
12- ORA-57-17.4/17.8 12- 04204 112
12- ORA-73-12.5/21. 6 12- 0C9874 112
12- ORA-73-21.5/21.5 12-0&Xx2704 112
12-ORA-91-6.4/8.6 12- 075404 112
12- ORA-91-8.5/9.5 12- 076004 112
12- ORA-91-9.0/ 10 12- 060034 113
12- ORA-91-9.0/10.1 12- OF5704 113
12- ORA-91-13.5/14.7 12-075304 113

12- ORA-133-4.2/8. 1 12-1072U4 113



District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -

Cnty Rt Pm

12- ORA-133-8.4/10.1
12- ORA-405-5.9/7.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6
12- ORA-405-10.2/12. 4
12- ORA-405-15.9/16.3
12- ORA-605-/1.6

01

02

Statement of Ongoing Contracts - Index
Contract

12- 00014
12- 086204
12- 069514
12-0695U4
12- 083804
12- 0A7614
12- 079204

Page

113
113
114
114
114
114
114

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$20, 012, 483
$51, 185, 947
$31, 826, 450

$3, 554, 998
$106, 579, 878

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$20, 843, 182

Work Comp
$6, 617, 939
$42, 874, 070
$21, 583, 965
$365, 015
$71, 440, 989

Work Comp
$6, 035, 670



District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$27, 229, 212
$37, 880, 900
$11, 959, 628
$97,912, 921

Bid + CCO
$123, 386, 865
$74, 614, 796
$27, 921, 630
$21, 260, 745
$247, 184, 036

Work Comp
$20, 147, 213
$24, 490, 993

$2, 760, 186
$53, 434, 063

Bid + CCO

$2, 689, 343, 788

$392, 933, 088
$119, 419, 112
$279, 039, 770

$17, 798, 488

Work Comp
$47, 395, 459
$72, 985, 433
$22, 487, 954

$3, 030, 418
$145, 899, 265

Work Comp

$2, 209, 367, 684

$267, 411, 221
$89, 540, 123
$142, 537, 343
$15, 969, 824



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category
District Total:
District 05
Federal Aid Category
- F- FEDERAL Al D ( PRI MARY)
-S- FEDERAL Al D ( SECONDARY)
- SH STATE H GHWAY
- ER- STORM DAMAGE REPAI R
District Total:
District 06
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
District Total:

District 07

Bid + CCO
$262, 417, 108

$3, 760, 951, 355

Bid + CCO
$18, 065, 292
$52, 104, 767
$12, 201, 595

$8, 910, 506
$91, 282, 160

Work Comp
$68, 026, 304

$2, 792, 852, 499

Bid + CCO
$11, 025, 299
$93, 143, 314
$33, 354, 092
$22, 796, 513

$160, 319, 218

Work Comp
$10, 853, 423
$27, 764, 547

$3, 379, 820
$2, 893, 033
$44, 890, 823

Work Comp
$10, 126, 634
$71, 447, 299
$21, 327, 484

$5, 066, 580

$107, 967, 997




District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- SH

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
STATE H GHWAY

Bid + CCO
$77,973, 813
$532, 305, 958
$91, 754, 153
$132, 915, 507
$29, 371, 318
$864, 320, 748

Work Comp
$32, 347, 689
$267, 258, 837
$57, 645, 587
$52, 346, 520
$6, 358, 922
$415, 957, 554

Bid + CCO
$186, 748, 124
$221, 573, 294

$5, 216, 402
$31, 875, 858
$10, 038, 097

$455, 451, 775

Work Comp
$134, 797, 964
$82, 149, 611
$4, 635, 346
$20, 991, 904
$9, 334, 836
$251, 909, 662

Bid + CCO
$6, 081, 695

$6, 081, 695

Work Comp
$1, 262, 807

$1, 262, 807



District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO

$9, 033, 365
$42, 381, 118
$84, 510, 944
$7, 233, 929
$2, 500, 000
$145, 659, 355

Bid + CCO
$408, 537, 085
$99, 547, 081
$19, 894, 598
$66, 908, 131
$1, 000, 000
$3, 532, 861
$599, 419, 756

Work Comp
$6, 911, 247
$27, 580, 839
$61, 708, 251
$1, 090, 499
$0

$97, 290, 837

Bid + CCO
$44, 437, 991

Work Comp
$184, 063, 358
$89, 878, 200
$5, 043, 812
$56, 900, 804
$0

$1, 158, 921
$337, 045, 094

Work Comp
$42, 468, 854



District
Federal Aid
-F-
-S-
- SH
District Total:

Federal Aid
-1 -

-F-
-S
- SH
-ER-

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

FEDERAL Al D (| NTERSTATE)

Bid + CCO

$18, 431, 804
$83, 713, 531
$43, 766, 193
$190, 349, 520

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHMAY

STORM DAMAGE REPAI R

Statewide Recap

Statement of Ongoing Contracts -Summary
Work Completed This Period

District

Bid + CCO

$3, 571, 329, 511
$1, 540, 237, 441
$606, 956, 075
$667, 866, 015
$30, 208, 994
$308, 914, 381

$6, 725,512, 417

Work Comp
$17, 199, 124
$77, 219, 214
$41, 482, 555

$178, 369, 748

Work Comp

$2, 673, 514, 559
$933, 529, 140
$434, 737, 382
$352, 433, 402
$18, 862, 856
$85, 243, 997

$4, 498, 321, 338




Statement of Ongoing Contracts -Summary

District Work Completed This Period
02 $190, 729
03 $35, 497, 328
04 $77, 562, 483
05 $5, 646, 048
06 $2, 103, 346
07 $6, 146, 545
08 $3, 853, 439
10 $740, 197
11 $11, 174, 604
12 $209, 685

Work completed this Period: $143, 124, 405



	01
	02
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	04
	05
	06
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